

INTRODUCTION

The purpose of the Hanford Site Performance Report is to provide the Department of Energy Richland Operations Office's (DOE-RL's) report of Hanford's performance by:

- U. S. Department of Energy, Richland Operations Office,
- Project Hanford Management Contract (PHMC) through Fluor Daniel Hanford, Inc. (FDH) and its subcontractors,
- Environmental Restoration Contract through Bechtel Hanford, Inc. (BHI), and its subcontractors, and
- Pacific Northwest National Laboratories (PNNL) for Science and Technology (S&T) Mission and support to the Environmental Management (EM).

This report is a monthly publication that summarizes Site performance and progress as it relates to the two missions of the Hanford Strategic Plan, Environmental Cleanup and Science and Technology. The Science and Technology Mission is addressed on a quarterly basis.

Section A, Executive Summary, provides an executive level summary of the cost, schedule, and technical performance described in this report. It summarizes performance for the period covered, highlights areas worthy of management attention, and provides a forward look to some of the upcoming key performance activities as extracted from the Hanford baseline.

Section B, Site Summary, summarizes overall performance in terms of Hanford's strategic objectives. Thus, it includes an analysis and summary of the performance data as it relates to the Hanford Strategic Plan's Critical Success Factors, Success Indicators (Environmental Cleanup) and Critical Outcomes (Science and Technology).

The remaining sections provide detailed performance data relative to each individual mission area (e.g., Waste Management, Spent Nuclear Fuels, etc.), in support of Sections A and B of the report. A glossary of terms is provided at the end of this report for reference purposes.