


RPP – WBS 1.1


MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1999
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	1	1	0	1	0	9	1	13
DOE-HQ	0	1	0	2	0	1	2	6
FO	2	0	1	0	0	1	1	5
RL	6	5	1	1	1	29	6	49
Total Project	9	7	2	4	1	40	10	73


Total Project



Enforceable Agreement



DOE-HQ



RL

