

WASTE MANAGEMENT – WBS 1.2

MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1999
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	1	0	0	0	0	6	0	7
DOE-HQ	0	0	0	0	0	0	0	0
FO	0	0	0	0	0	2	0	2
RL	0	4	0	0	0	17	0	21
Total Project	1	4	0	0	0	25	0	30

