


SPENT NUCLEAR FUELS – WBS 1.3

MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1999
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	1	0	0	0	0	1	0	2
DOE-HQ	0	0	0	0	0	0	0	0
FO	0	1	0	0	0	3	0	4
RL	0	1	2	2	0	3	0	8
Total Project	1	2	2	2	0	7	0	14

Total Project



RL

