

MILESTONE EXCEPTION REPORT

<u>No./WBS</u>	<u>Level</u>	<u>Title</u>	<u>Baseline Date</u>	<u>Forecast Date</u>
----------------	--------------	--------------	--------------------------	--------------------------

OVERDUE – 0

FORECAST LATE – 1

M-16-08B	EA	Backfill in 100-B/C-1/100-BC-2	09/30/99	12/31/99
1.6.1.03/ER01		Operable Units		

Cause: Delay due to the discovery of Chrome 6

Corrective Action: Meeting with regulators to negotiate revised date. Change request is being drafted.