


SCIENCE AND TECHNOLOGY – WBS 1.7

MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1999
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	0	0	0	0	0	0	0
EO	0	0	0	0	0	2	0	2
RL	3	2	0	1	1	30	1	38
Total Project	3	2	0	1	1	32	1	40

Total Project



RL

