

## MISSION SUPPORT – WBS 1.8

### MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1999
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	10	6	0	1	0	19	0	36
DOE-HQ	0	0	0	0	0	1	0	1
FO	0	0	0	0	0	1	0	1
RL	9	6	4	0	0	27	0	46
<b>Total Project</b>	<b>19</b>	<b>12</b>	<b>4</b>	<b>1</b>	<b>0</b>	<b>48</b>	<b>0</b>	<b>84</b>

