HAMMER – WBS 1.9

MILESTONE ACHIEVEMENT

	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			
MILESTONE TYPE	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	TOTAL FY 1999
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	0	0	0	0	0	0	0
FO	0	0	0	0	0	0	0	0
RL	0	0	0	0	0	3	0	3
Total Project	0	0	0	0	0	3	0	3