



Source: CMM

<b>HANFORD SITE PERFORMANCE REPORT</b>	<b>EM-50</b>	<b>APRIL 1998</b>
--	--------------	-------------------

**MILESTONE ACHIEVEMENT**

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	1	0	1	0	18	5	25
FO	6	9	4	0	0	23	2	44
RL	0	0	0	0	0	0	0	0
<b>Total Project</b>	<b>6</b>	<b>10</b>	<b>4</b>	<b>1</b>	<b>0</b>	<b>41</b>	<b>7</b>	<b>69</b>

**Total Project****FO****DOE-HQ**