





Source: CMM

HANFORD SITE PERFORMANCE REPORT	TOTAL ALL HANFORD PROJECTS	APRIL 1998
--	-----------------------------------	-------------------

MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	34	5	1	3	0	39	3	85
DOE-HQ	2	1	1	1	0	19	5	29
FO	28	14	10	2	2	74	5	135
RL	51	11	3	4	1	122	5	197
Total Project	115	31	15	10	3	254	18	446

Total Project**Enforceable Agreement****FO****DOE-HQ****RL**