

HANFORD SITE PERFORMANCE REPORT	EM-50	FEBRUARY 1998
--	--------------	----------------------

MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	1	0	0	1	0	21	1	24
FO	4	3	1	2	0	29	0	39
RL	0	0	0	0	0	0	0	0
Total Project	5	3	1	3	0	50	1	63

