

HANFORD SITE PERFORMANCE REPORT	EM-50	MARCH 1998
--	--------------	-------------------

MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	1	0	1	0	19	4	25
FO	6	8	4	0	0	24	1	43
RL	0	0	0	0	0	0	0	0
Total Project	6	9	4	1	0	43	5	68

