

Source: CMM

HANFORD SITE PERFORMANCE REPORT	LANDLORD WBS 1.5	APRIL 1998
MILESTONE ACHIEVEMENT		

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	0	0	0	0	0	0	0
FO	2	0	0	0	2	3	0	7
RL	7	1	0	0	1	4	0	13
Total Project	9	1	0	0	3	7	0	20

