

|  |                             |                   |
|--|-----------------------------|-------------------|
| <b>HANFORD SITE<br/>PERFORMANCE REPORT</b> | <b>LANDLORD<br/>WBS 1.5</b> | <b>MARCH 1998</b> |
| <b>MILESTONE ACHIEVEMENT</b>               |                             |                   |

| MILESTONE TYPE        | FISCAL YEAR-TO-DATE |                             |                   |          | REMAINING SCHEDULED |                         |                  | TOTAL<br>FY 1998 |
|-----------------------|---------------------|-----------------------------|-------------------|----------|---------------------|-------------------------|------------------|------------------|
|                       | Completed<br>Early  | Completed<br>On<br>Schedule | Completed<br>Late | Overdue  | Forecast<br>Early   | Forecast On<br>Schedule | Forecast<br>Late |                  |
| Enforceable Agreement | 0                   | 0                           | 0                 | 0        | 0                   | 0                       | 0                | 0                |
| DOE-HQ                | 0                   | 0                           | 0                 | 0        | 0                   | 0                       | 0                | 0                |
| FO                    | 1                   | 0                           | 0                 | 0        | 0                   | 6                       | 0                | 7                |
| RL                    | 6                   | 1                           | 0                 | 0        | 0                   | 6                       | 0                | 13               |
| <b>Total Project</b>  | <b>7</b>            | <b>1</b>                    | <b>0</b>          | <b>0</b> | <b>0</b>            | <b>12</b>               | <b>0</b>         | <b>20</b>        |

