

Source: CMM

HANFORD SITE PERFORMANCE REPORT	SCIENCE & TECHNOLOGY WBS 1.7	APRIL 1998
MILESTONE ACHIEVEMENT		

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	0	0	0	0	0	0	0
FO	0	0	0	0	0	7	0	7
RL	6	1	0	0	0	38	0	45
Total Project	6	1	0	0	0	45	0	52

