

<b>HANFORD SITE PERFORMANCE REPORT</b>	<b>SCIENCE &amp; TECHNOLOGY WBS 1.7</b>	<b>MARCH 1998</b>
<b>MILESTONE ACHIEVEMENT</b>		

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	0	0	0	0	0	0	0
FO	0	0	0	0	0	7	0	7
RL	6	1	0	0	0	38	0	45
<b>Total Project</b>	<b>6</b>	<b>1</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>45</b>	<b>0</b>	<b>52</b>

