


Hanford Site
Performance Report**HANFORD SITE STAFFING**
PNNL Science and Technology**MARCH 1998**

The FTE profile for the first quarter of FY 1998 included unfunded planning case activities. A change request was submitted and approved to delete unfunded activities from the baseline. In addition, some efficiencies have been experienced on the Program resulting in lower labor requirements.