

HANFORD SITE PERFORMANCE REPORT	HAMMER WBS 1.9	FEBRUARY 1998
--	---------------------------	----------------------

MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	0	0	0	0	0	0	0
FO	0	0	0	0	0	0	0	0
RL	3	3	0	0	0	10	0	16
Total Project	3	3	0	0	0	10	0	16

