

<b>HANFORD SITE PERFORMANCE REPORT</b>	<b>HAMMER WBS 1.9</b>	<b>MARCH 1998</b>
--	---------------------------	-------------------

**MILESTONE ACHIEVEMENT**

<b>MILESTONE TYPE</b>	<b>FISCAL YEAR-TO-DATE</b>				<b>REMAINING SCHEDULED</b>			<b>TOTAL FY 1998</b>
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	0	0	0	0	0	0	0
FO	0	0	0	0	0	0	0	0
RL	3	3	0	1	0	9	0	16
<b>Total Project</b>	3	3	0	1	0	9	0	16

