

HNF-SD-WM-SP-012

Revision 2

TANK FARM CONTRACTOR OPERATION AND UTILIZATION PLAN

Volume I

April 2000

R. A. Kirkbride

G. K. Allen

B. A. Higley

R. M. Orme

R. S. Wittman

Numatec Hanford Corporation

Richland, Washington

J. H. Baldwin

T. W. Crawford

J. Jo

J. N. Strode

CH2MHILL Hanford Group, Inc.

Richland, Washington

T. M. Hohl

S. L. Lambert

D. E. Place

J. A. Seidl

COGEMA

Richland, Washington

Prepared for:

U.S. Department of Energy

Office of River Protection

Richland, Washington

This page intentionally left blank.

CONTENTS

SUMMARY.....S-1

1.0 INTRODUCTION TO THE OPERATING PLAN 1-1

 1.1 PURPOSE OF THE SIMULATION 1-1

 1.2 BACKGROUND – THE PRIVATIZATION CONTRACT 1-1

 1.2.1 Programmatic Integration 1-2

 1.2.2 Minimum Versus Extended Order Definitions 1-2

 1.2.3 Waste Envelope Definitions 1-5

 1.3 SUMMARY ASSUMPTIONS AND RESULTS 1-5

 1.3.1 Case 3S6D Guidance and Assumptions 1-5

 1.3.2 Comparing 3S6D and 3S6E 1-7

 1.3.3 Compliance with Feed Delivery Guidance (3S6E) 1-13

 1.4 PROGRAMMATIC SENSITIVITIES 1-15

 1.4.1 Phase 1 Feed Staging 1-17

 1.4.2 Phase 2 Single-Shell Tank Retrieval 1-22

 1.4.3 Storage and Disposal 1-22

 1.5 KEY FINDINGS 1-25

 1.5.1 General 1-25

 1.5.2 Low-Activity Waste Waste Feed Staging 1-25

 1.5.3 High-Level Waste Feed Staging 1-26

 1.5.4 Phase 2 Feed Staging 1-26

 1.5.5 Product Receipt Storage and Disposal 1-26

 1.5.6 Double-Shell Tank Space Management 1-27

2.0 AN OVERVIEW OF HANFORD TANK WASTE OPERATION SIMULATOR 2-1

 2.1 ASSEMBLING CONSTRAINTS, REQUIREMENTS, AND ASSUMPTIONS 2-1

 2.2 INVENTORY BASIS (USE OF UPDATED BEST-BASIS INVENTORY, HISTORY UPDATING) 2-1

 2.3 LIQUID SOLID DISTRIBUTION 2-5

 2.4 INTEGRATION WITH OPERATIONS/OPERATIONS WASTE VOLUME PROJECTION 2-6

 2.5 RATIONALE FOR SOURCE TANK SELECTION 2-6

 2.6 STAGING TANK SELECTION LOW-ACTIVITY WASTE 2-7

 2.7 TRANSURANIC, STRONTIUM, CESIUM, AND TECHNETIUM SEPARATION FROM LOW-ACTIVITY WASTE 2-7

 2.8 HIGH-LEVEL WASTE WASHING 2-10

 2.9 LOW-ACTIVITY WASTE PRODUCT VOLUMES (DRIVEN BY 20 PERCENT NA2O) 2-11

 2.10 HIGH-LEVEL WASTE GLASS VOLUME (DRIVEN BY CR, ZR, FE, AL, PO4) 2-11

 2.11 SINGLE-SHELL TANK RETRIEVAL 2-12

 2.12 THE MISSION SUMMARY DIAGRAM SCHEDULE 2-13

CONTENTS (CONTINUED)

- 3.0 [LOW-ACTIVITY WASTE FEED STAGING FOR CASE 3S6E](#) 3-1
 - 3.1 [LOW-ACTIVITY WASTE STAGING SCENARIO](#) 3-1
 - 3.1.1 [Low-Activity Waste Feed Delivery](#) 3-4
 - 3.1.2 [Projected Low-Activity Waste Product](#) 3-7
 - 3.1.3 [Feed Compliance With Contract Specifications](#) 3-8
 - 3.2 [TANK-SPECIFIC STAGING STRATEGY, EQUIPMENT, AND SCHEDULE](#)..... 3-14
 - 3.2.1 [Tank-Specific Staging Plan](#)..... 3-14
 - 3.2.2 [Equipment](#) 3-25
 - 3.2.3 [Schedules](#) 3-29
 - 3.3 [LOW-ACTIVITY WASTE FLOWSHEET](#)..... 3-36
 - 3.4 [LOW-ACTIVITY WASTE SENSITIVITIES](#) 3-40

- 4.0 [PHASE 1 HIGH-LEVEL WASTE FEED STAGING](#)..... 4-1
 - 4.1 [HIGH-LEVEL WASTE FEED STAGING SCENARIO](#) 4-1
 - 4.1.1 [High-Level Waste Feed Delivery](#) 4-3
 - 4.1.2 [Projected High-Level Waste Product](#)..... 4-4
 - 4.1.3 [Feed Compliance With Contract Specifications](#) 4-8
 - 4.2 [TANK-SPECIFIC STAGING STRATEGY, EQUIPMENT, AND SCHEDULE](#)..... 4-17
 - 4.2.1 [Tank-Specific Staging Plan](#)..... 4-17
 - 4.2.2 [Equipment](#) 4-23
 - 4.2.3 [Schedule](#) 4-28
 - 4.2.4 [Tank Allocation Diagrams](#) 4-29
 - 4.3 [HIGH-LEVEL WASTE FLOWSHEET](#) 4-29
 - 4.4 [HIGH-LEVEL WASTE SENSITIVITY ANALYSIS](#)..... 4-29

- 5.0 [PHASE 2 FEED STAGING](#) 5-1
 - 5.1 [PHASE 2 RETRIEVAL AND FEED STAGING SCENARIO](#) 5-2
 - 5.1.1 [Phase 2 Feed Delivery](#)..... 5-2
 - 5.1.2 [Projected Phase 2 Product](#)..... 5-3
 - 5.1.3 [Phase 2 Feed Compliance](#) 5-7
 - 5.2 [PHASE 2 RETRIEVAL AND STAGING STRATEGY](#)..... 5-7
 - 5.2.1 [Tank-Specific Staging Sequence](#) 5-7
 - 5.2.2 [Application of Phase 2 Tank Retrieval Sequencing and Schedule](#) 5-10
 - 5.2.3 [Equipment](#) 5-11
 - 5.2.4 [Cost Estimate](#) 5-11
 - 5.3 [SINGLE-SHELL TANK WASTE RETRIEVAL PROGRAM SENSITIVITIES](#) 5-15
 - 5.3.1 [Inventory and Glass Formulation](#)..... 5-15
 - 5.3.2 [Architecture](#)..... 5-16
 - 5.3.3 [High-Level Waste Plant Capacities](#) 5-21
 - 5.3.4 [Increase Waste Plant Capacities to Complete Processing by 2028](#) 5-21
 - 5.3.5 [Increased Single-Shell Tank Waste Retrieval Rates](#)..... 5-21
 - 5.3.6 [Application of Tank-Specific Leach Factors during Phase 2](#) 5-21

CONTENTS (CONTINUED)

6.0	<u>PRODUCT RECEIPT, STORAGE, AND DISPOSAL</u>	6-1
6.1	<u>IMMOBILIZED LOW-ACTIVITY WASTE DISPOSAL</u>	6-1
6.1.1	<u>Immobilized Low-Activity Waste Package and Disposal Facility Design</u>	6-1
6.1.2	<u>Immobilized Low-Activity Waste Receipt and Disposal Schedules</u>	6-2
6.2	<u>IMMOBILIZED HIGH-LEVEL WASTE STORAGE</u>	6-10
6.2.1	<u>Immobilized High-Level Waste Canister and Storage Facility Design</u>	6-10
6.2.2	<u>Immobilized High-Level Waste Receipt and Storage Schedules</u>	6-13
6.3	<u>SENSITIVITY RESULTS</u>	6-17
7.0	<u>DOUBLE-SHELL TANK SPACE MANAGEMENT</u>	7-1
7.1	<u>PRIOR WORK</u>	7-1
7.2	<u>SPARE SPACE PHILOSOPHY</u>	7-2
7.3	<u>PROJECTION RESULTS</u>	7-2
7.4	<u>SINGLE-SHELL TANK BACKFILL CAPACITY RECOMMENDATIONS</u>	7-2
7.5	<u>PHASE 2 DOUBLE-SHELL TANK AVAILABILITY</u>	7-5
8.0	<u>REFERENCES</u>	8-1

APPENDIXES

A	<u>INTEGRATED CONSTRAINTS, REQUIREMENTS, AND ASSUMPTIONS FOR CASE 3S6E</u>	A-1
B	<u>INVENTORY</u>	B-1
C	<u>CHARACTERIZATION DATA NEEDS</u>	C-1
D	<u>HIGH-LEVEL WASTE SUPPORTING DOCUMENTATION</u>	D-1
E	<u>LOW-ACTIVITY WASTE SUPPORTING DOCUMENTATION</u>	E-1
F	<u>SINGLE-SHELL TANK RETRIEVAL SUPPORTING DOCUMENTATION</u>	F-1
G	<u>PRODUCT STORAGE AND DISPOSAL SUPPORTING DOCUMENTATION</u>	G-1
H	<u>CASE 3S6E SUPPLEMENTAL INFORMATION</u>	H-1
I	<u>PROCESS TECHNICAL BACKGROUND</u>	I-1

FIGURES

Figure 1.2-1. [Relationship of TFC Operation and Utilization Plan to River Protection Project Document Hierarchy](#) 1-3

Figure 1.2-2. [Relationship of Operation and Utilization Plan to Other River Protection Project Activities](#) 1-4

Figure 1.3-1. [Low-Activity Waste Feed Staging Diagram](#) 1-10

Figure 1.3-2. [High-Level Waste Feed Staging - Case 3S6E](#)..... 1-11

Figure 1.4-1. [Sensitivity Case Definition](#) 1-18

Figure 2.2-1. [Hanford Tank Waste Operation Simulator Calculation Flowsheet for Generic Double-Shell Tank](#) 2-2

Figure 2.7-1. [Summary BNFL Inc. Flowsheet](#) 2-8

Figure 3.1-1. [Low-Activity Waste Fee Staging Diagram](#) 3-3

Figure 3.2-1. [Mission Summary Diagram](#) 3-31

Figure 3.2-2. [Mission Summary Diagram \(Extended Order\)](#) 3-33

Figure 3.2-3. [Tank Volume Plots for Case 3S6E](#)..... 3-34

Figure 3.3-1. [Phase 1 Process Interfaces](#) 3-37

Figure 3.3-2. [Phase 1 Source Tank Flowsheet Classification](#)..... 3-39

Figure 4.1-1. [High-Level Waste Feed Staging – Case 3S6E](#)..... 4-2

Figure 4.1-2. [Logic and Timing for Certification and Delivery of High-Level Waste Feed](#) 4-7

Figure 5.1-1. [Retrieval Model Configuration](#) 5-4

Figure 5.1-2. [Waste Transfer System](#) 5-5

Figure 5.2-1. [Case 3S6E Single-Shell Tank Retrieval](#)..... 5-13

Figure 5.3-1. [B and T Farms Waste Retrieval Facilities](#)..... 5-17

Figure 5.3-2. [U Farm Waste Retrieval Facility](#)..... 5-19

Figure 6.1-1. [Project W-520 Immobilized Low-Activity Waste Disposal Site Operating Concept](#)..... 6-3

FIGURES (CONTINUED)

Figure 6.1-2. [Project W-520 Immobilized Low-Activity Waste Disposal Site Construction Concept](#)..... 6-3

Figure 6.1-3. [Project W-520 Immobilized Low-Activity Waste Disposal Site Layout](#)..... 6-4

Figure 6.1-4. [Case 3S6E Phase 1 Contract Minimum Order Quantity](#)..... 6-5

Figure 6.1-5. [Case 3S6E Phase 1 Contract Completion Period](#)..... 6-5

Figure 6.1-6. [Case 3S6E Phase 1 Extended Order Tanks](#)..... 6-7

Figure 6.1-7. [Case 3S6E Total Phase 1 and Phase 2 Mission. Immobilized Low-Activity Waste Receipt Schedule](#) 6-7

Figure 6.1-8. [Case 3S6E Total Phase 1 and Phase 2 Mission. Immobilized Low-Activity Waste Packages in Storage](#)..... 6-8

Figure 6.1-9. [Case 3S6E Total Phase 1 and Phase 2 Mission](#)..... 6-9

Figure 6.2-1. [Project W-464 Canister Storage Building Plan View](#)..... 6-11

Figure 6.2-2. [Case 3S6E Phase 1 Contract Minimum Order Quantity](#)..... 6-14

Figure 6.2-3. [Case 3S6E Phase 1 Contract Completion Period](#)..... 6-14

Figure 6.2-4. [Case 3S6E Phase 1 Extended Order Tanks Immobilized High-Level Waste Receipt Schedule](#)..... 6-15

Figure 6.2-5. [Case 3S6E Total Phase 1 and Phase 2 Mission Immobilized High-Level Waste Receipt Schedule](#) 6-15

Figure 6.2-6. [Case 3S6E Total Phase 1 and Phase 2 Mission Immobilized High-Level Waste Canisters in Storage](#)..... 6-16

Figure 6.2-7. [Case 3S6E Total Phase 1 and Phase 2 Mission. Decay Heat Characteristics of Immobilized High-Level Waste Canisters](#)..... 6-18

Figure 6.2-8. [Case 3S6E Total Phase 1 and Phase 2 Mission Radiolytic Heat Load from Immobilized High-Level Waste Canisters in Storage Versus Time--Indexed to January 1, 2010](#)..... 6-19

Figure 6.2-9. [Case 3S6E Total Phase 1 and Phase 2 Mission Radiolytic Heat Load from Immobilized High-Level Canisters in Storage Versus Canisters Received--Indexed to January 1, 2010](#)..... 6-20

Figure 7.3-1. [Waste Volume Projection 3S6E Without Single-Shell Tank Solids Retrieval](#)..... 7-3

TABLES

Table 1.3-1. [Comparison of 3S6D and 3S6E Guidance and Results – Phase 1](#). 1-8

Table 1.3-2. [Comparison of 3S6D and 3S6E Guidance and Results – Phase 2](#). 1-9

Table 1.3-3. [Phase 1 Processing Progress \(3S6E\)](#). 1-12

Table 1.3-4. [Low-Activity Waste](#). 1-13

Table 1.3-5. [High-Level Waste](#). 1-13

Table 1.3-6. [Specification Compliance \(Minimum Order Tanks\)](#). 1-14

Table 1.4-1. [Sensitivity Case Attributes](#). 1-16

Table 1.4-2. [Sensitivity Analysis Summary Results](#). 1-19

Table 1.4-3. [Low-Activity Waste Feed Delivery Sensitivities](#). 1-20

Table 1.4-4. [High-Level Waste Feed Delivery Sensitivities](#). 1-21

Table 1.4-5. [Phase 2 Single-Shell Tank Retrieval Sensitivities](#). 1-22

Table 1.4-6. [Storage and Disposal Sensitivities](#). 1-22

Table 3.1-1. [Summary of Low-Activity Waste Feed Staging and Delivery - Case 3S6E](#). 3-5

Table 3.1-2. [The Low-Activity Waste Feeds Minimum Order – Case 3S6E](#). 3-9

Table 3.1-3. [The Low-Activity Waste Feeds Extended Order – Case 3S6E](#). 3-11

Table 3.2-1. [Low-Activity Waste Feed Preparation](#). 3-18

Table 3.2-2. [Equipment Required for Case 3S6E/Phase 1B for Low-Activity Waste](#). 3-26

Table 3.4-1. [Low-Activity Waste Feed Delivery Sensitivities](#). 3-41

Table 4.1-1. [Summary of High-Level Waste Feed Staging and Delivery – Case 3S6E](#). 4-5

Table 4.1-2. [High-Level Waste Feed Unwashed Solids Maximum Non-Volatile Component Composition - Case 3S6E](#). 4-9

Table 4.1-3. [High-Level Waste Feed Unwashed Solids Maximum Volatile Component Composition - Case 3S6E](#). 4-10

Table 4.1-4. [High-Level Waste Feed Unwashed Solids Maximum Radionuclide Composition - Case 3S6E](#). 4-10

Table 4.1-5. [Additional High-Level Waste Feed Composition for Non-Volatile Components - Case 3S6E](#). 4-11

TABLES (CONTINUED)

Table 4.1-6. [Unwashed Solids Concentrations in High-Level Waste Batch Groups - Case 3S6E](#). 4-13.

Table 4.1-7. [Comparison of High-Level Waste Liquid Fraction with Criteria for Envelopes A, B, and C – Case 3S6E](#). 4-15

Table 4.2-1. [High-Level Waste Feed Preparation](#). 4-19

Table 4.2-2. [Phase 1 Equipment Assessment for High-Level Waste Feed Delivery](#) 4-23

Table 4.4-1. [High-Level Waste Feed Delivery Sensitivities](#). 4-30

Table 5.1-1 [Designated Receivers and Quadrants of Single-Shell Tank Farms](#). 5-3

Table 5.2-1. [Single-Shell Tank Waste Retrieval Categories in Order of Retrieval Priority](#). 5-8

Table 5.2-2. [Category Tank Listing](#). 5-9

Table 5.3-1. [Comparison of 2006 Hot Start Scenario with Case 3](#). 5-15

Table 7.4-1. [Number of Tanks Available for Additional Single-Shell Tank Retrieval Waste \(Numbers of Tanks Are Not Additive\)](#). 7-4

TERMS

AGA	Alternative generation and analysis
BBI	Best-Basis Inventory
BBIM	Best-Basis Inventory Maintenance
CHG	CH2MHILL Hanford Group, Inc.
CSB	Canister Storage Building
DOE	U.S. Department of Energy
ESP	Environmental Simulation Program ¹
DST	Double-shell tank
FY	Fiscal year
GPM	Glass property model
HDW	Hanford Defined Waste
HLW	High-level waste
HTWOS	Hanford Tank Waste Operation Simulator
I&C	Instrumentation and control
ICD	Interface Control Document
IHLW	Immobilized high-level waste
ILAW	Immobilized low-activity waste
IWFST	Intermediate Waste Feed Staging Tank
LAW	Low-activity waste
MAR	Mission Analysis Report
MSD	Mission Summary Diagram
MYWP	Multi-Year Work Plan
NCAW	Neutralized current acid waste
O&M	Operations and Maintenance
ORP	Office of River Protection
OSD	Operational Specification Document
OWVP	Operational Waste Volume Projection
PCT	Product Consistency Test
PIO	Project Integration Office
PNNL	Pacific Northwest National Laboratory
RAM	Reliability, availability, and maintainability
RPP	River Protection Project
RTP	Readiness-to-Proceed
RTP-2	Readiness-to-Proceed 2
SMM	Supernatant Mixing Model
SST	Single-shell tank
SWL	Salt well liquid
TLM	Tank Layer Model
TEC	Total estimated cost
TFC	Tank Farm Contractor

TERMS (CONTINUED)

TOE	Total operating efficiency
-----	----------------------------

¹ESP is a trademark of OLI Systems, Inc.

HNF-SD-WM-SP-012 Rev. 2

TRU	Transuranic
TWRS	Tank Waste Remediation System
TFC O&UP	Tank Farm Contractor Operation and Utilization Plan
WFD	Waste Feed Delivery
WIR	Waste Incidental to Reprocessing
WOL	Waste oxide loading
WRF	Waste Retrieval Facility
WTD	Waste Transfer Date
WTP	Waste Treatment Plant