

Contents

Highlights

Hanford Site
Map

Restore the
River Corridor

Transition the
Plateau

Prepare for the
Future

Support and
Services

Environment,
Safety & Health

Contacts

3rd Quarter Fiscal Year 2002 Highlights

- Members of the Hanford Atomic Metal Trades Council, an umbrella organization made up of 14 labor union locals representing Hanford workers, ratified a new 3-year contract with Fluor Hanford; Bechtel Hanford, Inc.; CH2M HILL Hanford Group; and Battelle.
- Fluor Hanford assisted the Department of Energy (DOE) in developing 6 specific accelerated cleanup initiatives that were incorporated into DOE's Performance Management Plan for the Hanford Site. Fluor Hanford is supporting 4 of the initiatives.
- The complex transition of the central plateau workscope, from Bechtel Hanford, Inc. to Fluor Hanford, was completed.
- The final River Corridor Transition Plan was submitted to, and accepted by, the Department of Energy Richland Operations Office.
- The Spent Nuclear Fuel Project shipped 24 multi-canister overpacks out of K-West Basin to a dry, interim storage facility in the central Hanford Site and installed the Fuel Transfer System to move fuel from K-East to K-West Basin for processing.
- Spent Nuclear Fuel Project personnel continued their safe work record to attain 4.7 million hours without a day lost to injury, a Hanford Site cleanup project record.
- Plutonium Finishing Plant personnel completed stabilizing high-risk plutonium solutions.
- Waste Management Project personnel completed the cleanout of the fourth T Plant cell to prepare for storing spent nuclear fuel sludge.
- Fluor Hanford's Information Resource Management team achieved 5 million safe work hours without a day lost to injury, a first for a Fluor Hanford subcontractor team.