# HANFORD ENVIRONMENTAL RESTORATION PROJECT

EXHIBIT "I"

# SUBCONTRACTOR SUBMITTAL REQUIREMENTS SUMMARY

1	04/19/96	ISSUED WITH MODIFICATION NO. 02	
0	02/26/96	ISSUED FOR AWARD	10 mg
0	02/26/96	ISSUED FOR REQUEST FOR PROPOSAL	
REV NO.	DATED		

#### EXHIBIT "I"

# SUBCONTRACTOR SUBMITTAL REQUIREMENTS SUMMARY

#### **FOR**

## WASTE TRANSPORTATION SERVICE

#### <u>AT</u>

## ENVIRONMENTAL RESTORATION DISPOSAL FACILITY

The following Subcontractor Submittal Requirements (the full text of which is attached hereto) are made part hereof to Fixed Price Type Subcontracts entered into in the furtherance of the performance of Contract No. DE-AC06-93RL12367 between Bechtel Hanford, Inc. And the U.S. Department of Energy.

Clause Number	<u>Title</u>	Page Number
1	Submittal Requirements	1
2	Submittal Recipients	1
3	Types of Submittals	2
4	Submittal Status and return by Bechtel	2
Attachment A:	Subcontractor Submittal Requirements Summary	5 through 7

#### EXHIBIT "I"

### SUBCONTRACTOR SUBMITTAL REQUIREMENTS SUMMARY (Full Text)

## **CLAUSE 1 - SUBMITTAL REQUIREMENTS**

Subcontractor shall furnish all submittals (such as drawings, data, catalog cuts, and samples) in accordance with the Subcontractor Submittal Requirements Summary (SSRS) and this clause.

All submittals prepared for this Subcontract shall show the following information in or near the title block:

- Hanford-ERC
- Bechtel Subcontract Number 0600X-MR-G0007

With each separate submittal, a copy of SSRS form shall be included and "Submittal Title" of item(s) being submitted shall be circled or highlighted.

Whenever possible, related items shall be submitted together to permit simultaneous review. When such submittal is not possible, submittals shall be in an appropriate sequence to ensure that necessary information is available for each reviewing such item as it is received.

Bechtel will determine if submittals received are complete and reserves the right to reject and require resubmittal of any submittal(s) that does not meet the requirements.

Bechtel also reserves the right to request any submittal not included on the SSRS form or any new submittal requirement.

#### **CLAUSE 2 - SUBMITTAL RECIPIENTS**

Submittals of all documents as identified on the SSRS shall be made directly to the individuals noted below.

The Submittal Coordinator's (SC) address is: a)

> Bechtel Hanford, Inc. 3350 George Washington Way Richland, WA 99352 Attention: Hanford-ERC/Submittal Coordinator

The Medical Provider's (MP) address is: **b**)

> Hanford Environmental Health Foundation (HEHF) 3080 George Washington Way Richland, WA 99352 Attention: Bechtel/Hanford-ERC

c) The Subcontract Administrator's (SA) address is:

> Bechtel Hanford, Inc. 3350 George Washington Way Richland, WA 99352

Attention: Subcontract Administrator

#### CLAUSE 2 - SUBMITTAL RECIPIENTS - Cont.

d) The Subcontract Technical Representative (FS) address is:

Bechtel Hanford, Inc.
3350 George Washington Way
Richland, WA 99352
Attention: Subcontract Technical Representative

#### **CLAUSE 3 - TYPES OF SUBMITTALS**

#### **Documents**

Each submittal shall be an unfolded, direct reading, first-generated copy the same size as the original. The minimum size of submittals shall be 21 cm by 28 cm (8-1/3 inches by 11 inches). Each submittal shall be of a sufficient quality to produce clearly legible/readable third-generation copies using either diazo or electrostatic (Xerox-type) processes and clearly legible/readable microfilm and copies from the microfilm.

Submittals 21.5 cm by 35.5 cm (8-1/2 inches by 14 inches) or smaller shall be black-on-white copies; bond paper is acceptable.

Submittals larger than 2.15 cm by 35.5 cm (8-1/2 inches by 14 inches) shall be dark line copies on translucent or transparent material suitable for diazo reproduction or shall be rolled and inserted into mailing tubes. Clean and clear sepia copies are acceptable.

#### **Drawing Requirements**

All drawings and diagrams shall be prepared in accordance with the latest applicable American National Standard Institute Drafting Manual, ANSI-Y14.

Please note that the metric system of units is standard. Metric units may be accompanied by English units.

Each drawing submitted shall have a separate drawing number. When a drawing is revised, revision numbers must be clearly legible and easily distinguishable from the drawing number and should be as close as possible to the title block. A short description of the nature of the revision must be included, and revised areas on the drawing shall be circled and identified with the revision number.

"Typical," "standard," or "off-the-shelf' drawings will be acceptable only if they have all non-applicable sections either removed or noted on each drawing.

#### Magnetic Storage Media

- 1. Data submitted on magnetic storage media shall be accompanied by a hardcopy list of the media contents and a letter of transmittal including the following:
  - Subcontract number
  - A description of contents per the Subcontract SSRS Form (e.g., 100-Area, CADD Design Files)
  - Number and type of items (floppies, etc.)
  - Note if the submittal is a resubmittal.
- 2. Floppy disks shall be 5-1/4" (1.2 MB) or 3-1/2" (1.44 MB), DOS 3.3 or higher, with DOS backup for files greater than 1.44 MB.

#### CLAUSE 4 - SUBMITTAL STATUS AND RETURN BY BECHTEL

A copy of submittal(s) requiring review will be returned by Bechtel with status (code) marked as follows using Supplier Document Status Stamp (see sample shown):

- 1. Work may proceed.
- 2. Submit final submittal. Work may proceed.
- 3. Revise and resubmit. Work may proceed to resolution of indicated comments.
- 4. Revise and resubmit. Work may not proceed.
- 5. Permission to proceed not required.

Permission to proceed does not constitute acceptance or approval of design details, calculations, analyses, test methods, or materials developed or selected by the subcontractor/supplier, and does not relieve subcontractor/supplier from full compliance with contractual obligations or release any "holds" placed on the contract.

Work shall not proceed until submittals requiring prior review (see SSRS) have been returned by Bechtel with a Code 1, 2, 3, or 5 notation. Subcontractor shall incorporate changes as required by comments on submittals and resubmit corrected submittals for review. Submittals that have been given a Code 1 notation by Bechtel shall not be changed without notification to Bechtel. If changes are required, affected submittals shall be resubmitted to Bechtel for review.

		E	ECHTE	L HANFOR	D, INC.					JOB N	IO. 22192-	100								
SUBCONTRACTOR/SUPPLIER DOCUMENT STATUS STAMP																				
1 □ Work m	ay pro	ceed.																		
2 🗆 Submit 1	final do	cumer	nt. Wo	ork may pi	roceed.															
3 □ Revise a	and res	ubmit.	Work	may proc	eed subje	ct to re	esolution	n of indic	ated co	omments										
4 □ Revise a	and res	ubmit.	Work	may not	proceed.															
	5 Permission to proceed not required.																			
Permission to proceed does not constitute acceptance or approval of design details, calculations, analyses, test methods, or materials developed or selected by the subcontractor/supplier, and does not relieve subcontractor/supplier from full compliance with contractual obligations or release any "holds" placed on the contract.																				
				DESIGN E	NGINEERING				ENV.	1 &	FIELD SUPPORT									
-	C/S/A	ELE.	месн	CHEMICAL / PROCESS	CONTROL SYSTEMS	GEO- TECH	SAFETY ENGR.	NUCLEAR / D&D	ENGR			CADD	QA							
CHECK REVIEW REQUIREMENT																				
REVIEWED BY			<u> </u>				<u> </u>		<u> </u>			<u> </u>								
BY							DATE	<u></u>	. 0 20.											
				I	OOCUME	NT IE	NUMI	BER					!							
	SC/P	O. No	n		SRS ITE	М		SHT			SUBN	SC/P.O. No. SSRS ITEM SHT SUBMIT.								

SUBMITTAL SCHEDULE MITTAL SCHEDULE
Pror to Fabrication
Prior to Shipment
Prior to Balance of Payment
Per S/C Schedule
Prior to Mobilization
Prior to Commencing Work
Prior to Commencing Work
Prior to Use
Prior to Pruchase
Prior to Pruchase
Prior to Progress Payment for Each
Specific Task
As Required
Number indicates Calendar Days After
Notice of Award

SUBMITTAL TYPE REQUIRED
O Original
P Printst/Photocopies
T Transparencies
M Microtilim
PH Photographs
FD Floppy Disk
S Sample
O ò (2)

A number indicates quantity of copies

DISTRIBUTION DESIGNATION:
SC Submittal Coordinator
SA Subcontract Administrator
SS Site Superintendent
DE Design Engineering
EE Env. Engineering
FS Field Services
SH Safety & Health
PR Procurement
EC Environmental Compliance
DM Data Management
QA Quality Assurance
MP Medical Provider
AA

BECHTEL TRACE CONT. CCR COMMON COMMO

NOTICES

1. To each item submitted, attach a copy of this form and circle the title of the item being submitted.

2. Failure to submit required submittals as delineated on this form may result in withholding of payment in accordance with provisions of the subcontract.

1		Clause, *	1			FOR BECHTEN USESORMA
	Item No./ Specification, contractor		Submittal Codes		Send to/loss	
	FIELD SERVICES	Work Submittal to		Schedule	(No.) and Type	Reviews Ind
1-00	FIELD SERVICES					
1-01	Daily Force Report listing all personnel by craft and by name	Exhibit "B", SC-10C	sc	A (daily)	2(P)	SA CONTRACTOR
1-02	Daily Equipment Report showing construction and operational equipment utilized in the work	Exhibit "B", SC-10C	sc	A (daily)	(2)P	SA/AA (Project Controls)
2-00	ENVIRONMENTAL SAFETY & HEALTH					
2-01	Workers Compensation	Exhibit "B", SC-3	FS	A A	0 P	8G:
2-02	Environmental, Safety, and Health Management implementation Plan	Exhibit "A", GC-50	sc	w	•	SH
2-03	Environmental Compliance Plan	Exhibit "A", GC-24	sc	w	Р	SA- J. Santa
2-04	Security Program	Exhibit "B", SC-11	sc	z	P	SH-
2-05	Valid First Aid/CPR Card		sc	w	Р	SH4
2-08	Proof of OSHA 1910.120 Training		sc	w	Р	SH
2-07	Proof of OSHA 1910.120 8 Hour Refresher Training		sc	w	P	SU-
2-08	Proof of OSHA 1910.120 8 Hour Supervisor Training		sc	w	P	380

	Project Number	Project Name	SSRS Number	SSRS Rev. No.	Date:4/19/96
HANFORD	22192	HANFORD-ERC	0600X-SS-G0007	1	Page 1 of 4

SUBMITTAL SCHEDULE
F Prior to Fabrication
S Prior to Shipment
Prior to Balance of Payment
A Per S/C Schedule
Prior to Mobilization
W Prior to Mobilization
W Prior to Mobilization
W Prior to Use
X Prior to Use
X Prior to Progress Payment for Each
Specific Task
z As Required
1 Number indicates Calendar Days After
Notice of Award

SUBMITTAL TYPE REQUIRED
O Original
P Prints/Photocopies
T Transparencies
M Microtilim
PH Photographs
FD Floppy Disk
S Sample
Q
(2) A number indicates quantity of

A number indicates quantity of copies

DISTRIBUTION DESIGNATION:
SC Submittal Coordinator
SA Subcontract Administrator
SS Site Superintendent
DE Design Engineering
EE Env. Engineering
FS Field Services
SH Safety & Health
PR Procurement
EC Environmental Compliance
DM Data Management
QA Quality Assurance
MP Medical Provider
AA

						FOR BECH LEG	SECNEY (SEE
	Item No./	Submitted Title or Scope of Contractor		Submittal Co	des	Sand to/form	
	Submittal Title	Work Paragraph	send Submittal to	Schedule	(No.) and Type	Review -	
2-09	Proof of OSHA 1910.1030 Training Proof of Radiological Training		sc sc	w	P P	SH 22	general C
2-10	Physician's Examination and Medical and Work History on each Worker	Exhibit "B", SC-26	MP	w	0		
2-11	Medical Provider's Statement using Information from Item 2-10 (to be submitted to Bechtel directly by medical provider)	Exhibit "B", SC-26	sc	w	o	SHE-	
2-12	Summary of Occupational Injuries and Illnesses	Exhibit B-SC-10 Exhibit G	sc	A (monthly)	P	SHE TO SE	
2-13	Radiation Exposure Data (By Individual)	Exhibit "B", SC-11	sc	w	(1)P	SIF	
2-14	Written Notification of Radioactive Material or Radiation Generating Instrumentation	Exhibit "B", SC-11	sc	W (7 working days prior)	(1) <b>P</b>	SIE	
2-15	Final Bio-Assay and Terminated Employee Dosimeter Return		sc	Y		sue.	
3-00	WASTE MANAGEMENT		İ				
3-01	HAZMAT Employee Certification	Exhibit "G", Hazard Analysis	sc	w	Р	EE-	
4-00	PROCUREMENT						
4-01	Insurance Certificate	Exhibit "B", SC-2	SA	ww	O P		tone -
4-02	Performance and Payment Bonds	Exhibit "B", SC-13	SA	w	O P	Part	
4-03	Statement and Acknowledgment Form 1413 (Subcontractor Only)		SA	w	O P		ergan (Jihata ) gan ergan gan gan gan gan gan gan gan gan gan
4-04	Measurement for Payment and Payment for Work	Exhibit "8", SC-14	SA	w	Р		
5-001	Site Mobilization Plan	Exhibit "O", 3.1	sc	M	(1)P		
5-002	Site (Transportation) Operations Manual	Exhibit "D", 3.10.2	sc	M	(4)P	Des	
5-003	Site Health & Safety Plan (Including Radiation Control Program) and Dust Control	Exhibit "O", 3.3	sc	M	(4)P		

A STATE OF THE STA	Project Number	Project Name	SSRS Number	SSRS Rev. No.	Date:4/19/96
HANFORD	22192	HANFORD-ERC	0600X-SS-G0007	1	Page 2 of 4

SUBMITTAL SCHEDULE
F Prior to Fabrication
S Prior to Shipment
Prior to Balance of Payment
A Per S/C Schedule
Prior to Mobilization
W Prior to Mobilization
W Prior to Commencing Work
U Prior to Use
X Prior to Purchase
Y Prior to Purchase
Prior to Purchase
A Sa Required
14 Number indicates Calendar Days After
Notice of Award

SUBMITTAL TYPE REQUIRED
O Original
P Prints/Photocopies
T Transparencies
M Microfilm
PH Photographs
FD Floppy Disk
S Sample
Q
(2) A number indicates quantity of

A number indicates quantity of copies

DISTRIBUTION DESIGNATION:
SC Submittal Coordinator
SA Subcontract Administrator
SS Site Superintendent
DE Design Engineering
EE Env. Engineering
FS Field Services
SH Safety & Health
PR Procurement
EC Environmental Compliance
DM Data Management
QA Quality Assurance
MP Medical Provider
AA

EXCHIPELTRACKING
CCR Communication
SSR' Suppliers Used in
DCR Data Control Re
APRU-Accounting Pyr
SC must be noted

				C. L	4	FOR	ECHTERUSE ON A	A-16
	Item No./ Submittal Title	Clause, * Specification,	Sub- contractor	Submittal Co	Submittal Codes		/for-	
	Suprittai iitie	or Scope of Work Paragraph	send Submittal to	Schedule	(No.) and Type	Review	Intellig	
5-004	Transportation Plan	Exhibit "D", 2.1(b), 3.4	sc	M	(4)P			
5-004A	Transportation Procedures	Exhibit "D", 2.1(b), 3.4	sc	w	(4)P			
5-005	Waste Acceptance Plan	Exhibit "D", 3.5.1	sc	M	(4)P	EC.		
5-005A	Waste Acceptance Procedures	Exhibit "D", 3.5.1	sc	w	(4)P			
5-006	(Deleted)					<b>60</b> =-		
5-006A	(Deleted)				,			<b>1</b>
5-007	(Deleted)							
5-007A	(Deleted)							
5-008	(Deleted)							
5-008A	(Deleted)							
5-009	Equipment Maintenance Plan	Exhibit "D", 3.5.5	sc	M	(4)P	DE:		
5-010	(Deleted)					A TO		
5-011	(Deleted)							
5-012	Automation Plan	Exhibit "D", 3.5.6	sc	м	(1)P	DM&	DES	
5-013	Quality Program Manual	Exhibit "D", 3.7, Exhibit "A", GC-49	sc	30 days after award	(1)P	GA\$≥		
5-013A	(Deleted)		_			*	and the second s	

HANFORD	

**Project Number** 22192

**Project** Name

SSRS Number 0600X-SS-G0007

SSRS Rev. No.

1

Date:4/19/96 Page 3 of 4

HANFORD-ERC

SUBMITTAL SCHEDULE
F Prior to Fabrication
S Prior to Shipment
B Prior to Shipment
A Per S/C Schedule
M Prior to Mobilization
Prior to Commencing Work
U Prior to Commencing Work
U Prior to Use
X Prior to Purchase
Prior to Progress Payment for Each
Specific Task
A Required
I Number indicates Calendar Days After
Notice of Award

SUBMITTAL TYPE REQUIRED
O Original
P Prints/Photocopies
T Transparencies
M Microfilm
PH Photographs
FD Floppy Disk
S Sample
Q
(2) A number indicates quantity of

A number indicates quantity of copies

DISTRIBUTION DESIGNATION:
SC Submittal Coordinator
SA Subcontract Administrator
SS Site Superintendent
DE Design Engineering
EE Env. Engineering
FS Field Services
SH Safety & Health
PR Procurement
EC Environmental Compliance
DM Data Management
QA Quality Assurance
MP Medical Provider
AA

ECREPTACON
SAN Supplies
COES Des Commé

						FOR:	BECHTE	
1	Item No./	Clause, * Specification,	Sub- contractor	Submittal Codes		Send to/fores		
	Training Manual  Administration Manual  Administration Procedures  Waste Minimization Plan  Demobilization Plan  PROJECT CONTROLS			Schedule	(No.) and Type	Review		
5-014	Training Manual	Exhibit "D", 3.8	sc	M	(1)P	SH		
5-015	Administration Manual	Exhibit "D", 3.9	sc	M	(1)P	SGT⊑		
5-01 <b>5A</b>	Administration Procedures	Exhibit "D", 3.9	sc	w	(1)P			
5-017	Waste Minimization Plan	Exhibit "D" 3.5.7	sc	М	(1)0	EE%		7 - X
5-018	Demobilization Plan	Exhibit "D" 3.19.1	sc	w	(4)p	DEK		
6-00	PROJECT CONTROLS				<u> </u>	l X	4.734	
6-01	Subcontract Schedule (Resource Loaded)(Detailed Schedule Outlining Procedural Development, Operational Readiness Facility Erection, etc.) (Baseline upon project approval)	Exhibit "B", SC-10A, SC-10C	sc	М	3(P)			
6-03	Operational Schedule (90 Day Look Ahead)	Exhibit "B", SC-10B, SC-10C	sc	z	3(P)	SAC		- 14 - 14 - 14
6-04	3 Week Rolling Schedule (one week behind/2 weeks ahead)	Exhibit "B", SC-10	sc	A (as required)	3(P)	84-7		
6-05	(Deleted)							
6-06	(Deleted)							
6-07	Monthly Cash Flow and Invoiced Dollars		SC	A (monthly)	(2)P	SAIAA ** (Project :: Gontrois):		200

HANFORD	

**Project Number** 22192

**Project** Name HANFORD-ERC

SSRS Number 0600X-SS-G0007

SSRS Rev. No.

1

Date:4/19/96 Page 4 of 4