

2001 BASELINE - REPRICING TO BRING D&D MODEL FROM FY98 DOLLARS TO FY01 DOLLARS

FACILITY: 1720-HA

D&D MODEL: Clean Building <1,000 GSF

ERC LABOR

IN BASELINE DATABASE			437	ERC MANUAL HOURS (HAMTC) FROM MCACES LABOR BACKUP PAGE 1
	+		1,013	ERC NON-MANUAL HOURS FROM MCACES LABOR BACKUP PAGE 1
			1,450	TOTAL ERC HOURS
SEE NOTE 1		\$	84,733	ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
	X		1.1892	DD FACTOR (1998 DD AT THE TIME THE MODELS WERE RUN)
	X		1.0404	G&A FACTOR (1998 G&A AT THE TIME THE MODELS WERE RUN)
		\$	104,835	TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1998 DOLLARS (FULLY BURDENED)
IN BASELINE DATABASE				
CALC BY BASELINE DATABASE		\$	104,835	TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1998 DOLLARS (FULLY BURDENED)
	X		1.1463	LABOR FACTOR TO BRING 1998 LABOR DOLLARS TO 2001 LABOR DOLLARS (FULLY BURDENED)
		\$	120,173	TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)

ERC EQUIPMENT / MATERIAL/UNIT

		\$	11,698	ERC EQUIPMENT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
		\$	1,980	ERC MATERIAL @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
	+	\$	35,604	ERC UNIT/OTHER @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
		\$	49,282	TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1998 DOLLARS (BASE, EXCLUDES BURDENS)
IN BASELINE DATABASE		\$	49,282	TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1998 DOLLARS (BASE, EXCLUDES BURDENS)
CALC BY BASELINE DATABASE	X		1.076	ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS
		\$	53,027	TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
		\$	53,027	TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
	X		1.208	DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
	X		1.037	G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
		\$	66,427	TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)

SUBCONTRACT

IN BASELINE DATABASE		\$	-	ERC SUBCONTRACT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 3 (S1 PRIME CONTRACTOR/SUBCONTRACTOR)
CALC BY BASELINE DATABASE	X		1.076	ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS
		\$	-	TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
		\$	-	TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
	X		1.208	DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
	X		1.037	G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
		\$	-	TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)

TOTAL

		\$	120,173	TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
		\$	66,427	TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)
		\$	-	TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
		\$	186,599	TOTAL (INCLUDES BURDENS)
TYPICALLY CONTINGENCY IS NOT		\$	186,599	TOTAL (INCLUDES BURDENS)
CALCULATED BY THE MODEL	+	\$	25,751	CONTINGENCY @ 13.8% PER BHI CONTG. EVALUATION
BUT IS CALCULATED IN THE		\$	212,350	TOTAL (INCLUDES BURDENS AND CONTINGENCY)
BASELINE DATABASE				

NOTES

- 1 THE APPLICATION OF DD AND G&A (BURDEN) IN THE BUILDUP OF THE ERC LABOR IS SLIGHTLY DIFFERENT THAN FOR MATERIAL, EQUIPMENT, UNIT, AND SUBCONTRACTS, AND OUR ESTIMATING TOOLS CANNOT HANDLE THE BURDEN DIFFERENTLY BETWEEN THE COST ELEMENTS, THEREFORE AN ESTIMATING WAGE IS USED IN THE CALCULATIONS. THE ESTIMATING WAGE RATE IS THE FULLY BURDENED WAGE RATE WITH THE BURDEN PERCENTAGES REMOVED FROM TOTAL (EST. WAGE=FULLY BURDEN WAGE/DD FACTOR,/G&A FACTOR). WHEN MCACES FACTORS IN DD AND G&A THE ERC LABOR COSTS ARE BROUGHT BACK UP TO THE REAL FULLY BURDEN LABOR COST. THE ONLY PROBLEM THEN IS MCACES DOES NOT SHOW FULLY BURDEN ERC LABOR (AB NO MARKUP ITEM) THEREFORE THE BASELINE DATABASE IMPORT SPREADSHEET IS USED TO FACTOR IN THE BURDEN (USED IN THE MODEL) BACK INTO THE ERC LABOR. WITH THE FULLY LOADED LABOR IN THE DATABASE IT IS ONLY A MATTER OF APPLYING THE LABOR FACTOR TO BRING IT UP TO CURRENT RATES/PRICING LEVEL (EFFECTIVELY TAKES CARE OF CHANGES IN WAGE RATE, PAYROLL ADDS, OPERATING CENTER, CORPORATE ALLOCATION, DD, OVERHEADS, AND G&A).