2001 BASELINE - REPRICING TO BRING MODELS FROM FY98 DOLLARS TO FY01 DOLLARS

SITE: 100-F-26 COMPOSITE CALCULATION #18 (PROCESS SEWERS)

ERC LABOR	
IN BASELINE DATABASE	1,858 ERC MANUAL HOURS (HAMTC) FROM COMPOSITE CALC SPREADSHEET + 2,930 ERC NON-MANUAL HOURS FROM COMPOSITE CALC SPREADSHEET 4,788 TOTAL ERC HOURS
SEE NOTE 1	\$ 268,585 ERC LABOR AT THE TIME THE CALCS WERE PERFORMED @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) X 1.1892 DD FACTOR (1998 DD AT THE TIME THE CALCS WERE PERFORMED) X 1.0404 G&A FACTOR (1998 G&A AT THE TIME THE CALCS WERE PERFORMED) \$ 332,305 TOTAL ERC LABOR AT THE TIME THE CALCS WERE PERFORMED @ 1998 DOLLARS (FULLY BURDENED)
IN BASELINE DATABASE CALC BY BASELINE DATABASE	
	\$ 332,305 TOTAL ERC LABOR AT THE TIME THE CALCS WERE PERFORMED @ 1998 DOLLARS (FULLY BURDENED) X 1.1463 LABOR FACTOR TO BRING 1998 LABOR DOLLARS TO 2001 LABOR DOLLARS (FULLY BURDENED) \$ 380,921 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
ERC EQUIPMENT / MATERIAL/UNIT	300,921 TOTAL ERO EADOR @ 2001 BOLLARO (TOLET BORDERLE)
ERO EQUI MENT/MATERIALORI	
	\$ 54,845 ERC EQUIPMENT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET W/ABOVE ERC MATERIAL @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET + W/ABOVE ERC UNIT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET \$ 54,845 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS)
IN BASELINE DATABASE CALC BY BASELINE DATABASE	\$ 54,845 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS
	\$ 59,013 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 2001 DOLLARS (BASE, EXCLUDES BURDENS) \$ 59,013 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 2001 DOLLARS (BASE, EXCLUDES BURDENS)
	X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE) X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE) 73,925 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 2001 DOLLARS (FULLY BURDENED)
SUBCONTRACT	
IN BASELINE DATABASE CALC BY BASELINE DATABASE	\$ 322,778 ERC SUBCONTRACT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS \$ 347,309 TOTAL SUBCONTRACT @ 2001 DOLLARS (BASE, EXCLUDES BURDENS)
	\$ 347,309 TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS) X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
	X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE) 435,073 TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
TOTAL	
	\$ 380,921 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED) \$ 73,925 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 2001 DOLLARS (FULLY BURDENED)
	\$ 435,073 TOTAL SUBCONTRACT @ 2001 DOLLARS (FULLY BURDENED) \$ 889,919 TOTAL (INCLUDES BURDENS)
TYPICALLY CONTINGENCY IS NOT CALCULATED BY THE MODEL BUT IS CALCULATED IN THE BASELINE DATABASE	\$ 889,919 TOTAL (INCLUDES BURDENS) + \$ 210,021 CONTINGENCY @ 23.6% PER BHI CONTG. EVALUATION \$ 1,099,940 TOTAL (INCLUDES BURDENS AND CONTINGENCY)
NOTES	

1 THE APPLICATION OF DD AND G&A (BURDEN) IN THE BUILDUP OF THE ERC LABOR IS SLIGHTLY DIFFERENT THAN FOR MATERIAL, EQUIPMENT, UNIT, AND SUBCONTRACTS, AND OUR ESTIMATING TOOLS CANNOT HANDLE THE BURDEN DIFFERENTLY BETWEEN THE COST ELEMENTS, THEREFORE AN ESTIMATING WAGE IS USED IN THE CALCULATIONS. THE ESTIMATING WAGE RATE IS THE FULLY BURDENED WAGE RATE WITH THE BURDEN PERCENTAGES REMOVED FROM TOTAL (EST. WAGE=FULLY BURDEN WAGE/DD FACTOR), WHEN MCACES FACTORS IN DD AND G&A THE ERC LABOR COSTS ARE BROUGHT BACK UP TO THE REAL FULLY BURDEN LABOR COST. THE ONLY PROBLEM THEN IS MCACES DOES NOT SHOW FULLY BURDEN ERC LABOR (AB NO MARKUP ITEM) THEREFORE THE BASELINE DATABASE IMPORT SPREADSHET IS USED TO FACTOR IN THE BURDEN (USED IN THE MODEL) BACK INTO THE ERC LABOR. WITH THE FULLY LOADED LABOR IN THE DATABASE IT IS ONLY A MATER OF APPLYING THE LABOR FACTOR TO BRING IT UP TO CURRENT RATES/PRICING LEVEL (EFFECTIVELY TAKES CARE OF CHANGES IN WAGE RATE, PAYROLL ADDS, OPERATING CENTER, CORPORATE ALLOCATION, DD, OVERHEADS, AND G&A).

PRINT DATE: 12/3/2001 PAGE 1 OF 1