2001 BASELINE - REPRICING TO BRING MODELS FROM FY98 DOLLARS TO FY01 DOLLARS

SITE: 100-D-53 COMPOSITE CALCULATION #19 (PROCESS UNIT / PLANT)

ERC LABOR	
IN BASELINE DATABASE	14 ERC MANUAL HOURS (HAMTC) FROM COMPOSITE CALC SPREADSHEET + 169 ERC NON-MANUAL HOURS FROM COMPOSITE CALC SPREADSHEET 183 TOTAL ERC HOURS
SEE NOTE 1 IN BASELINE DATABASE CALC BY BASELINE DATABASE	\$ 10,085 ERC LABOR AT THE TIME THE CALCS WERE PERFORMED @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) X 1.1892 DD FACTOR (1998 DD AT THE TIME THE CALCS WERE PERFORMED) X 1.0404 G&A FACTOR (1998 G&A AT THE TIME THE CALCS WERE PERFORMED) \$ 12,478 TOTAL ERC LABOR AT THE TIME THE CALCS WERE PERFORMED @ 1998 DOLLARS (FULLY BURDENED)
	\$ 12,478 TOTAL ERC LABOR AT THE TIME THE CALCS WERE PERFORMED @ 1998 DOLLARS (FULLY BURDENED) X 1.1463 LABOR FACTOR TO BRING 1998 LABOR DOLLARS TO 2001 LABOR DOLLARS (FULLY BURDENED) \$ 14,303 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
ERC EQUIPMENT / MATERIAL/UNIT	
IN BASELINE DATABASE CALC BY BASELINE DATABASE SUBCONTRACT	\$ 33,435 ERC EQUIPMENT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET W/ABOVE ERC MATERIAL @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET * W/ABOVE ERC UNIT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET \$ 33,435 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) \$ 33,435 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS \$ 35,976 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 2001 DOLLARS (BASE, EXCLUDES BURDENS) X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE) X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE) \$ 45,067 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 2001 DOLLARS (FULLY BURDENED)
IN BASELINE DATABASE CALC BY BASELINE DATABASE	\$ - ERC SUBCONTRACT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER COMPOSITE CALC SPREADSHEET X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS \$ - TOTAL SUBCONTRACT @ 2001 DOLLARS (BASE, EXCLUDES BURDENS) \$ - TOTAL SUBCONTRACT @ 2001 DOLLARS (BASE, EXCLUDES BURDENS) X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE) X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE) \$ - TOTAL SUBCONTRACT @ 2001 DOLLARS (FULLY BURDENED)
TOTAL	
	\$ 14,303 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED) \$ 45,067 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @ 2001 DOLLARS (FULLY BURDENED) \$ - TOTAL SUBCONTRACT @ 2001 DOLLARS (FULLY BURDENED) \$ 59,370 TOTAL (INCLUDES BURDENS)
TYPICALLY CONTINGENCY IS NOT CALCULATED BY THE MODEL BUT IS CALCULATED IN THE BASELINE DATABASE	\$ 59,370 TOTAL (INCLUDES BURDENS) + \$ 14,011 CONTINGENCY @ 23.6% PER BHI CONTG. EVALUATION \$ 73,381 TOTAL (INCLUDES BURDENS AND CONTINGENCY)

1 THE APPLICATION OF DD AND G&A (BURDEN) IN THE BUILDUP OF THE ERC LABOR IS SLIGHTLY DIFFERENT THAN FOR MATERIAL, EQUIPMENT, UNIT, AND SUBCONTRACTS, AND OUR ESTIMATING TOOLS CANNOT HANDLE THE BURDEN DIFFERENTLY BETWEEN THE COST ELEMENTS, THEREFORE AN ESTIMATING WAGE IS USED IN THE CALCULATIONS. THE ESTIMATING WAGE RATE IS THE FULLY BURDEN ED RAGE RATE WITH THE BURDEN PERCENTAGES REMOVED FROM TOTAL (EST. WAGE=FULLY BURDEN WAGE/DD FACTOR, GAS FACTOR). WHEN MCACES FACTORS IN DD AND G&A THE ERC LABOR COSTS ARE BROUGHT BACK UP TO THE REAL FULLY BURDEN LABOR COST. THE ONLY PROBLEM THEN IS MCACES DOES NOT SHOW FULLY BURDEN ERC LABOR (AB NO MARKUP ITEM) THEREFORE THE BASELINE DATABASE IMPORT SPREADSHEET IS USED TO FACTOR IN THE BURDEN (USED IN THE MODEL) BACK INTO THE ERC LABOR. WITH THE FULLY LOADED LABOR IN THE DATABASE IT IS ONLY A MATER OF APPLYING THE LABOR FACTOR TO BRING IT UP TO CURRENT RATES/PRICING LEVEL (EFFECTIVELY TAKES CARE OF CHANGES IN WAGE RATE, PAYROLL ADDS, OPERATING CENTER, CORPORATE ALLOCATION, DD, OVERHEADS, AND G&A).

PRINT DATE: 12/3/2001 PAGE 1 OF 1