




## T Plant Complex Decontamination and Treatment Services



- Continued upgrades at 2706-T, ahead of schedule and under budget
- Removed sodium inventory from T Plant reducing management costs and risks



- Surveyed or decontaminated over 2,300 kg of lead bricks for release reducing waste generation