



Richland Operations Office

*Solid Waste Storage and Disposal*  
*PBS WM-03*

# **Solid Waste Storage and Disposal**

## **FY 2000 Planned Activities**

- 244,900 ft<sup>3</sup> of LLW are projected for disposal
- 63,400 ft<sup>3</sup> of MLLW are projected for disposal
- Eight naval defueled reactor compartments are scheduled for disposal
- Complete design requirements document to support transfer of K Basin sludge to T Plant



Richland Operations Office

*Solid Waste Storage and Disposal*  
*PBS WM-03*

# **Solid Waste Storage and Disposal**

## **Major Issues**

- Support required for implementation of Waste Management  
PEIS ROD is unknown
- Integration needed with ORP
  - Design, construction and operation of MLLW disposal facilities