



Richland Operations Office

Solid Waste Treatment
PBS WM-04

Solid Waste Treatment

FY 2000 Planned Activities

- 3,740 ft³ of MLLW are scheduled for non-thermal treatment at the ATG commercial facility this fiscal year
- 400 drums are scheduled for TRU retrieval
- Complete audit and certification by CAO/EPA/NMED
- Initiate waste shipments to WIPP
- Complete 6 waste shipments to WIPP
- A Project Management Plan to identify the path forward for disposition of RH TRU will be issued by June 2000, fulfilling a TPA milestone (M-91-03)
- Process 6,000 cubic meters of waste through WRAP
- Support National EM Integration efforts



Richland Operations Office

Solid Waste Treatment
PBS WM-04

Solid Waste Treatment

Major Issues

- TRU Program needs
 - Funding of TRU Program is inadequate to meet TPA (i.e. retrieval)
- Treatment of the currently stored inventory of MLLW is currently a low priority