

**Award Fee Determination Summary
Fiscal Year 2016**

**CH2M Hill Plateau Remediation Company (CHPRC)
Contract Number: DE-AC06-08RL14788**

Basis of Evaluation: Completion of Performance Measures contained in Section J, Attachment J.4, Performance Evaluation and Measurement Plan, for fiscal year 2016 according to the identified completion criteria.

Evaluation Results:

Fiscal Year 2016 (October 1, 2015 – September 30, 2016)	Available Fee	Earned Fee
Subjective Performance Measure	\$2,220,000	\$1,934,730
Objective Performance Measures	\$12,570,000	\$11,580,000
Fiscal Year 2018 (October 1, 2017 – September 30, 2018)		
Groundwater Project (RL-30):	\$625,000	\$625,000
Grand Total	\$15,415,000	14,139,730

CHPRC was very responsive to customer needs. The contractor accomplished a number of the Department of Energy's key performance goals for cleanup of the Hanford Site during 2016. CHPRC earned 87.15% of the fee available under the subjective performance measure, earning payment of \$1,934,730 of the \$2,220,000 in fee allocated to this measure.

CHPRC successfully met the completion criteria to merit full payment for 24 of the 27 performance measures in fiscal year 2016. Three performance measures were not completed during the period:

- PM-12-2-16, "Receipt of Sludge Treatment Storage Container (STSC) Production Order (Vessels #2-13) by September 30, 2016,"
- PM-40-3-16, "Soil and Facility Remediation/Disposition: Complete REDOX roof design," and
- PM-13-5-16, "Complete Waste Encapsulation and Storage Facility (WESF) Ventilation and Stabilization Project."

However, CHPRC completed one fiscal year 2018 performance measure early. Performance Measure PM-30-3-16, "Legacy Facilities and Equipment Disposition," was scheduled for completion in 2018, however, CHPRC completed this action early and the fee allocation was moved forward and is included in this Fiscal Year 2016 Fee Determination.

As summarized in the table above, fiscal year 2016 Available Fee allocated to performance measures has been earned, as defined in paragraph (2) of Clause B.7, "Fee Structure," in the amount of \$14,139,730 for performance measures defined in Section J, Attachment J.4, Performance Evaluation and Measurement Plan. Allocated Fee for performance measure RL-11-02, Plutonium Finishing Plant Disposition, remains as Provisional Fee, as defined in paragraph (3) of Clause B.7, until the final fee determination for that performance measure.