



# River Corridor Closure Project

*One Team for Safe, Visible Cleanup of the River Corridor*

February 2013

## Project Update

### Cleanup Momentum Continues

- Decontaminated, demolished and loaded out 270 buildings (out of 317)
- Remediated 335 (out of 578) hazardous waste sites and burial grounds
- Transported and disposed of approximately 8.5 million tons of hazardous waste away from the Columbia River to the Environmental Restoration Disposal Facility

### Safety Conscious Work Environment

- Excellent safety record continues

### Project Management

- Ahead of schedule and under budget – 136 of 220 square miles complete
- Saved \$323 million through efficiencies and reinvested back into the project
- Completed 34 of 34 regulatory agreement milestones on or ahead of schedule. 45 TPA milestones are associated with the River Corridor Closure Contract.



U.S. Department  
of Energy

*Protecting the Columbia River*