

**Award Fee Determination Summary
Fiscal Year 2012**

**CH2M Hill Plateau Remediation Company
Contract Number: DE-AC06-08RL14788**

**Final Fee Determination for
Base funded Performance Measures**

Basis of Evaluation: Completion of Performance Measures contained in Section J, Attachment J.4, Performance Evaluation and Measurement Plan, according to the identified completion criteria.

Evaluation Results:

FY 2012	Base Period Fee
Available Fee allocated to FY 2012* Performance Measures	\$10,399,033.60
Incremental Fee	\$4,490,000.00
Provisional Fee	\$5,909,033.60
Fee Forfeited	\$0.00

Per the table above, of the \$10,399,033.60 of FY 2012 Available Fee allocated to performance measures, \$4,490,000.00 has been earned for Base Funded performance measures, as defined in paragraph (2) of Clause B.7, "Fee Structure." Earned fee is comprised of:

- \$3,000,000 in provisional fee converted to earned fee as defined in the multi-year performance measure RL-11-02, Plutonium Finishing Plant Disposition, for disposition of gloveboxes, process vacuum system piping, pencil tanks, and for achieving readiness for demolition of three vault complexes;
- \$100,000 in incremental fee for completion of two FY 2012 Waste Management performance measures for treatment and disposal of waste; and
- \$1,390,000 in incremental fee for early completion of four (4) FY 2013 Groundwater performance measures for completing construction and operations activities and one (1) FY 2013 regulatory decision document for River Corridor Operable Units.

Provisional Fee of \$5,909,033.60 is made up of:

- \$235,288.46 paid and \$5,523,745.14 of unpaid fee allocated to performance measure RL-11-02, Plutonium Finishing Plant Disposition Both paid and unpaid Provisional Fee may be earned upon completion of the multi-year performance measure RL-11-02.
- \$150,000.00 of allocated fee for the performance measures PM-30-01.1c and PM-30-02.1c held until completion of predecessor decision document activities.

*In FY 2012, the contractor completed performance measures scheduled for FY 2013. Accordingly, the fee allocation was moved forward and is included in this FY 2012 Fee Determination.