

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. M119	3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Department of Energy Richland Operations Office P. O. Box 550, MSIN A7-80 Richland, WA 99352	CODE	7. ADMINISTERED BY (If other than Item 6) Same as item 6.	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) Washington Closure Hanford LLC (WCH) 2620 Fermi Avenue Richland, Washington 99354		<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		<input checked="" type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
CODE	FACILITY CODE	10B. DATED (SEE ITEM 13) 03/23/05	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	Unilateral IAW 52.243-2 Changes –Cost Reimbursement (Aug 1987) – Alt 1 (Apr 1984)
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)


The purpose of this modification is to:

A. Issue a Change Order and immediate Notice to Proceed (NTP) with a Not to Exceed (NTE) dollar amount of \$120,000 for work associated with the 183-D Facility. The contractor is authorized to initiate the following activities:

- (1) Completion of a baseline bat study to determine if the 183-D clearwells are a bat habitat. This may include, but is not limited to, the use of netting or cameras during off shifts. Information generated as

See Block 14 Continuation on Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short, Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 6/18/09
(Signature of person authorized to sign)			

Block 14, Continuation:

part of this activity shall be documented in a report provided to RL and Fluor Hanford, Inc. If a bat habitat is discovered at 183-D, WCH shall confer with RL prior to initiating the hazards characterization in A.(2) below.

- (2) Characterization of the 183-D Facility for the purposes of proposal development for full facility demolition, as well as preparation of initial environmental documentation to support end state determination. WCH shall obtain temporary custody of the 183-D Building to allow entry to perform a preliminary characterization of the facility for the purpose of proposal development as well as allow a walkdown by RL.
- B. In accordance with Contract Clause I-70, FAR 52.243-2, "Changes – Cost Reimbursement," WCH is requested to provide a proposal for equitable adjustment within 30 days of the date of receipt of this modification. Following receipt of the request for adjustment, it is the government's intention to begin negotiation within 60 days, and definitize this change by contract modification within 90 days.
- C. WCH is authorized to perform the work identified in this modification up to the \$120,000.00 NTE amount. Do not exceed the NTE amount provided herein without approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient for you to proceed with the identified work. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 "FAR 52.232-22 Limitation of Funds (Apr 1984)."

There are no other changes to the terms and conditions of the contract.

End of Modification M119