

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 9
2. AMENDMENT/MODIFICATION NO. P00011	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. Not Applicable	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 893039	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Hanford Mission Integration Solutions, LLC Attn: Dalton Stupack 2490 Garlick Blvd Richland WA 99354		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 081308549			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303320DEM000031
			10B. DATED (SEE ITEM 13) 12/05/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Not Applicable

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.139, FAR 52.243-2 Changes - Cost-Reimbursement Alt II
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to extend the Hanford Mission Essential Services Contract, Contract Line Item Number (CLIN) 0001, Contract Transition, by 41 days, from December 14, 2020, to January 24, 2021, as identified in U.S. Department of Energy (DOE) Richland Operations Office letter 21-PRO-0007 dated October 8, 2020.

Hanford Mission Integrations Solutions, LLC shall provide DOE with a cost estimate for the 41-day extension to the transition period within 2 weeks, as well as a 41-day deductive change proposal as identified in the schedule below. This change proposal will reflect the downward adjustment to the first year of operations cost within the Base Period.

The schedule for definitizing this modification is as follows:

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy E. Corbett	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 11/05/2020

Previous edition unusable

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 9
2. AMENDMENT/MODIFICATION NO. P00011	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. Not Applicable	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 893039	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Hanford Mission Integration Solutions, LLC Attn: Dalton Stupack 2490 Garlick Blvd Richland WA 99354		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 081308549			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303320DEM000031
			10B. DATED (SEE ITEM 13) 12/05/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Not Applicable

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.139, FAR 52.243-2 Changes - Cost-Reimbursement Alt II
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to extend the Hanford Mission Essential Services Contract, Contract Line Item Number (CLIN) 0001, Contract Transition, by 41 days, from December 14, 2020, to January 24, 2021, as identified in U.S. Department of Energy (DOE) Richland Operations Office letter 21-PRO-0007 dated October 8, 2020.

Hanford Mission Integrations Solutions, LLC shall provide DOE with a cost estimate for the 41-day extension to the transition period within 2 weeks, as well as a 41-day deductive change proposal as identified in the schedule below. This change proposal will reflect the downward adjustment to the first year of operations cost within the Base Period.

The schedule for definitizing this modification is as follows:

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy E. Corbett	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED 11/05/2020

Previous edition unusable

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303320DEM000031/P00011

PAGE OF
2 9

NAME OF OFFEROR OR CONTRACTOR
Hanford Mission Integration Solutions, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Contractor submits technical, cost, and fee proposal - 45 days Commence negotiations - 120 days Mutual agreement on definitization - 130 days Execute definitization contract modification - 150 days</p> <p>*Date is specified as the number of calendar days which occurs after government execution of this modification.</p> <p>This modification revises Contract Section F, Deliveries or Performance, to reflect the extension. The changes are reflected in Attachment 1, Changes. Section F is replaced in its entirety.</p> <p>This modification does not add additional obligated funds to the contract as the work is incrementally funded. Accordingly, work under the Contract, such as described herein, must be performed within the amount of funds which have been allotted to the contract in accordance with Clause I.118 FAR 52.232.22 - Limitation of Funds (Apr 1984).</p> <p>Attachments: Attachment 1 - Changes Attachment 2 - Section F Conformed</p> <p>This modification extends the Effective Dates to January 25, 2021, from December 15, 2020, for the following Modifications:</p> <p>P00006 - Section C.3, C.4.6.1.1, H.5, and H.6 Updates P00008 - Attachment J-3 Update from RFP</p> <p>There are no other changes to the terms and conditions of the contract.</p> <p>Payment: VIPERS https://vipers.doe.gov Any questions, please contact by call/email 855-384-7377 or VipersSupport@hq.doe.gov Period of Performance: 08/17/2020 to 08/16/2025</p>				

The following revisions are included with this modification:

Section F

Deliveries or Performance

- (a) (2) “Contract Transition Period” means the ~~120~~161 day transition.
- (b) The Contractor shall commence performance of this contract in accordance with the contract terms and conditions on the date the NTP is issued for the ~~120~~161 day Transition Period, and then continue through the end of the Base Period for a total of five (5) years. DOE may delay issuing NTP after contract award for up to six (6) months. The five (5) year Base Period includes the ~~120~~161 day Transition Period. Periods of performance for Contract Line Item Numbers will be accomplished in accordance with the schedule below:

Periods of Performance		
Period	Start	End
Transition Period and Base Period CLINs (5 years Including 120<u>161</u> day Transition)		
Transition CLIN (120 <u>161</u> days)	August 17, 2020	December 14, 2020 <u>January 24, 2021</u>
Base Period Excluding Transition Period CLIN (4 years and 8 <u>7</u> months)	December 15, 2020 <u>January 25, 2021</u>	August 16, 2025
Option Period CLINs		
Option Period 1 CLINs (3 years)	August 17, 2025	August 16, 2028
Option Period 2 CLINs (2 years)	August 17, 2028	August 16, 2030
CLIN = Contract Line Item Number		

Part I – The Schedule

Section F

Deliveries or Performance

This page intentionally left blank.

Contents

F.1 FAR 52.242-15, Stop-Work Order (Aug 1989) – Alternate I (Apr 1984).....	F-1
F.2 DOE-F-2002 Place of Performance – Services (Oct 2014).....	F-1
F.3 DOE-F-2003 Period of Performance – Alternate I and Alternate II (Oct 2014) (Revised)	F-1

This page intentionally left blank.

F.1 FAR 52.242-15, Stop-Work Order (Aug 1989) – Alternate I (Apr 1984)

- (a) The Contracting Officer may, at any time, by written order to the Contractor, require the Contractor to stop all, or any part, of the work called for by this Contract for a period of 90 days after the order is delivered to the Contractor, and for any further period to which the parties may agree. The order shall be specifically identified as a stop-work order issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period of work stoppage. Within a period of 90 days after a stop-work order is delivered to the Contractor, or within any extension of that period to which the parties shall have agreed, the Contracting Officer shall either—
- (1) Cancel the stop-work order; or
 - (2) Terminate the work covered by the order as provided in the Termination clause of this contract.
- (b) If a stop-work order issued under this clause is canceled or the period of the order or any extension thereof expires, the Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule, the estimated cost, the fee, or a combination thereof, and in any other terms of the contract that may be affected, and the contract shall be modified, in writing, accordingly, if:
- (1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable to, the performance of any part of this contract; and
 - (2) The Contractor asserts its right to the adjustment within 30 days after the end of the period of work stoppage; provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and act upon the claim submitted at any time before final payment under this contract.
- (c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at the termination settlement.
- (d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

F.2 DOE-F-2002 Place of Performance – Services (Oct 2014)

The principal place of performance of this Contract shall be the United States Department of Energy Hanford Site, near Richland, Washington, and other facilities as directed by the Contracting Officer.

F.3 DOE-F-2003 Period of Performance – Alternate I and Alternate II (Oct 2014) (Revised)

- (a) Definitions.
- (1) “Contract Award Date” means the date the contract is signed by the Contracting Officer (CO), noted in Block 28 of the Standard Form 33, *Solicitation, Offer and Award*.
 - (2) “Contract Transition Period” means the 161 day transition.
 - (3) “Notice to Proceed (NTP)” means the authorization issued by the CO to start performance on this Contract.

(b) The Contractor shall commence performance of this contract in accordance with the contract terms and conditions on the date the NTP is issued for the 161 day Transition Period, and then continue through the end of the Base Period for a total of five (5) years. DOE may delay issuing NTP after contract award for up to six (6) months. The five (5) year Base Period includes the 161 day Transition Period. Periods of performance for Contract Line Item Numbers will be accomplished in accordance with the schedule below:

Periods of Performance		
Period	Start	End
Transition Period and Base Period CLINs (5 years Including 161 day Transition)		
Transition CLIN (161 days)	August 17, 2020	January 24, 2021
Base Period Excluding Transition Period CLIN (4 years and 7 months)	January 25, 2021	August 16, 2025
Option Period CLINs		
Option Period 1 CLINs (3 years)	August 17, 2025	August 16, 2028
Option Period 2 CLINs (2 years)	August 17, 2028	August 16, 2030
CLIN = Contract Line Item Number		

(c) The period of performance of this contract may be extended pursuant to unilateral options or other clauses that provide for the extension of the Contract. In the event that the Government elects to exercise its right pursuant to such options(s) or other clauses, the period of performance shall be revised to reflect such extensions.