

**Award Fee Determination Summary
Fiscal Year 2017**

**CH2M Hill Plateau Remediation Company (CHPRC)
Contract Number: DE-AC06-08RL14788
Award Period: October 1, 2016, through September 30, 2017**

Basis of Evaluation: Completion of Performance Measures contained in Section J, Attachment J.4, Performance Evaluation and Measurement Plan, for fiscal year 2017, according to the identified completion criteria.

Evaluation Results:

Performance Measure (PM) Type	Percent Fee Allocation	Total Fee Available	Total Fee Earned	Percent Fee Earned
Subjective PM	27%	\$3,000,000	\$1,931,250	64%
Objective PMs	73%	\$8,075,000	\$7,975,000	99%
Total	100%	\$11,075,000	\$9,906,250	89%

The contractor accomplished a number of the Department of Energy's key performance goals for cleanup of the Hanford Site during 2017, including the treatment of 2.2 billion gallons of contaminated groundwater, completion of remediation at the 618-10 Burial Grounds, and advancement of the Sludge Removal Project.

CHPRC earned 64 percent of the fee available under the subjective performance measure, earning payment of \$1,931,250 of the \$3,000,000 in fee allocated to this measure. This fee determination addresses the June 2017 spread of radiological contamination that occurred at PFP and the corresponding corrective actions that were ineffective at preventing recurrence as evidenced by later spread of contamination in December 2017. Otherwise, performance was adequate with a few areas where improvements were needed. Those areas include vehicle safety, change proposal quality, baseline variance analysis detail, safety basis documentation, appropriate accounting for depreciation, and a backlog of subcontract audits.

CHPRC successfully met the completion criteria to merit full payment for 20 of the 21 objective performance measures in fiscal year 2017. Only one performance measure was not completed during the evaluation period, PM-40-2-17, Complete Reduction Oxidation Plant (REDOX) roof replacement construction by July 31, 2017.

As summarized in the table above, fiscal year 2017 Available Fee allocated to performance measures has been earned, as defined in paragraph (2) of Clause B.7, "Fee Structure," in the amount of \$9,906,250 for performance measures defined in Section J, Attachment J.4, Performance Evaluation and Measurement Plan.

Allocated Fee for performance measure RL-11-02, Plutonium Finishing Plant Disposition, remains as Provisional Fee, as defined in paragraph (3) of Clause B.7, until the final fee determination for that performance measure.