

Purpose of Modification:

The purpose of this modification is to update Contract Section B, *Supplies or Services and Prices/Costs* twofold as follows:

1. Obligate incremental funding provided under Purchase Requisition No. 12EM003145 to Program Direction; and
2. Correct an administrative error related to budgetary control points 1111183 and 1111184. This does not change the total funding obligated to the WTP Project and serves to only correct an administrative error pertaining to Purchase Requisition No. 27-10RV14136.007, which was executed in Contract Modification A191 on September 30, 2010.

Description of Modification:

1. The table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.2 *Obligation and Availability of Funds and Contract Value*, paragraph (a) is revised as follows:
 - The total amount of funds obligated to budgetary control point 1111183 is decreased by \$29,326.93 from \$637,566,389.64 to \$637,537,062.71.
 - The total amount of funds obligated to budgetary control point 1111184 is increased by \$29,326.93 from \$207,788,178.39 to \$207,817,505.32.
 - The total amount of funds obligated to budgetary control point 1110458 is increased by \$150,000, from \$200,000 to \$350,000.
 - The total funding obligated to the Budgetary Control Points, including Program Direction funding, is increased from \$7,649,344,310.25 to \$7,649,494,310.25.
 - The total funding for budgetary control points for the WTP Project is increased from \$7,727,033,105.72 to \$7,727,183,105.72.
2. The table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.2 *Obligation and Availability of Funds and Contract Value*, paragraph (a), is deleted in its entirety and replaced in full as follows:

BUDGETARY CONTROL POINTS FOR WTP PROJECT			
Description	Appropriation Symbol	B&R No. (Control Point)	Budget Authority
	1250	1110401	\$3,006,205,907.70
LAW	1250	1111183	\$637,537,062.71

LAB	1250	1111184	\$207,817,505.32
BOF	1250	1111185	\$261,722,260.48
HLW	1250	1111186	\$559,575,663.61
PT	1250	1111187	\$840,654,550.43
LAW	1250	1111241	\$344,530,590.00
LAB	1250	1111242	\$152,500,000.00
BOF	1250	1111243	\$107,000,000.00
HLW	1250	1111244	\$555,649,971.00
PT	1250	1111245	\$974,670,799.00
Subtotal - Budgetary Controls Points for WTP Project thru Contract Modification 279			\$7,647,864,310.25
BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION			
Description	Appropriation Symbol	B&R No. (Control Point)	Budget Authority
PD	1250	1110462	\$1,280,000.00
PD	1250	1110458	\$350,000.00
Subtotal - Budgetary Controls Points, including Project Direction, thru Contract Modification 281			\$7,649,494,310.25
INTER-ENTITY WORK ORDER FUNDING			
IEWO Identification Numbers		IEWO Amendment No.	Funding
MOSRLE60 Funding (SRNS/SRNL)		40	\$73,957,217.82
MOSRV00028 Funding (SRNS)		24	\$3,496,201.00
MOSRV00036 Funding (WSRC)		2	\$186,500.00
MOSRV00042 Funding (ORNL)		2	\$27,599.05
M0IDV00061 Funding (BEA)		1	\$21,277.60
Total - IEWO Funding			\$77,688,795.47
Total Budgetary Control Points for WTP Project			\$7,727,183,105.72

3. All other terms and conditions remain unchanged.

(End of Modification)