

## AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 2

2. AMENDMENT/MODIFICATION NO.

0036

3. EFFECTIVE DATE

See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

19EM001843

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

893040

7. ADMINISTERED BY (If other than Item 6)

CODE

00603

Office of River Protection  
U.S. Department of Energy  
Office of River Protection  
P.O. Box 450  
Richland WA 99352

Office of River Protection  
U.S. Department of Energy  
Office of River Protection  
P.O. Box 450  
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

(x) 9A. AMENDMENT OF SOLICITATION NO.

WASTREN ADVANTAGE, INC.  
Attn: STEVE MOORE  
1571 SHYVILLE ROAD  
PIKETON OH 45661

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-EM0003722

10B. DATED (SEE ITEM 13)

05/28/2015

CODE 786467159

FACILITY CODE

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Net Increase:

\$862,496.54

Tank Farms Funding

## 13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to exercise in part Option Period 3.

The first three months of CLINs 0014, 0015, 0016, 0017, 0021 are hereby exercised.

Incremental funding in the amount of \$862,496.54 is added to CLIN 0014.

The intent of this option is to align this contract closure with the subsequent contract for the 222-S lab as solicited by Environmental Management Consolidated Business Center under Request for Proposal 89303318REM000012. Under this solicitation the transition period is 100 days, ORP intends to exercise a portion of FY 2020 to provide continuity of services until an award is made by EMCBC.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jessica Linton - Prime Contractor Manager

Jaren B. Glover

15B. CONTRACTOR/OFFEROR


15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED


  
Signature of person authorized to sign

8/19/2019


  
Signature of Contracting Officer

08/19/2019

Previous edition unusable

STANDARD FORM 30 (REV. 11/2016)  
Prescribed by GSA FAR (48 CFR) 53.243

## CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

DE-EM0003722/0036

PAGE

OF

2

2

NAME OF OFFEROR OR CONTRACTOR

WASTREN ADVANTAGE, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>WHL is directed to ensure all costs associated with performance of this contract can be severed to accomplish the future transition without additional costs. ORP will provide WHL at least 100 days advance notice when the contract will end. Additional Option extensions may be unilaterally exercised by ORP in order to ensure continuity.</p> <p>The Routine Services Price and Award fee values will be prorated on a daily basis using the formula (Earnable Fee = 2020 Available Fee * (# of days exercised/365)).</p> <p>The wage determinations are updated and incorporated by attachment.</p> <p>The FY 20 draft Award Fee Plan is attached.</p> <p>Contract Section B is updated to reflect changes in Mod 0035 and 0036.</p> <p>There are no other changes.</p> <p>Delivery Location Code: 00603</p> <p>Office of River Protection</p> <p>U.S. Department of Energy</p> <p>Office of River Protection</p> <p>P.O. Box 450</p> <p>Richland WA 99352 US</p> <p>Payment:</p> <p>OR for ORP</p> <p>U.S. Department of Energy</p> <p>Oak Ridge Financial Service Center</p> <p>P.O. Box 6017</p> <p>Oak Ridge TN 37831</p> <p>Fund: 01250 Appr Year: 2019 Allottee: 34 Report</p> <p>Entity: 421301 Object Class: 25422 Program:</p> <p>1110909 Project: 0001481 WFO: 0000000 Local Use: 0000000</p> <p>FOB: Destination</p> <p>Period of Performance: 09/21/2015 to 09/20/2020</p>				