

2. AMENDMENT/MODIFICATION NO. 0461  
 3. EFFECTIVE DATE See Block 16C  
 4. REQUISITION/PURCHASE REQ. NO.  
 5. PROJECT NO. (If applicable) 1 5  
 6. ISSUED BY CODE 00603  
 7. ADMINISTERED BY (If other than Item 6) CODE 00603

Office of River Protection  
 U.S. Department of Energy  
 Office of River Protection  
 P.O. Box 450  
 Richland WA 99352

Office of River Protection  
 U.S. Department of Energy  
 Office of River Protection  
 P.O. Box 450  
 MS: H6-60  
 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 WASHINGTON RIVER PROTECTION SOLUTIONS LLC  
 Attn: BRIAN THOMAS  
 C/O URS ENERGY & CONSTRUCTION, INC.  
 PO BOX 73 / 720 PARK BLVD  
 BOISE ID 837290073

9A. AMENDMENT OF SOLICITATION NO.  
 9B. DATED (SEE ITEM 11)  
 X 10A. MODIFICATION OF CONTRACT/ORDER NO.  
 DE-AC27-08RV14800  
 10B. DATED (SEE ITEM 13)  
 05/29/2008

CODE 806500521 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 N/A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE  
 X A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 FOB: Destination  
 Period of Performance: 06/20/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)  
 Katie Downing, Contracts Mgmt.

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
 David R. Garcia

15B. CONTRACTOR/OFFEROR  
 (Signature of person authorized to sign)

15C. DATE SIGNED  
 12/6/17

16B. UNITED STATES OF AMERICA  
 (Signature of Contracting Officer)

16C. DATE SIGNED  
 12/6/17

**Purpose of Modification:**

The purpose of this modification is to definitize the Request for Equitable Adjustment (REA) for Payment of Waste Treatment and Immobilization Plant (WTP) Infrastructure Support Costs provided in WRPS letter number WRPS-1701527, dated April 18, 2017, in accordance with FAR 52.243-2, Changes-Cost Reimbursement (AUG 1987). As such Section B is updated as follows:

1. Update Section B as follows:

- 1.1 Incorporate cost and fee for the WTP Infrastructure Support Costs for FY 2016 and FY 2017. The addition of this new scope increases costs in the amount of \$249,028.03. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

| Option Period 1  |        |        |                      |                      |
|--|--------|--------|----------------------|----------------------|
| WTP Use of J3 Service                                    | FY2014 | FY2015 | FY2016               | Total                |
| SubCLIN 1.2.1 - Safe, Compliant Operations               |        |        | \$ 158,850.82        | \$ 158,850.82        |
| SubCLIN 1.2.2 - Base Operation Indirect Costs (G&A Only) |        |        | \$ 22,747.44         | \$ 22,747.44         |
| <b>Subtotal Cost</b>                                     |        |        | <b>\$ 181,598.26</b> | <b>\$ 181,598.26</b> |
| Fee Increase (pool)                                      |        |        |                      |                      |
| <b>Total Increase Cost plus Fee - Option Period 1</b>    |        |        | <b>\$ 181,598.26</b> | <b>\$ 181,598.26</b> |

| Option Period 2  |                     |        |                     |
|--|---------------------|--------|---------------------|
| WTP Use of J3 Service                                    | FY2017              | FY2018 | Total               |
| SubCLIN 1.2.1 - Safe, Compliant Operations               | \$ 57,650.25        |        | \$ 57,650.25        |
| SubCLIN 1.2.2 - Base Operation Indirect Costs (G&A Only) | \$ 7,794.31         |        | \$ 7,794.31         |
| <b>Subtotal Cost</b>                                     | <b>\$ 65,444.56</b> |        | <b>\$ 65,444.56</b> |
| Fee Increase (pool)                                      |                     |        | \$ 1,985.21         |
| <b>Total Increase Cost plus Fee - Option Period 1</b>    | <b>\$ 65,444.56</b> |        | <b>\$ 67,429.77</b> |

- 1.3 As a result of this modification, the Total Contract Value is increased by \$249,028.03, from \$6,110,023,921.96 to \$6,110,272,949.99. Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, and Total Contract Price are changed as follows:

**FROM:**

**Table B.4-1 Contract Cost and Contract Fee**

| CLIN   | Sub-CLIN                   | Auth | Transition | Base Period |             |             |             |             | Option Period 1 |             |             |             | Option Period 2 |             |             | Contract Totals |               |
|--|----------------------------|------|------------|-------------|-------------|-------------|-------------|-------------|-----------------|-------------|-------------|-------------|-----------------|-------------|-------------|-----------------|---------------|
|  |                            |      | FY 2008    | FY 2009     | FY 2010     | FY 2011     | FY 2012     | FY 2013     | Totals          | FY 2014     | FY 2015     | FY 2016     | Totals          | FY 2017     | FY 2018     | Totals          | Totals        |
| CLIN 1<br>Base Operations  | 1.1 <sup>1</sup>           | A    | 5,494,000  | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 5,494,000     |
|  | 1.2.1                      | A    | 0          | 108,317,537 | 130,557,912 | 139,669,524 | 138,592,209 | 176,874,583 | 694,011,765     | 215,393,005 | 263,916,621 | 266,181,188 | 745,490,813     | 273,050,805 | 292,231,591 | 565,282,396     | 2,004,784,974 |
|  | 1.2.2                      | A    | 0          | 29,509,468  | 33,281,799  | 30,647,681  | 44,176,825  | 44,686,448  | 182,302,220     | 50,067,447  | 64,548,833  | 72,542,947  | 187,159,226     | 79,320,098  | 73,578,484  | 152,898,582     | 522,360,028   |
| CLIN 2 SST<br>Retrv. & Closure                                   | 1.3                        | A    | 0          | 18,551,276  | 19,732,180  | 22,296,216  | 23,131,428  | 23,312,148  | 107,023,247     | 31,337,058  | 28,332,863  | 38,336,520  | 98,006,442      | 35,550,426  | 38,314,396  | 73,864,822      | 278,894,511   |
|  | 2.1                        | A    | 0          | 57,403,068  | 72,752,511  | 75,625,974  | 84,296,755  | 94,643,864  | 384,722,172     | 57,660,167  | 85,223,580  | 63,611,267  | 206,495,014     | 113,252,756 | 99,953,220  | 213,205,976     | 804,423,162   |
| CLIN 3<br>WTP<br>Support   | 2.2                        | A    | 0          | 1,385,657   | 2,367,273   | 3,266,018   | 381,496     | 512,554     | 7,912,998       | 2,599,094   | 5,833,999   | 6,809,247   | 15,242,341      | 11,603,137  | 5,021,213   | 16,624,350      | 39,779,688    |
|  | 3.1                        | A    | 0          | 7,973,682   | 17,498,036  | 20,512,679  | 36,090,531  | 27,944,842  | 110,019,770     | 31,749,229  | 20,891,238  | 28,897,200  | 81,537,667      | 38,976,090  | 40,102,027  | 79,078,117      | 270,635,553   |
| CLIN 4<br>Supplemental<br>Treatment                              | 3.2                        | A    | 0          | 926,406     | 3,845,905   | 2,538,026   | 3,272,674   | 2,588,147   | 13,171,157      | 10,476,468  | 8,599,876   | 7,592,900   | 26,669,244      | 4,904,858   | 3,594,751   | 8,499,609       | 48,340,011    |
|  | 3.3                        | A    | 0          | 829,600     | 3,462,842   | 2,535,361   | 3,317,522   | 309,605     | 10,454,929      | 3,620,997   | 3,802,246   | 3,160,391   | 10,583,634      | 5,325,540   | 6,361,407   | 11,686,947      | 32,725,510    |
|  | 3.4                        | A    | 0          | 158,274     | 544,884     | 1,787,451   | 4,212,966   | 39,542      | 6,743,117       | 3,410,480   | 8,409,962   | 23,842,851  | 35,663,293      | 16,985,144  | 18,574,334  | 35,559,479      | 77,965,889    |
|  | 4.1                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
| CLIN 5<br>Early Feed &<br>Operation of<br>the WTP LAW            | 4.2                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
|  | 4.3                        | A    | 0          | 0           | 2,798,664   | 8,547,404   | 976,925     | 4,795,858   | 17,118,850      | 5,053,483   | 6,051,885   | 9,996,859   | 21,102,227      | 0           | 0           | 0               | 38,221,077    |
|  | 4.4                        | A    | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
|  | 4.5                        |      | 0          | 2,412       | 0           | 0           | 110,034     | 375,222     | 487,668         | 702,630     | 0           | 0           | 702,630         | 0           | 0           | 0               | 1,190,298     |
| CLIN 6 Pension<br>& Welfare Plans                                | 5.1                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 3,680,340   | 23,564,930  | 27,530,451  | 54,775,721      | 44,674,915  | 4,741,662   | 49,416,578      | 104,192,299   |
|  | 5.2                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 63,708      | 63,708          | 0           | 0           | 63,708          |               |
|  | 5.3                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               |               |
|  | 5.4                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               |               |
| Base<br>Contract<br>Sub-Totals                                   | 6.1                        | A    | 0          | 14,203,459  | 19,021,014  | 16,942,123  | 23,321,065  | 26,803,599  | 100,291,259     | 33,352,743  | 38,351,442  | 40,060,023  | 111,764,207     | 38,600,498  | 37,687,172  | 76,287,670      | 288,343,137   |
|  | 6.2                        | A    | 0          | 71,526,845  | 146,785,096 | 90,633,410  | 79,044,602  | 122,161,289 | 510,151,241     | 123,154,662 | 118,009,763 | 113,994,558 | 355,158,983     | 54,236,000  | 53,847,000  | 108,083,000     | 973,393,224   |
| Contract Cost  |                            |      | 5,494,000  | 310,787,683 | 452,648,115 | 415,001,865 | 440,925,030 | 525,047,701 | 2,144,410,395   | 572,257,802 | 675,537,238 | 702,620,109 | 1,950,415,149   | 716,480,269 | 674,007,257 | 1,390,487,525   | 5,490,807,069 |
| Available Fee <sup>1</sup>                                       |                            |      | 0          | 14,902,548  | 21,704,882  | 19,899,711  | 21,142,750  | 24,524,804  | 102,174,694     | 25,073,192  | 30,000,000  | TBD         | 100,963,819     | TBD         | TBD         | 92,215,993      | 295,354,506   |
| Contract Price   |                            |      | 5,494,000  | 325,690,231 | 474,352,998 | 434,901,576 | 462,067,780 | 549,572,505 | 2,246,585,089   | 597,330,994 | 705,537,238 | TBD         | 2,051,378,968   | TBD         | TBD         | 1,482,703,518   | 5,786,161,575 |
| CLIN 7<br>American<br>Recovery and<br>Reinvestment<br>Act (ARRA) | 7.1                        | A    | 0          | 18,542,771  | 82,696,778  | 87,820,906  | 0           | 0           | 189,060,455     | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 189,060,455   |
|  | 7.2                        | A    | 0          | 2,444,642   | 15,043,442  | 17,382,721  | 0           | 0           | 34,870,804      | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 34,870,804    |
|  | 7.3                        | A    | 0          | 3,599,231   | 20,087,000  | 26,950,992  | 0           | 0           | 50,637,222      | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 50,637,222    |
|  | 7.4                        | A    | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
|  | 7.5                        | A    | 0          | 820,051     | 2,960,284   | 4,272,691   | 0           | 0           | 8,053,026       | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 8,053,026     |
|  | 7.6                        | A    | 0          | 0           | 8,620,572   | 10,278,267  | 0           | 0           | 18,898,839      | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 18,898,839    |
| CLIN 8 Contract<br>Closeout                                      | 8.1                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
| ARRA & Contract<br>Closeout<br>Sub-Totals                        | Contract Cost              |      | 0          | 25,406,695  | 129,408,075 | 146,705,577 | 0           | 0           | 301,520,347     | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 301,520,347   |
|  | Available Fee              |      | 0          | 2,853,000   | 11,180,000  | 8,309,000   | 0           | 0           | 22,342,000      | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 22,342,000    |
|  | Contract Price             |      | 0          | 28,259,695  | 140,588,075 | 155,014,577 | 0           | 0           | 323,862,347     | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 323,862,347   |
| Contract<br>Totals   | Contract Cost              |      | 5,494,000  | 336,194,379 | 582,056,190 | 561,707,442 | 440,925,030 | 525,047,701 | 2,445,930,742   | 572,257,802 | 675,537,238 | 702,620,109 | 1,950,415,149   | 716,480,269 | 674,007,257 | 1,390,487,525   | 5,792,327,416 |
|  | Available Fee <sup>1</sup> |      | 0          | 17,755,548  | 32,884,882  | 28,208,711  | 21,142,750  | 24,524,804  | 124,516,694     | 25,073,192  | 30,000,000  | TBD         | 100,963,819     | TBD         | TBD         | 92,215,993      | 317,696,506   |
|  | Contract Price             |      | 5,494,000  | 353,949,926 | 614,941,072 | 589,916,153 | 462,067,780 | 549,572,505 | 2,570,447,436   | 597,330,994 | 705,537,238 | TBD         | 2,051,378,968   | TBD         | TBD         | 1,482,703,518   | 6,110,023,922 |

TO:

Table B.4-1 Contract Cost and Contract Fee

| CLIN   | Sub-CLIN                   | Auth | Transition | Base Period |             |             |             |             | Option Period 1 |             |             |             | Option Period 2 |             |             | Contract Totals |               |
|--|----------------------------|------|------------|-------------|-------------|-------------|-------------|-------------|-----------------|-------------|-------------|-------------|-----------------|-------------|-------------|-----------------|---------------|
|  |                            |      | FY 2008    | FY 2009     | FY 2010     | FY 2011     | FY 2012     | FY 2013     | Totals          | FY 2014     | FY 2015     | FY 2016     | Totals          | FY 2017     | FY 2018     | Totals          | Totals        |
| CLIN 1<br>Base Operations  | 1.1 <sup>1</sup>           | A    | 5,494,000  | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 5,494,000     |
|  | 1.2.1                      | A    | 0          | 108,317,537 | 130,557,912 | 139,669,524 | 138,592,209 | 176,874,583 | 694,011,765     | 215,393,005 | 263,916,621 | 266,340,038 | 745,649,664     | 273,108,455 | 292,231,591 | 565,340,046     | 2,005,001,475 |
|  | 1.2.2                      | A    | 0          | 29,509,468  | 33,281,799  | 30,647,681  | 44,176,825  | 44,686,448  | 182,302,220     | 50,067,447  | 64,548,833  | 72,565,694  | 187,181,973     | 79,327,893  | 73,578,484  | 152,906,376     | 522,390,570   |
|  | 1.3                        | A    | 0          | 18,551,276  | 19,732,180  | 22,296,216  | 23,131,428  | 23,312,148  | 107,023,247     | 31,337,058  | 28,332,863  | 38,336,520  | 98,006,442      | 35,550,426  | 38,314,396  | 73,864,822      | 278,894,511   |
| CLIN 2 SST<br>Retrv. & Closure                                   | 2.1                        | A    | 0          | 57,403,068  | 72,752,511  | 75,625,974  | 84,296,755  | 94,643,864  | 384,722,172     | 57,660,167  | 85,223,580  | 63,611,267  | 206,495,014     | 113,252,756 | 99,953,220  | 213,205,976     | 804,423,162   |
|  | 2.2                        | A    | 0          | 1,385,657   | 2,367,273   | 3,266,018   | 381,496     | 512,554     | 7,912,998       | 2,599,094   | 5,833,999   | 6,809,247   | 15,242,341      | 11,603,137  | 5,021,213   | 16,624,350      | 39,779,688    |
| CLIN 3<br>WTP<br>Support   | 3.1                        | A    | 0          | 7,973,682   | 17,498,036  | 20,512,679  | 36,090,531  | 27,944,842  | 110,019,770     | 31,749,229  | 20,891,238  | 28,897,200  | 81,537,667      | 38,976,090  | 40,102,027  | 79,078,117      | 270,635,553   |
|  | 3.2                        | A    | 0          | 926,406     | 3,845,905   | 2,538,026   | 3,272,674   | 2,588,147   | 13,171,157      | 10,476,468  | 8,599,876   | 7,592,900   | 26,669,244      | 4,904,858   | 3,594,751   | 8,499,609       | 48,340,011    |
|  | 3.3                        | A    | 0          | 829,600     | 3,462,842   | 2,535,361   | 3,317,522   | 309,605     | 10,454,929      | 3,620,997   | 3,802,246   | 3,160,391   | 10,583,634      | 5,325,540   | 6,361,407   | 11,686,947      | 32,725,510    |
|  | 3.4                        | A    | 0          | 158,274     | 544,884     | 1,787,451   | 4,212,966   | 39,542      | 6,743,117       | 3,410,480   | 8,409,962   | 23,842,851  | 35,663,293      | 16,985,144  | 18,574,334  | 35,559,479      | 77,965,889    |
| CLIN 4<br>Supplemental<br>Treatment                              | 4.1                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
|  | 4.2                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
|  | 4.3                        | A    | 0          | 0           | 2,798,664   | 8,547,404   | 976,925     | 4,795,858   | 17,118,850      | 5,053,483   | 6,051,885   | 9,996,859   | 21,102,227      | 0           | 0           | 0               | 38,221,077    |
|  | 4.4                        | A    | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
|  | 4.5                        |      | 0          | 2,412       | 0           | 0           | 110,034     | 375,222     | 487,668         | 702,630     | 0           | 0           | 702,630         | 0           | 0           | 0               | 1,190,298     |
| CLIN 5<br>Early Feed &<br>Operation of<br>the WTP LAW            | 5.1                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 3,680,340   | 23,564,930  | 27,530,451  | 54,775,721      | 44,674,915  | 4,741,662   | 49,416,578      | 104,192,299   |
|  | 5.2                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 63,708      | 63,708      | 0               | 0           | 0           | 63,708          |               |
|  | 5.3                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               |               |
|  | 5.4                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               |               |
| CLIN 6 Pension<br>& Welfare Plans                                | 6.1                        | A    | 0          | 14,203,459  | 19,021,014  | 16,942,123  | 23,321,065  | 26,803,599  | 100,291,259     | 33,352,743  | 38,351,442  | 40,060,023  | 111,764,207     | 38,600,498  | 37,687,172  | 76,287,670      | 288,343,137   |
|  | 6.2                        | A    | 0          | 71,526,845  | 146,785,096 | 90,633,410  | 79,044,602  | 122,161,289 | 510,151,241     | 123,154,662 | 118,009,763 | 113,994,558 | 355,158,983     | 54,236,000  | 53,847,000  | 108,083,000     | 973,393,224   |
| Base<br>Contract<br>Sub-Totals                                   | Contract Cost              |      | 5,494,000  | 310,787,683 | 452,648,115 | 415,001,865 | 440,925,030 | 525,047,701 | 2,144,410,395   | 572,257,802 | 675,537,238 | 702,801,707 | 1,950,596,747   | 716,545,713 | 674,007,257 | 1,390,552,970   | 5,491,054,112 |
|  | Available Fee <sup>1</sup> |      | 0          | 14,902,548  | 21,704,882  | 19,899,711  | 21,142,750  | 24,524,804  | 102,174,694     | 25,073,192  | 30,000,000  | TBD         | 100,963,819     | TBD         | TBD         | 92,217,978      | 295,356,491   |
|  | Contract Price             |      | 5,494,000  | 325,690,231 | 474,352,998 | 434,901,576 | 462,067,780 | 549,572,505 | 2,246,585,089   | 597,330,994 | 705,537,238 | TBD         | 2,051,560,566   | TBD         | TBD         | 1,482,770,948   | 5,786,410,603 |
| CLIN 7<br>American<br>Recovery and<br>Reinvestment<br>Act (ARRA) | 7.1                        | A    | 0          | 18,542,771  | 82,696,778  | 87,820,906  | 0           | 0           | 189,060,455     | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 189,060,455   |
|  | 7.2                        | A    | 0          | 2,444,642   | 15,043,442  | 17,382,721  | 0           | 0           | 34,870,804      | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 34,870,804    |
|  | 7.3                        | A    | 0          | 3,599,231   | 20,087,000  | 26,950,992  | 0           | 0           | 50,637,222      | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 50,637,222    |
|  | 7.4                        | A    | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
|  | 7.5                        | A    | 0          | 820,051     | 2,960,284   | 4,272,691   | 0           | 0           | 8,053,026       | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 8,053,026     |
|  | 7.6                        | A    | 0          | 0           | 8,620,572   | 10,278,267  | 0           | 0           | 18,898,839      | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 18,898,839    |
| CLIN 8 Contract<br>Closeout                                      | 8.1                        |      | 0          | 0           | 0           | 0           | 0           | 0           | 0               | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 0             |
| ARRA & Contract<br>Closeout<br>Sub-Totals                        | Contract Cost              |      | 0          | 25,406,695  | 129,408,075 | 146,705,577 | 0           | 0           | 301,520,347     | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 301,520,347   |
|  | Available Fee              |      | 0          | 2,853,000   | 11,180,000  | 8,309,000   | 0           | 0           | 22,342,000      | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 22,342,000    |
|  | Contract Price             |      | 0          | 28,259,695  | 140,588,075 | 155,014,577 | 0           | 0           | 323,862,347     | 0           | 0           | 0           | 0               | 0           | 0           | 0               | 323,862,347   |
| Contract<br>Totals   | Contract Cost              |      | 5,494,000  | 336,194,379 | 582,056,190 | 561,707,442 | 440,925,030 | 525,047,701 | 2,445,930,742   | 572,257,802 | 675,537,238 | 702,801,707 | 1,950,596,747   | 716,545,713 | 674,007,257 | 1,390,552,970   | 5,792,574,459 |
|  | Available Fee <sup>1</sup> |      | 0          | 17,755,548  | 32,884,882  | 28,208,711  | 21,142,750  | 24,524,804  | 124,516,694     | 25,073,192  | 30,000,000  | TBD         | 100,963,819     | TBD         | TBD         | 92,217,978      | 317,698,491   |
|  | Contract Price             |      | 5,494,000  | 353,949,926 | 614,941,072 | 589,916,153 | 462,067,780 | 549,572,505 | 2,570,447,436   | 597,330,994 | 705,537,238 | TBD         | 2,051,560,566   | TBD         | TBD         | 1,482,770,948   | 6,110,272,950 |

2. In consideration of the modification agreed to herein as complete equitable adjustments for the incorporation of change proposal CP-17-005 for the payment of WTP Infrastructure Support Costs provided in WRPS letter number WRPS-1701527, dated April 18, 2017, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstance giving rise to this “proposal for adjustment” except for those items specifically noted in the proposal and other items not reasonably contemplated by the parties at the time of the proposal definitization, including and/or in addition to the specific items as follows:
  - None
3. All other Terms and Conditions remain unchanged.