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Contract No. DE-AC27-01RV14136
Modification No. M122
SF-30 Continuation

Purpose of Modification:

The purpose of this contract modification is to direct BNI to proceed with the scope of work described in
BCP 24590-06-02279, dated February 21, 2008, as it relates to the Dangerous Waste Permit process.

The cost of this change order for the first year is not to exceed $324,000. A cost proposal shall be
submitted prior to completion of 50% of the NTE amount. A supplemental agreement will follow once a cost
proposal has been submitted and the parties definitize the terms and conditions, which will include out-year
funding.

Related correspondences are as follow:

1) CCN 170075, Letter from N. F. Grover, BNI, to T. M. Williams, ORP, “Notification of Change,
Dangerous Waste Permit Process,” March 28, 2008

2) CCN 166874, Letter from J. A. Hedges Hedges, Ecology, to S.J. Olinger, ORP, and W.S. Elkins,
BNI, “Final Decision on the 2+2 Modification of the Waste Treatment and Immobilization Plant
(WTP) Dangerous Waste Permit (DWP)", October 29, 2007

Description of Modification:

1) Added work scope as a result of Dangerous Waste Permit (revision) implementation by
Washington State Department of Ecology. This mod directs contractor to change associated,
necessary processes currently being performed in order to be compliant with Department of
Ecology permit requirements. Contractor shall be required to submit additional engineering
documents and drawings, mechanical handling data sheets and diagrams, and submittals in out
years to Ecology as required by the permit.

2) All other terms and conditions remain the same.
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