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1. CONTRACT ID CODE PAGE OF  PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 ’ 4
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 3. PROJECT NO. {If applicable)
A100 See block 16¢ 06-09R1.14655.022
6. ISSUED BY CODEl 7. ADMINISTERED BY (if other than Item 6} CODE
U.S. Department of Energy Same as item 6.
Richland Operations Office DOE Contracting POC: Andrew H. Wirkkala
P. 0. Box 550, MSIN A7-80 (509) 373-7835
Richland, WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (No, Street, county, State and ZIP: Code) () [9A. AMENDMENT OF SOLICITATION NO.
Washington Closure Hanford LLC (WCH)
2620 Ferml AVenue 9B. DATED (SEE ITEM 11}

Richland, Washington 99354

10A. MODIFICATION OF CONTRACT/ORDER NO.

N DE-ACO06-05RL14655
10B. DATED (SEE ITEM 13)
CoDE FACILITY CODE 03/23/05

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 5, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this
amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
01250 1110832 $2,500,000.00 25400 0001526 RILA41

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(/) {A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X | 52.243-2 Changes —Cost Reimbursement (Aug 1987) — Alt 1 (Apr 1984)
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor I is not, [ ] is required to sign this document and return _0

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject
matter where feasible.) _

Reason for Modification: To issue a Change Order to identify a revised Not to Exceed (NTE) dollar amount and provide funding for work
associated with Phase I1T of the Columbia River Component; [Note; modification number A066 provided the initial Phase III Notice to
Proceed with an NTE of $2.5M.] A Change Order is hereby issued under the Changes Clause with an authorized budget NTE amount of an
additional $2.5million, for a total NTE of $5M. Total obligated funds are increased by $2,500,000.00, from $803,856,333.37 to
$806,356,333.37. WCH is authorized to perform the work identified in this modification up to this NTE amount (exclusive of the $1,416,511
overrun identified by the contractor on 4/9/09, some or all of which may be deemed unallowable). Do not exceed the $2.5M amount provided
herein without approval from the undersigned via a modification to increase this amount. Notify the undersigned in writing with your rationale
if the NTE amount is insufficient for you to proceed with the identified work.

The total obligated amount cited in contract clause B.2(a) has changed.

copies to the issuing office.

Except at provided herein, all terms and conditions of the document referenced in ftem 9A or 104, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) {6A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print}

Andrew H. Wirkkala, Contracting Officer

16C. DATE SIGNED

4/:.16?/07

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE - Computer Generated Prescribed by GSA

FAR (48 CFR)




River Corridor Closure Contract v Section B
DE—AC06-05RL14655 A100

River Corridor Closure Contract Page 2
Contract No. DE-ACO06-05R1.14655
Modification Number A100

Modification A100 obligates an additional $2.5M in funding (in addition to the $2.5M
obligated by modification number A066) for the Columbia River Component, Phase III
Work. The Notice to Proceed was previously provided in modification number A0G6.
The work scope described in modification number A066 remains unchanged.
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