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Re: Fiscal Year (FY) 2017 Budget and FY 2018 Input Request 

 

 

Dear Ms. Regalbuto, Ms. Charboneau and Mr. Smith, 

 
Background 

The Hanford Advisory Board (Board) would like to once again thank the Tri-Party 

Agreement (TPA) agencies for their formal presentation of the Fiscal Year (FY) 2017 

budget and the FY 2018 budget request. Budget information is critical to the Board 

for the purpose of work planning and scheduling.  

Each year the Board formulates and provides meaningful advice to the TPA agencies. 

Recent trends and events have made this task more difficult. The currently proposed 

revisions to the TPA milestones and the Consent Decree are particularly 

disappointing. Delays associated with these revisions extend too many project 

schedules out for decades. As a result, the Board has had to change its approach to 

providing annual budget advice.  

The Board is challenged to create advice about the FY 2017 budget and FY 2018 

budget request, which are marked by uncertainty and fragmented information. In the 
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past, the Board tried to use the budget funding proposals and schedules published 

each February in the Hanford Lifecycle Scope, Schedule and Report (Lifecycle 

Report) as a guideline for the budget requests. These budget proposals and schedules 

are no longer a consistent method to measure funding for scheduled work and actual 

work being performed.  

The Board will not be able to evaluate and comment on budgets associated with the 

TPA milestone change package and the judicial ruling on the Consent Decree until 

they are issued in final form. Too, major changes and delays to current and future 

work schedules have been forced by legal issues, unplanned events and funding 

reductions from Congress. The TPA milestone change package currently under 

review reflects these changes. Once issued, it is assumed that the applicable schedules 

will be revised and incorporated into the 2017 published edition of the Lifecycle 

Report. 

The overall big picture for cleanup remains undeveloped. Even the Waste Treatment 

and Immobilization Plant (WTP) rebaselining proposed four years ago has yet to be 

submitted. Technical issues at the WTP also remain and few resolutions have been 

presented to the Board. The tanks continue to age well past their projected lifespans, 

and tank storage capacity remains an unresolved issue. The FY 2017 budget and FY 

2018 budget requests are inadequate in addressing these concerns. 

In recent years, budget expenditures have not been sufficient to meet the milestones 

in the TPA or the Consent Decree.  With increased uncertainty and delays associated 

with the milestones, the gap between appropriations and the funding needed for 

cleanup threatens to grow ever larger. Because the proposed budget shapes 

Congressional appropriations for Hanford cleanup, the Board finds it essential to 

evaluate the budget proposal based on Board priorities rather than compromised 

milestones.  

The TPA agencies are aware that the Board has been reluctant in the past to provide 

work priorities. This year, however, it is in the best interest of all parties that the 

Board provide firm priorities for current and future work.  

On December 21, 2015, the State of Oregon submitted comments on the Proposed 

Changes to the Hanford Central Plateau Cleanup Work Schedule. In that letter, the 

State of Oregon provided near-term, mid-term and longer-term priorities. In addition, 

on March 3, 2016 the Governor of the State of Washington sent a letter to 

Congressional representatives outlining his funding priorities at Hanford. The Board 
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has adopted a similar approach and has expanded the budget priorities from the State 

of Oregon and last year’s budget advice (HAB Advice #284) to include budget 

funding priorities for the entire site.  

Long-Term and Near-Term Board Budget Priorities  

The Board asks the U.S. Department of Energy (DOE) to consider the following 

long-term priorities in funding the overall cleanup mission: 

 Fund safe storage of Hanford’s tank waste and robust plans for its 

treatment and removal, including planning and funding for new tank 

waste storage capacity. Since the Board’s inception, Hanford’s tank waste 

has been a primary concern as reflected in numerous advice points issued over 

the years related to the tank farms, the WTP, tank capacity, tank leaks, and 

additional tank storage. It will be decades before significant amounts of liquid 

waste reduction is achieved. The DOE-Office of River Protection (ORP), 

being the conduit for work on tank waste, has been tied up with legal issues, 

budget shortfalls, and technical issues, which have affected the long-term 

mission for tank waste treatment, storage, and disposal. Hanford’s tanks are 

long past their design life. A third of Hanford’s tanks have leaked. New 

storage capacity may be needed over the next 20 years to protect the 

environment until the WTP is fully operational by 2036. Also, if a 

catastrophic event were to occur, it would take at least ten years to construct 

new capacity, and the additional cleanup would cost billions while posing a 

major threat to the Columbia River and surrounding area. 

 Resume retrieval/treatment of retrievably-stored waste from the solid 

waste burial grounds and continue shipments of transuranic waste to the 

Waste Isolation Pilot Plant. 

 Support dialogue about the final end state of cleanup. Progress has been 

made towards the final cleanup of many sites. DOE-Richland Operations (RL) 

is preparing, reviewing, and finalizing record of decisions (RODs) for these 

sites, which the Board agrees is a major achievement. As many cleanup goals 

are met, questions about the final end state for cleanup emerge. The public 

and tribes have yet to agree with DOE on an end state for many sites, but the 

agencies are at a point of writing final RODs. It is time to address this issue 

with high quality and broadly sourced dialogue (including consideration of 
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site-wide cumulative risk assessment) about acceptance levels of 

contamination that could remain at the end of the cleanup mission at Hanford. 

How can we agree on a final ROD if we do not have a firm agreement on a 

comprehensive end state?  

 Continue funding the groundwater treatment program. This program is 

critical to the potential impact of Hanford’s radioactive and chemical 

contamination on the Columbia River now and in the future. Groundwater has 

always been at the top of Board priorities. Funding has been both up and 

down for this program.  

 Fund the remediation and characterization of the deep vadose zone 

(DVZ). Remediation and characterization of DVZ sites need to be addressed 

and a final path forward established. 

The Board asks DOE to consider the following near-term priorities in the 

current proposed budgets: 

 Increase to full-funding the groundwater program each year and expand pump 

and treat operations to treat additional wastewater streams. 

 Continue funding for the Plutonium Finishing Plant (PFP) demolition until it 

is in a slab-on-grade condition. Establish a monitoring plan for future safe 

controls.  

 Provide adequate funding for the characterization of contaminants remaining 

at the PFP site after PFP is demolished to slab-on-grade. 

 Increase funding for the complete demolition and below ground cleanup of the 

324 Building in the 300 Area. Plans for this cleanup were completed in 2015 

and a path forward should be funded to complete the mission. 

 Expand funding to complete remediation of the 618-10 Burial Ground. 

 Increase funding to accelerate removal of cesium and strontium capsules at 

the Waste Encapsulation Storage Facility (WESF) into long-term dry storage 

by FY 2019. 

 Ensure completion of the sludge removal and treatment from K Basins 

(Milestone M-016-175). 



 
 

HAB Consensus Advice #288 
Subject: FY 2017 Budget & FY 2018 Input Request 

Adopted: April 14, 2016 
Page 5 

 Restore funds for continued installation and activation of the strontium barrier 

along the Columbia River and other groundwater protective activities. 

 Establish adequate funding for the planning and final disposition of the 

PUREX tunnels. Review the status of the PUREX tunnels structurally and the 

final disposition of the tunnel solid waste contents.  

 Annually expend necessary funds to perform maintenance, repair and 

replacement of aging infrastructure to support cleanup across the site and to 

ensure the health and safety of the workforce and our adjacent communities.  

 Appropriate necessary funds for the initial startup of the LAW Facility and the 

completion of the WTP. Though LAW is a small portion of the tank waste 

cleanup, the Board feels it is an important start to this long-term program.   

FY 2017 and FY 2018 Budget Advice 

Again, as noted above, this year’s Public Budget Briefing was well-planned and gave 

more detail than in the recent past. Both DOE-RL and DOE-ORP provided the Board 

and the public with a detailed work plan based on analytical building blocks. For FY 

2017 and FY 2018 an increase for DOE-RL work to above $1 billion is required, as 

opposed to the reduction of DOE-RL funding by $190 million. The proposed budgets 

for FY 2017 and 2018 jeopardize the environment, health and safety, and fail to meet 

commitments for cleanup work in FY 2017 and 2018. For example, the recently 

negotiated Central Plateau milestones are predicated on the $1 billion yearly funding 

levels. Given the above, the Board offers the following advice on the FY 2017 and 

FY 2018 funding. 

The Board advises DOE-RL to: 

 Fully fund the groundwater program to meet TPA milestones. 

 Continue to fund the demolition of the PFP until it is in a slab-on-grade 

condition.  

 Fund characterization of contaminants remaining at the PFP Site and the soils 

below after PFP is demolished to slab-on-grade. 

 Fund for the remediation of the 324 Building and the soils below. The current 

funding plan only addresses surveillance maintenance through FY 2018. 
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 Complete remediation of 618-10 Burial Ground.  

 Fund removal of cesium and strontium capsules at WESF into long-term dry 

storage. 

 Fully fund the completion of River Corridor projects. 

 Ensure adequate funding for the sludge removal at K-Basins.  

 Restore funds for continued installation and activation of the strontium barrier 

along the Columbia River and other groundwater protective activities. 

 Provide an increase in funding in the DOE RL-100 account to adequately 

support the Board’s activities including an expansion and improvement of 

communications and understanding of Hanford issues with the public beyond 

the regulatory requirements. For example, the elimination of Washington’s 

Model Toxicity Control Act public participation funded grants has the 

potential to reduce the participation of some non-profit stakeholder 

organizations. The FY 2017 and FY 2018 budget should be sufficient to 

provide for at least one Board meeting annually outside the Tri-City region. 

By doing so, DOE ensures increased transparency and opportunities for 

broader public participation. 

 Fund the remediation and characterization of the DVZ (200-DV-1), which 

includes continued activity to remove contaminated perched water zones and 

to fund investigation methods. 

The Board advises DOE-ORP to: 

 Continue to support funding on completion and startup of Low Activity Waste 

Facility. Funds appropriated for FY 2017 are adequate, but the Board has no 

information to ascertain whether this is the case for FY 2018. DOE-ORP did 

not provide information on the FY 2018 budget request. 

 Continue to fund resolution of the technical issues associated with the High-

level Waste (HLW) facility. 

 Provide funding to design new tank storage capacity, which may be needed to 

protect the environment while the slow process to tank waste treatment is 

realized. 
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 Continue funding the HLW Direct Vitrification studies as a possible 

alternative for acceleration of HLW disposition (not included in the current 

DOE-ORP budget projections).  

Sincerely, 

 
Steve Hudson, Chair 

Hanford Advisory Board 

 

This advice represents Board consensus for this specific topic. It should not be taken out of context to 

extrapolate Board agreement on other subject matters. 

 

cc: Kyle Rankin, Co-Deputy Designated Federal Official, U.S. Department of 

Energy Richland Operations Office 

 Dawn MacDonald, Co-Deputy Designated Federal Official, U.S. Department 

of Energy Office of River Protection  

 Dennis Faulk, U. S. Environmental Protection Agency 

 Alex Smith, Washington State Department of Ecology 

 David Borak, U.S. Department of Energy, Headquarters 

 The Oregon and Washington Delegations 


