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A.  Purpose of the Modification 
 

Miscellaneous changes to Section I and updates to DOE Orders contained in Section C and 

Section J.   

 

Changes to Section C which reduce Facility Specifications related to: (1) “High Level Waste 

Canister Closure, Decontamination, and Inspection” and (2) “Low Activity Waste Container 

Closure, Decontamination, and Inspection.” 

 

Changes to Section C to account for DOE direction contained in letter no. 04-WED-019 dated 

May 18, 2004 subject: “Notification to Stop Using the Office of Environmental Management 

High Level Waste Product Acceptance Specification (1996) to Control Waste Treatment and 

Immobilization Plant Project Work Regarding the Immobilized High Level Waste Product.” 

 

B.  Description of the Modification 

 

The following changes are hereby incorporated into the contract: 

 

1. Section I “Contract Clauses” is changed to incorporate the clause I.121 FAR 52.204-7 

Contractor Registration (October 2003).  This change also incorporates the following into the 

Table of Contents: “I.121 FAR 52.204-7 Contractor Registration (October 2003)”. 

2. Section I “Contract Clauses” Table of Contents is changed as follows: Delete the title of 

clause I.120 and replace with the following:  “FAR 52.223-10 Waste Reduction Program 

(August 2000)”. 

3. Section I “Contract Clauses”, Clause I.120 (page I-142) is changed as follows:  Delete the 

title and replace with the following:  “FAR 52.223-10 Waste Reduction Program (August 

2000)”. 

4. Section J, “List of Attachments”, Attachment E, is changed as follows:  Insert DOE Order 

142.3 into the table in section (b) as follows:  “DOE O 142.3 6/18/04 Unclassified Foreign 

Visits and Assignments Program.  The order is effective regardless of comment above at 

(b).” 

5. Section J, “List of Attachments”, Attachment E, section (b) table, is changed as follows:  

Delete “DOE O 414.1A 09/29/99” and replace with “DOE Order 414.1B 4/29/04.” 

6. Section C, “Statement of Work”, Part C.6, Standard 7, paragraph (e)(3)(iv) is changed as 

follows:  

a. Delete 414.1A and replace with 414.1B.   

b. Add the following new sentences after the sentence ending with “414.1B”:  “The 

contractor shall maintain its Quality Assurance program in accordance with DOE O 

414.1B.  The contractor has the option to not incorporate the elements of 

ANSI/ISO/ASQ Q 9001-2000, Quality Management System-Requirements (for non-
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nuclear activities), which is referenced in the Contractor Requirements Document of 

DOE O 414.1B.” 

7. Section C, “Statement of Work”, Part C.7, Facility Specification, paragraph (d)(2)(iv) is 

changed as follows: 

a. Delete: “These activities shall be conducted in accordance with Specification 1, 

Immobilized High-Level Waste.  The HLW canister is sealed via welding and 

weighed.  The canister is decontaminated using a chemical etching process that uses 

Ce (IV) as the chemical reagent.  Following decontamination, the canister is checked 

for straightness and ovality.  Temperature and gamma dose rate measurements will be 

taken on selected canisters.” 

b. Replace with: “The HLW canister is sealed via welding. The canister is 

decontaminated using a chemical etching process that uses Ce (IV) as the chemical 

reagent.” 

8. Section C, “Statement of Work”, Part C.7, Facility Specification, paragraph (d)(3)(iv) is 

changed as follows: 

a. Delete: “Container closure, decontamination, and inspection shall be conducted in 

accordance with Specification 2, Immobilized Low-Activity Waste Product.  The 

ILAW Product container is sealed, decontaminated, and then the container is weighed 

and checked for dimensionality.  The container is decontaminated using a solid 

carbon dioxide abrasion process.  Temperature and gamma dose rate measurements 

will be taken on selected containers.” 

b. Replace with: “The ILAW Product container is sealed and decontaminated.  The 

container is decontaminated using a solid carbon dioxide abrasion process.” 

9. Section C, “Statement of Work”, Part C.6, Standard 2, paragraph (a)(3)(vii)(E) is changed as 

follows: 

a. Delete:  “After filling the canister with simulated IHLW glass and canister closure, 

the Contractor shall test the IHLW canister to demonstrate compliance with Waste 

Acceptance Product Specification (WAPS), Specification 2.4, Specification for 

Canister Length and Diameter, and 3.11, Specification for Weight and Overall 

Dimensions, as modified by IHLW Specification 1.2.2.1.3.  Drop tests shall be 

conducted to demonstrate compliance with WAPS Specification 3.12, Drop Test 

Specification for IHLW.” 

b. Replace with: “After filling the canister with simulated IHLW glass and canister 

closure, the Contractor shall test the IHLW canister to demonstrate compliance with 

the Waste Acceptance System Requirements Document (WASRD), Specification 

4.8.3, Dimensional Envelope for HLW Canisters, and 4.8.4, Filled HLW Canister 

Weights.  Drop tests shall be conducted to demonstrate compliance with WASRD 

Specification 4.8.8, HLW Canister Drop.” 
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10. Section C, “Statement of Work”, Part C.6, Standard 5, paragraph (f)(4) is changed as 

follows:  Add the following sentences to the end of the paragraph:  “This may be 

demonstrated and documented prior to commencing cold commissioning. These tests must 

all be complete by the end of cold commissioning.” 

11. Section C, “Statement of Work”, Part C.6, Standard 6, paragraph (c)(2) is changed as 

follows:  Delete “and WAPS”. 

12. Section C, “Statement of Work”, Part C.8, Specification 1, is changed as follows: 

a. Paragraph 1.2.1.3 is changed by replacing the paragraph with the following:  

“WASRD.  DOE/RW-0351.  Rev. 4.  January 2002.    Waste Acceptance System 

Requirements Document (WASRD).  U.S. Department of Energy, Office of Civilian 

Radioactive Waste Management, Washington, D.C.” 

b. Paragraph 1.2.1.4 is changed by replacing the paragraph with the following:  

“Deleted.” 

c. Paragraph 1.2.2.1.1 is changed as follows:  

i. Delete: “The IHLW product shall meet the requirements in the WASRD, 

WAPS, and QARD.  The WASRD is the senior requirements document and 

defines the minimum set of requirements and associated limits for acceptance 

of the IHLW product in the proposed geologic repository.  The WAPS 

establishes the minimum set of product requirements for the IHLW product.  

The QARD establishes the minimum QA requirements for the IHLW 

product.” 

ii. Replace with: “The IHLW product shall meet the requirements in the 

WASRD and QARD.  The WASRD is the senior requirements document and 

defines the minimum set of requirements and associated limits for acceptance 

of the IHLW product in the proposed geologic repository. WAPS section 5.0 

and MOA Part 1 Section C shall be utilized in satisfying WASRD 5.4.1, Part 

A "Prior to the Start of Production". The QARD establishes the minimum QA 

requirements for the IHLW product.” 

d. Paragraph 1.2.2.1.3 is changed as follows: 

i. Delete:  “Exception to WASRD: The WASRD Specification 4.2.3.1, Specific 

Acceptance Criteria for High-Level Waste, shall form a 4.5-meter long 

canister system and shall be modified as follows: 

 

1. Fill height shall be equivalent to at least 87% of the volume of the empty 

canister.  The average fill height over all the canisters shall be at least 95% 

of the volume of the empty canister. 

 

2. Maximum heat generation rate for any single canister shall not exceed 

1500 watts per canister when delivered to DOE.” 
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ii. Replace with: 
 

1. “Fill Height: Fill height shall be equivalent to at least 87% of the volume 

of the empty canister.  The average fill height over all the canisters shall 

be at least 95% of the volume of the empty canister.” 

2. “Maximum Heat Generation Rate: The maximum heat generation rate for 

any single canister shall not exceed 1500 watts per canister when 

delivered to DOE.” 

3. “Surface Contamination Limitations: Removable contamination on the 

external surfaces of the package shall not exceed 3,670 Bq/m2 for alpha 

and 36,700 Bq/m2 for beta-gamma.”  

13.  Contractor’s statement of release:  The contractor hereby releases the Government from any 

and all liability under this contract for further equitable adjustments attributable to the 

contract revisions reflected in this modification. 

 


