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Completion Criteria
PBI-5 242-A Evaporator Upgrades

1. Complete 242-A Evaporator Upgrades.

a. Complete 242-A Evaporator HVAC system upgrades.

Work scope/completion criteria: Complete 242-A Evaporator HYAC system upgrades and
turnover to operations. Operations related OTP will be completed and OTRs will be approved
by the Contractor. The Construction Completion Documents, Section llb, “Completion of
Exceptions,” will be completed and approved by the Contractor, including Operations.
References: 1) Upgrades scope definition document TBD. 2) Construction Completion and
Turnover, TFC-PRJ-CM-C-08, Rev B, issued May 8, 2006.

Completion document: Contractor approved Construction Completion Document through
Section b, “Completion of Exceptions” for the above listed work.

b. Complete 242-A Evaporator Monitoring and Control system upgrades

Work scope/completion criteria: Complete 242-A Evaporator Monitoring and Control system
upgrades and turnover to operations. Operations related OTP will be completed and OTRs
will be approved by the Contractor. The Construction Completion Documents, Section IIb,
“Completion of Exceptions,” will be completed and approved by the Contractor, including
Operations. References: 1) Upgrades scope definition document TBD. 2) Construction
Completion and Turnover, TFC-PRJ-CM-C-08, Rev B, issued May 8, 2006.

Completion document: Contractor approved Construction Completion Document through
Section llIb, “Completion of Exceptions” for the above listed work.
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