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CH2M HILL Hanford Group began pumping single-
shell tanks BY-105 and BY-106 on July 12, meeting a
Washington State consent decree approximately two
days ahead of schedule.

“All 18 of the single-shell tanks we’ve begun pumping
were started on or ahead of schedule,” said Dale Allen,
CHG senior vice president of Operations. “To date, we
have moved 1.3 million gallons of the 3.6 million that
must be retrieved to reduce the risk of waste leaking to
the groundwater.”

Most of the necessary field work began on June 15.
CHG Interim Stabilization crews worked double shifts,
weekends and holidays to install saltwell pumps, replace hose-in-hose transfer lines, perform hydrostatic line
tests and ready dilution systems in preparation for pumping these tanks. After 32 field-work packages were
complete, the tanks were ready to be pumped.

“Essentially, our team made four months worth of progress in eight weeks,” said Single-Shell Tank Interim
Stabilization Director A.C. Youngblood.

Tanks BY-105 and BY-106 each contain about 100,000 gallons of pumpable liquid, which will be removed
over the next 18 months. The liquid waste is being transferred almost seven miles to safer storage in double-
shell tank AP-108. ✦

CHG begins pumping two more single-shell tanks

CHG’s Interim Stabilization team members remove a cover
block in preparation for pumping single-shell tanks BY-105
and BY-106.


