
              Waste Management Fiscal Year 1999 Year-End Review

Richland Operations Office

SOLID WASTE STORAGE AND DISPOSAL - PBS WM-03
ALL FUND TYPES ($000’s)

Cost/Schedule Performance

Cumulative Oct Nov Dec Jan F eb Mar Apr May Jun Jul Aug Sep
BCWS 2,403 5,250 8,004 10,830 13,645 17,239 18,615 21,345 24,622 27,357 30,210 34,236
BCWP 2,233 5,277 7,767 10,598 13,426 16,671 18,085 20,621 23,803 26,478 29,378 33,459
ACWP 1,961 4,330 7,126 7,931 10,045 13,227 14,363 16,913 19,557 21,888 24,686 29,144

Note:   PHMC contractors performance onl y (other site contractors,  BHI , PNNL,  & RL excl uded).
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