Cost/Schedule Performance
Richland Operations Office

LIQUID EFFLUENTS - PBS WM-05
ALL FUND TYPES ($000's)
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Behind Schedu le: $185Kor 06%.
Lhder @st $2,232Kor 7.8%.
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Oct Nov Dec Jan Feb Mer Apr May Jun Jul Aug Sep
Cumulatve Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
BCWS 2,016 4,379 6,%9 9,101 11,433 14,775 16,089 18,345 21,101 23,189 25,96 28,25
BCWP 2,127 4,671 6,341 9,008 11,481 14,30 15,91 18,319 21,00 23,03 25,485 28,740
ACWP 1,517 3,238 5,205 7,124 9,066 12,044 14,134 16,50 19,539 21,806 23,%6 26,98

Note: PHMC contractors peffamance only (other site contiactas, BH, PNNL & RL excluled)
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