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1 Purpose 1 

This action memorandum (AM) documents approval of the time-critical removal action (TCRA) to 2 

support the interim stabilization of the 216-Z-2 Crib, 216Z9 Trench, and 241Z361 Settling Tank (hereinafter 3 

collectively referred to as the Z Belowgrade Structures), which will be stabilized using engineered grout. 4 

The Z Belowgrade Structures are part of a waste site in the 200 West Area within the 200-PW-1 Operable 5 

Unit (OU). 6 

The purpose of this removal action is to provide interim stabilization of the belowgrade structures and is 7 

proposed to occur before the remedial action to prevent a potential subsidence event and release of 8 

contamination that could affect human health and the environment. Approval of this AM authorizes 9 

stabilization of the Z Belowgrade Structures under authority of the Comprehensive Environmental 10 

Response, Compensation, and Liability Act of 1980 (CERCLA). 11 

This AM was prepared in accordance with CERCLA as amended by the Superfund Amendments and 12 

Reauthorization Act of 1986 (SARA); Executive Order 12580, Superfund Implementation; and 13 

40 CFR 300, “National Oil and Hazardous Substances Pollution Contingency Plan” (hereinafter referred 14 

to as the National Contingency Plan [NCP]). This removal action supports the overall cleanup objectives 15 

specified in Ecology et al., 1989a, Hanford Federal Facility Agreement and Consent Order (hereinafter 16 

referred to as the Tri-Party Agreement), as revised. The AM has also been prepared to meet the intent of 17 

EPA, 2009, Superfund Removal Guidance for Preparing Action Memoranda. The performance of this 18 

removal action will place the structures into a configuration that is protective of human health and the 19 

environment. Without remediation of these structures, a potential threat for release of hazardous 20 

substances exists; without action, adverse threats to human health and the environment eventually 21 

could occur. 22 

Along with the 200-CW-5, 200-PW-3 and 200-PW-6 OUs, a remedial action for the 200-PW-1 OU is 23 

specified in EPA et al., 2011, Record of Decision: Hanford 200 Area Superfund Site 200-CW-5 and 24 

200-PW-1, 200-PW-3, and 200-PW-6 Operable Units, Hanford Site, Benton County, Washington 25 

(hereinafter referred to as the 200-PW 1/3/6, 200-CW-5 record of decision [ROD]). The removal action for 26 

the Z Belowgrade Structures as described in this decision document will not preclude the remedial action 27 

for the 200-PW-1 OU nor will it alter the schedules set forth in Appendix D of Ecology et al., 1989b, 28 

Hanford Federal Facility Agreement and Consent Order Action Plan. 29 

The U.S. Department of Energy, Richland Operations Office (DOE-RL) is the lead agency responsible for 30 

performing the removal action. The Z Belowgrade Structures TCRA consists of stabilizing the 31 

belowgrade structures by filling void space with engineered grout. 32 

Attached to this decision document are the following appendices that provide requirements and detailed 33 

instructions to support the field stabilization activities. 34 

 Appendix A – Removal Action Stabilization Plan 35 

 Appendix B – Waste Management Plan  36 

 Appendix C – Air Monitoring Plan 37 

  38 
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2 Facility Description and Background 1 

This chapter provides a brief description of the site, including an overview of the Z Belowgrade 2 

Structures operational history and a summary of contaminants. 3 

2.1 Facility Description 4 

The Hanford Site encompasses approximately 586 mi2 in southeastern Washington State north of the 5 

confluence of the Columbia, Yakima, and Snake Rivers. The Columbia River flows east through the 6 

northern part of the Hanford Site and, turning south, forms the eastern boundary of the site. The Yakima 7 

River runs along part of the southern boundary and joins the Columbia River at the City of Richland, 8 

which bounds the Hanford Site on the southeast (Figure 1). 9 

 10 

Figure 1. Z Belowgrade Structures Within the Hanford Site 11 
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The structures in the scope of this TCRA are located within the Plutonium Finishing Plant (PFP) 1 

Implementation Area in the 200 West Area of the Hanford Site (Table 1; Figure 2). The TCRA includes 2 

the 241Z361 Waste Settling Tank – underground structure, 216Z9 Recuplex Contaminated Soil Removal 3 

Building, and the belowgrade structure associated with 216-Z-2 waste site. The closest remaining non-4 

operational abovegrade support structures are 216Z9A Contaminated Soil Removal Building and 5 

216Z9B Mining Operator Cubicle, but these are not included in the scope of this removal action. 6 

Table 1. Z Belowgrade Structures in the Scope of this TCRA 

Structure  

Identification Structure/Waste Site Name 

241Z361 Waste Settling Tank – Underground 

216Z9 Recuplex Contaminated Soil Removal Building 

N/A Wooden Crib structure associated with 216-Z-2 waste site  

 

 7 

Figure 2. Location of 216-Z-2 Crib, 216Z9 Trench, and 216241Z Settling Tank 8 



DOE/RL-2020-11, DRAFT A 
FEBRUARY 2020 

4 

2.1.1 216-Z-2 Crib 1 

The 216-Z-2 Crib is located south of the former 234-5Z Building north of the 216-Z-1A Tile Field and 2 

216-Z-1 Crib, and west of the 216-Z-3 Crib. The crib is a 12 ft square and 14 ft tall open-bottom wooden 3 

box constructed in an excavation that was 14 ft square at the bottom and 21 ft deep. The open joints in the 4 

sides and top of the crib were caulked, and the upper half of the crib was lagged with 0.75 in. thick 5 

plywood to control intrusion of sand into the structure. Two risers are visible from the surface of the crib: 6 

one is a filtered vent, and the other is an 8 in. diameter steel test well. The well was installed as part of the 7 

original construction and extended 20 ft beyond the base of the timber structure to a total depth of 41 ft 8 

below ground surface (bgs). The surface elevation of the crib is approximately 679.8 ft. Groundwater is 9 

approximately 235.1 ft bgs based on a measurement from a nearby well in 2008. 10 

From 1949 to 1969, the 216-Z-2 and 216-Z-1 Cribs were operated as one unit. The 216-Z-2 Crib 11 

overflowed into the 216-Z-1 Crib, which then overflowed into the 216-Z-1A Tile Field. The 216-Z-1 and 12 

216-Z-2 Cribs are 18 ft apart and connected and fed by an 8 in. diameter stainless steel pipe with an outlet 13 

pipe to the 216-Z-1A Tile Field. Figure 3 illustrates the 216-Z-2 Crib in relation to other surrounding 14 

waste sites. 15 

 16 

Figure 3. 216-Z-2 Crib and Surrounding Waste Sites 17 

Between 1949 and 1952, the cribs received PFP low-salt waste consisting of basic (pH 8 to 10) process 18 

waste and analytical and development laboratory waste from the 234-5Z Building via the 19 

241Z361 Settling Tank. The cribs were taken out of service in 1952 when the liquid volume sent to the 20 

cribs exceeded their infiltration capacity. The cribs were again used for two brief periods between 1966 21 

and 1967. During these periods, the cribs received very small quantities of high-salt waste directly from 22 

the Plutonium Recovery Facility in the 236Z Building and the Waste Treatment and Americium Recovery 23 

Facility in the 242Z Building. Insignificant volumes of organics were discharged to the cribs during these 24 
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short periods of time. In 1968, the cribs received uranium wastes directly from the 236Z Building. 1 

This activity was the final use of the cribs, and in 1969, the cribs were administratively closed. The cribs 2 

were physically isolated when the inlet pipe was cut and blanked. 3 

Over their lifetime, the cribs received over 10 million gallons of effluent, roughly 13 times the estimated 4 

soil pore volume between the base of the cribs and the current water table. An estimated 7 kg of 5 

plutonium and 220,000 lb of nitrate were discharged to the cribs. No data were available regarding the 6 

volume, concentration, or distribution of other nonradiological contaminants in the soils at the cribs. 7 

The quantity of discharged nitrate and the volume of effluent suggested that the cribs were the 8 

contributing sources to nitrate contamination in the unconfined aquifer in the past. 9 

Based on the investigation data, the majority of the plutonium and americium contaminant mass is 10 

contained between ground surface and 31 ft bgs, with the highest activities found near the base of the cribs. 11 

2.1.2 216Z9 Trench 12 

The 216Z9 Trench is about 700 ft east of the 234-5Z Building. The trench is a 20 ft deep open excavation, 13 

30 by 60 ft at the bottom and 90 by 120 ft at the top (Figure 4). A concrete roof covers the trench and is 14 

supported by six concrete columns. The underside of the concrete cover was paved with acid-resistant 15 

brick/tiles (Figure 5). The trench floor has a slight slope to the south. The surface elevation at the site is 16 

approximately 664 ft. Groundwater is approximately 226 ft bgs based on a 2008 well measurement. 17 

 18 

Figure 4. 216Z9 Trench 19 
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 1 

Figure 5. Internal View of the 216Z9 Trench 2 

More than a million gallons of plutonium/organic rich process wastes were discharged to the 3 

216Z9 Trench between 1955 and 1962. When the 216Z9 Trench was retired in 1962, it had received 4 

approximately 50 to 150 kg of plutonium. Mining to remove plutonium took place in 1976 and 1977, 5 

when the top 1 ft of soil was removed from the trench floor. The mining operation removed an estimated 6 

58 kg of plutonium. Based on data acquired during the mining operation, an estimated 38 to 48 kg of 7 

plutonium remains in the trench. Currently, the trench cavity contains only the mining equipment. 8 

The total discharged effluent to the 216Z9 Trench exceeded the capacity of the soil column, which 9 

indicates that the volume of effluent released was sufficient to reach the unconfined aquifer during 10 

operational years. The data however indicate that the 216Z9 Trench is currently not a significant source of 11 

groundwater contamination based on low soil moisture content. 12 

An investigation for carbon tetrachloride vapor in the vadose zone in the vicinity of the 216Z9 Trench 13 

was conducted in the early 1990s. Soil vapor samples collected from boreholes near the trench revealed a 14 

quantity of dense, nonaqueous phase liquid in the soil between 380,000 μg/kg and 390,000 μg/kg. As a 15 

result, a soil vapor extraction system was deployed, and between March 1993 and September 2008, 16 

approximately 120,390 lbs of carbon tetrachloride was removed from the trench. 17 

2.1.3 241Z361 Settling Tank 18 

The 241Z361 Settling Tank is an underground reinforced concrete structure with a steel liner and a sloped 19 

bottom. The tank’s outer dimensions are 28 by 15 ft , and the height varies between 18 and 19 ft 20 

(Figure 6). The internal dimensions are 26 by 13 ft, and the height varies between 17 and 18 ft. The tank 21 

has 1 ft thick concrete walls in all directions. The top of the tank is 2 ft belowgrade. A 6-in. stainless steel 22 

inlet pipe from the 241Z Tank Pit enters the tank from the north. A single horizontal 8-in. diameter 23 

stainless steel pipe exits the tank from the south. Two manhole covers, support frames, and several risers 24 

are visible abovegrade. 25 
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  1 

Figure 6. 241Z361 Settling Tank 2 

The tank served as the primary solids settling tank for low-salt liquid waste from the 234-5Z, 236Z, and 3 

242Z Buildings from 1949 to 1973. The liquid waste was neutralized in the 241Z sump tanks by adding 4 

fly ash and later sodium hydroxide to raise the pH prior to discharging waste to the tank. Supernatant 5 

effluent in the tank was discharged to the 216-Z-1 and 2, 216-Z-3, and 216-Z-12 Cribs. 6 

The 241Z361 Settling Tank was taken out of service in May 1973 when discharge of contaminated waste 7 

streams to the ground from PFP was discontinued as a matter of policy. The following significant findings 8 

are summarized for the Settling Tank: 9 

 The remaining liquid waste was removed, leaving a sludge layer in the settling tank. About 200 gal of 10 

liquid remain in pools on top of the sludge layer. 11 

 Approximately 19,800 gal of sludge remains in the tank (about half of the tank capacity) containing 12 

26 to 75 kg of plutonium. The sludge is contaminated with radionuclides (primarily plutonium-239), 13 

metals, organics, and polychlorinated biphenyls. 14 

 Helical piers installed to support tank sampling were surveyed when removed. No radiological 15 

contamination was detected. 16 

 The lack of detected radiological contamination on the piers installed beneath the depth of the tank 17 

bottom and the apparent stability in the tank sludge level since 1975 suggest that there has been no 18 

leak of tank contents to the soil column. 19 

 Available information indicates the 241Z361 Settling Tank has not leaked; thus, this site is not 20 

considered to be a past or current source of groundwater contamination. 21 
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In 1999, a video taken inside of the tank revealed that there were cracks in the top of the tank and 1 

damaged tank liner with exposed aggregate. Structural integrity of the tank bottom cannot be determined 2 

due to the sludge layer. While the data indicated that the tank has not leaked, the current radiological 3 

hold up and the deteriorating tank structural integrity could present a potential future risk to human health 4 

and the environment. An interior photo of the 241Z361 Settling Tank taken in 1975 is shown in Figure 7. 5 

 6 

Figure 7. Internal View of the 214Z361 Settling Tank (1975) 7 

2.2 Other Actions to Date 8 

This section describes previous and current actions implemented at the Z Belowgrade Structures. 9 

2.2.1 Previous Actions 10 

A non-operational structure, 216Z9C Z9 Weather Enclosure, contained the mechanical components of the 11 

sediment removal equipment. This structure was sealed at the interface of the crib’s concrete slab roof 12 

and has been removed.  13 

Extensive soil and groundwater investigations and remediation have been conducted in and around the 14 

Z Belowgrade Structures. The information is provided in DOE/RL-2015-23, Remedial Design/Remedial 15 

Action Work Plan for the 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 Operable Units (hereinafter 16 

referred to as the 200-PW 1/3/6, 200-CW-5 remedial design [RD]/remedial action work plan [RAWP]). 17 

2.2.2 Current Actions 18 

Surveillance and maintenance activities are being performed in accordance with the current work 19 

procedures. A structural analysis report was issued October 23, 2019, which supported a recommendation 20 
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to stabilize these structures (CHPRC-1904309, “Contract Number DE-AC06-08RL14788 – Structural 1 

Evaluation of Select Aging Structures”). 2 

In addition, all of these belowgrade structures are associated with waste sites that are covered under the 3 

200-PW-1 OU. The 200-PW 1/3/6, 200-CW-5 RD/RAWP (DOE/RL-2015-23) has been approved, but 4 

this removal action will not preclude performance of the selected remedy. Currently, a portion of this 5 

removal action is located within radiologically posted areas associated with the PFP structure removal 6 

action, which is ongoing and anticipated to be completed in April 2020. This removal action will 7 

coordinate with PFP and sequence work accordingly. 8 

2.3 State and Local Authorities Role 9 

A briefing has been provided to the U.S. Environmental Protection Agency, the lead regulatory agency, 10 

and the public of the removal action to interim stabilize the Z Belowgrade Structures. The Washington 11 

State Department of Ecology was also informed of the decision. 12 

3 Threats to Human Health or the Environment  13 

The Z Belowgrade Structures were used to dispose of liquid waste discharged from plutonium production 14 

at the Hanford Site. The structures are highly contaminated with both radiological and chemical 15 

substances. As the structures are part of existing waste sites, the following contaminants of concern in 16 

Table 2 were identified for the 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 OUs. 17 

Table 2. Contaminants of Concern at the 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 Operable Units 

Contaminants of Concern 

Plutonium-239/240 Boron 

Americium-241 Carbon tetrachloride 

Cesium-137 Methylene chloride 

Radium-226 Mercury 

Strontium-90 Polychlorinated biphenyls 

Source: Table 2-1 in DOE/RL-2015-23, Remedial Design/Remedial Action Work Plan for the 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 

Operable Units. 

 

In addition to serving as a TCRA memorandum, this document also serves as a Removal Site Evaluation 18 

in accordance with 40 CFR 300.410, “Removal Site Evaluation.” 19 

4 Endangerment Determination 20 

Security controls, including administrative and physical access controls, are currently in place to limit 21 

unauthorized entry to the Hanford Site. Only authorized and trained personnel are allowed entrance into 22 

areas with existing hazards. As long as DOE retains control of these areas, existing institutional controls 23 

will prevent direct contact with and exposure to hazardous substances. However, institutional controls 24 

would not prevent deterioration of the buildings/structures and potential release of contaminants to the 25 

environment. Contaminants could be released directly to the environment through a fire; breach in 26 

a utility pipe, containment wall, or roof; or building collapse as the buildings/structures age and 27 

deteriorate. Contaminants could also be released to the environment indirectly through animal and 28 

human intrusions. 29 
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As the Z Belowgrade Structures continue to age and degrade without active intervention, the likelihood of 1 

release of and subsequent exposure to hazardous substances increases. In some cases, removal of 2 

buildings/structures will accommodate access for remediation of identified waste sites. The potential 3 

exposure to human health and the environment, the potential threat of future releases, and the substantial 4 

risks associated with the hazardous substances in the structures addressed by this AM justify use of 5 

removal action authority in accordance with the NCP (40 CFR 300.415, “Removal Action”). 6 

5 Proposed Action and Estimated Cost 7 

The proposed removal action and estimated cost to support the interim stabilization of the Z Belowgrade 8 

Structures are discussed below.  9 

5.1 Selected Removal Action  10 

The selected removal action is interim stabilization of the Z Belowgrade Structures using engineered 11 

grout. Stabilization will mitigate the potential subsidence at the Z Belowgrade Structures that could result 12 

in releasing hazardous substances into the environment. This proposed action will not preclude the final 13 

remedial action. 14 

5.2 Contribution to Remedial Performance 15 

The removal action was developed in consideration of the 200-PW 1/3/6, 200-CW-5 ROD (EPA et al., 16 

2011). The selected removal action will not preclude the final disposition described in the 200-PW 1/3/6, 17 

200-CW-5 RD/RAWP (DOE/RL-2015-23). DOE-RL does not intend or expect this stabilization to 18 

impact the overall completion of 200-PW-1/3/6, 200-CW-5 scope. 19 

5.3 Alternatives Evaluated 20 

DOE considered protective alternatives spanning from controlled collapse to erection of aboveground 21 

structures. The starting point for alternatives identification was Expert Panel, 2017, “Hanford PUREX 22 

Tunnel 2 Expert Panel Report,” performed for stabilization of PUREX Tunnel 2. Additional options were 23 

considered for insertion into the void spaces but dismissed due to chemical compatibility issues. 24 

5.4 Compliance with Applicable or Relevant and Appropriate Requirements 25 

Pursuant to 40 CFR 300.415(j), removal actions shall attain applicable or relevant and appropriate 26 

requirements (ARARs) to the extent practicable considering the urgency of the situation. Practicability is 27 

based upon the urgency of the situation and scope of the removal. A requirement under other 28 

environmental laws may be either applicable or relevant and appropriate but not both. Identification of 29 

ARARs must be done on a site-specific basis and involves a two-part analysis: first, a determination 30 

whether a given requirement is applicable; then, if it is not applicable, a determination whether it is 31 

nevertheless both relevant and appropriate. 32 

Relevant and appropriate requirements are those cleanup standards, standards of control, and other 33 

substantive environmental protection requirements, criteria, or limitations promulgated under federal or 34 

state law. While not applicable to a hazardous substance, pollutant, contaminant, remedial action, 35 

location, or other circumstance at a CERCLA site, the requirements address problems or situations 36 

sufficiently similar to those encountered at the CERCLA site, so their use is well suited to the particular 37 

site. 38 

As specified in this AM, the interim stabilization of the Z Belowgrade Structures will be performed in 39 

according with the identified ARARs in Table 3. 40 
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Table 3. Identification of Applicable and Relevant or Appropriate Requirements  

ARAR Citation ARAR  Requirement Rationale for Use 

“Dangerous Waste Regulations” (WAC 173-303) 

WAC 173-303-016, 

“Identifying Solid Waste”  

ARAR Identifies those materials that are 

and are not solid waste. 

Substantive requirements of these regulations 

are applicable because they define how to 

determine which materials are subject to the 

designation regulations. Specifically, 

materials that are generated for removal from 

the CERCLA site during the removal action 

would be subject to the substantive 

provisions for identifying solid waste to 

ensure proper management. 

WAC 173-303-017, 

“Recycling Processes 

Involving Solid Waste”  

ARAR Identifies materials that are and are 

not solid waste when recycled. 

Substantive requirements of these regulations 

are applicable because they define how to 

determine which materials are subject to the 

designation regulations. Specifically, 

materials generated for removal from the 

CERCLA site during the removal action 

would be subject to the substantive 

provisions for identifying solid waste to 

ensure proper management. 

WAC 173-303-070(3), 

“Designation of 

Dangerous Waste”  

ARAR Establishes the method for 

determining whether a solid waste is 

or is not a dangerous waste or an 

extremely hazardous waste. 

Substantive requirements of these regulations 

are applicable to materials encountered 

during the removal action. Specifically, solid 

waste generated for removal from the 

CERCLA site during this removal action 

would be subject to the dangerous waste 

designation substantive provisions to ensure 

proper management. 

WAC 173-303-140(4), 

“Land Disposal 

Restrictions”  

ARAR This regulation establishes state 

standards for land disposal of 

dangerous waste and incorporates, by 

reference, the federal requirements of 

40 CFR 268, “Land Disposal 

Restrictions,” that are applicable to 

solid waste designated as dangerous 

or mixed waste in accordance with 

WAC 173-303-070(3). 

Substantive requirements of this regulation 

are applicable to materials that may be 

encountered during the removal action.  

WAC 173-303-170, 

“Requirements for 

Generators of Dangerous 

Waste”  

ARAR Establishes the requirements for 

dangerous waste generators. 

Substantive requirements of these regulations 

are applicable to materials encountered during 

the remedial action. Specifically, the 

substantive standards for management of 

dangerous/mixed waste are applicable to the 

interim management of certain waste that will 

be generated during the remedial action. For 

purposes of this remedial action, 

WAC 173-303-170(3) includes the substantive 

provisions of WAC 173-303-200, “Conditions 

for Exemption for a Large Quantity Generator 

that Accumulates Dangerous Waste,” by 

reference. 
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Table 3. Identification of Applicable and Relevant or Appropriate Requirements  

ARAR Citation ARAR  Requirement Rationale for Use 

“Radiation ProtectionAir Emissions” (WAC 246-247) 

WAC 246-247-

035(1)(a)(ii), “National 

Standards Adopted by 

Reference for Sources of 

Radionuclide Emissions” 

ARAR Establishes requirements equivalent 

to Subpart H in 40 CFR 61. 

Radionuclide airborne emissions 

from the facility shall be controlled so 

as not to exceed amounts that would 

cause an exposure to any member of 

the public of greater than 10 mrem/yr 

effective dose equivalent. 

Substantive requirements of this standard are 

applicable because a remedial action may 

include activities such as stabilization of 

contaminated areas and equipment and 

operation of exhausters and vacuums, each of 

which may provide airborne emissions of 

radioactive particulates to unrestricted areas. 

As a result, substantive requirements limiting 

emissions apply. This activity is a risk-based 

standard for the purposes of protecting human 

health and the environment. These 

requirements are action specific. 

WAC 246-247-040(1), (3), 

and (4); “General 

Standards” 

ARAR Emissions shall be controlled to 

ensure that emission standards are not 

exceeded. Actions creating new 

sources or significantly modified 

sources shall apply best available 

controls. All other actions shall apply 

reasonably achievable controls. 

Substantive requirements of this standard are 

applicable because fugitive, diffuse, and point 

source emissions of radionuclides to ambient 

air may result from removal activities such as 

the operation of exhauster and vacuums 

performed during the remedial action. 

The 10 mrem/yr effective dose equivalent 

standard to the maximally exposed individual 

will be met through holistic compliance with 

WAC 246-247. Reasonable effort will be 

made to maintain radioactive material to 

unrestricted areas. This standard exists to 

ensure compliance with emission standards. 

These requirements are action specific. 

WAC 246-247-075(8), 

“Monitoring, Testing, and 

Quality Assurance” 

ARAR Facility (site) emissions resulting 

from nonpoint and fugitive sources of 

airborne radioactive material shall be 

measured. Measurement techniques 

may include ambient air 

measurements, or inline radiation 

detector or withdrawal of 

representative samples from the 

effluent stream, or other methods as 

determined by the lead agency. 

Accidental scenarios with a 

probability of greater than one 

percent chance will be addressed. 

Substantive requirements are applicable when 

fugitive and diffuse emissions of airborne 

radioactive material due to stabilization and 

related activities occur and will require 

measurement. This requirement is action 

specific. 

It was determined that these cribs need to be 

stabilized due to the age and status of these 

cribs. As a result, addressing an accident 

scenario will be documented within the Air 

Monitoring Plan (Appendix C). 

“General Regulations for Air Pollution Sources” (WAC 173-400) 

WAC 173-400-035(3), 

“Nonroad Engines”  

ARAR Nonroad engine requirements, as 

compared to stationary permitted 

engines, have a state-specific set of 

conditions from which they need to 

comply to. As a nonroad engine 

specific fuel standards are substantive 

and applicable. All engines must use 

ultra low sulfur diesel fuel with a 

sulfur content of 15 ppm or 0.0015% 

sulfur by weight or less. 

The substantive diesel fuel specification is 

applicable for all nonroad engines. All diesel 

fuel used at the Hanford Site is low sulfur fuel. 

As a result, substantive standards established 

for the control and prevention of air pollution 

may be relevant and appropriate. 
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Table 3. Identification of Applicable and Relevant or Appropriate Requirements  

ARAR Citation ARAR  Requirement Rationale for Use 

WAC 173-400-040, 

“General Standards for 

Maximum Emissions”  

ARAR Methods of control shall be 

employed to minimize the release of 

air contaminants associated with 

fugitive emissions resulting from 

materials handling, construction, 

demolition, or other operations. 

Emissions are to be minimized 

through application of best available 

control technology.  

Substantive requirements of these standards 

are relevant and appropriate to this removal 

action because there may be visible, 

particulate, fugitive, and hazardous air 

emissions and odors resulting from 

stabilization activities. As a result, 

substantive standards established for the 

control and prevention of air pollution may 

be relevant and appropriate.  

WAC 173-400-113, “New 

Sources in Attainment or 

Unclassifiable Areas 

Review for Compliance 

with Regulations”  

ARAR This regulation applies to new and 

modified sources and requires 

controls to minimize the release of 

associated criteria and toxic air 

emissions. Emissions are to be 

minimized through application of 

best available control technology. 

It is unlikely that the substantive provisions 

in this regulation would be triggered during 

this TCRA. However, substantive 

requirements of this regulation would be 

applicable to removal actions performed at 

the site if a treatment technology that emits 

regulated air emissions was necessary during 

the implementation of the TCRA. 

This requirement is action specific. 

“Controls for New Sources of Toxic Air Pollutants” (WAC 173-460) 

WAC 173-460-040, “New 

Source Review”  

WAC 173-460-050, 

“Requirement to Quantify 

Emissions”  

WAC 173-460-060, 

“Control Technology 

Requirements”  

WAC 173-460-150, 

“Table of ASIL, SQER 

and de Minimis Emission 

Values”  

ARAR Emissions of toxic air contaminants 

shall be quantified and ambient 

impacts evaluated against regulatory 

limits. Best available control 

technology for toxics shall be used 

as determined by the lead agency to 

protect human health and the 

environment.  

Substantive requirements of these standards 

are relevant and appropriate to this removal 

action because there is the potential for toxic 

air pollutants to become airborne as a result 

of the work scope. As a result, substantive 

standards established for the control of toxic 

air contaminants may be relevant and 

appropriate as determined by new source 

review. As a result, substantive standards 

established for the control and prevention of 

air pollution may be relevant and appropriate. 

“Ambient Air Quality Standards and Emission Limits for Radionuclides” (WAC 173-480) 

WAC 173-480-050(1), 

“Emission Standards for 

Maximum Permissible 

Emissions”  

ARAR This regulation establishes general 

standards for all radionuclide 

emission units and requires emission 

units to meet WAC 246-247 

requiring every reasonable effort to 

maintain radioactive materials in 

effluents to unrestricted areas 

ALARA. The regulation indicates 

that control equipment of sites 

operating under ALARA shall be 

defined as reasonably achievable 

control technology and 

ALARA control technology. 

The potential for fugitive and diffuse 

emissions due to stabilization and related 

activities potentially will require efforts to 

minimize those emissions by meeting 

substantive provisions of WAC 246-247. 

This requirement is action specific. 

WAC 173-480-060(2), 

“Emission Standards for 

New and Modified 

Emission Units”  

ARAR Requires that construction, 

installation, or establishment of a 

new air emission unit shall use best 

available radionuclide control 

technology. 

The potential for fugitive and diffuse 

emissions due to stabilization and related 

activities potentially will require efforts to 

minimize those emissions by meeting 

substantive provisions of WAC 246-247. 

This requirement is action specific. 
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Table 3. Identification of Applicable and Relevant or Appropriate Requirements  

ARAR Citation ARAR  Requirement Rationale for Use 

WAC 173-480-070(2), 

“Emission Monitoring and 

Compliance Procedures”  

ARAR Requires that procedures specified in 

WAC 246-247 or approved 

specifically by the regulatory agency 

shall be used to determine 

compliance with the 10 mrem/yr 

standard for dose to any member of 

the public. Compliance is 

determined by calculating the dose 

to members of the public at the point 

of maximum annual air 

concentration in an unrestricted area 

where any member of the public 

may be located. 

The potential for radionuclide emissions from 

some TCRAs, such as fugitive and diffuse 

emissions during grouting, and related 

activities would be performed in compliance 

with the public dose standard. 

This requirement is action specific. 

Note: Complete reference citations are provided in Chapter 10. 

ALARA = as low as reasonably achievable 

ARAR = applicable or relevant and appropriate requirement 

CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act of 1980 

TCRA = time-critical removal action 

 

5.5 Project Schedule and Cost Estimate 1 

The removal action stabilization for the Z Belowgrade Structures is scheduled to begin in the second 2 

quarter of fiscal year 2020 and anticipated to be completed by the second quarter of fiscal year 2021. 3 

The summary of cost to implement the removal action is presented in Table 4. 4 

Table 4. Total Cost for the Removal Action at the 216-Z-2 Crib, 216Z9 Trench, and 241Z361 Settling Tank  

Action Total Cost in Present Worth 

Interim Stabilization of 216-Z-2 Crib, 216Z9 Trench, and 241Z361 Settling Tank $10,658,200 

 

6 Expected Change in the Situation Should Action Be Delayed or Not Taken 5 

The Z Belowgrade Structures addressed in this TCRA contain significant inventories of hazardous 6 

substances. The structures are overstressed and at risk of age-related failure, which could result in a 7 

release of contamination with negative impacts to human health and the environment. If near-term interim 8 

stabilization actions are not performed in a timely manner, the structures will further deteriorate. 9 

A subsidence event at the Z Belowgrade Structures could result in an unacceptable result. 10 

Therefore, the removal action is warranted to alleviate this potential risk. Radiological and chemical 11 

contamination in the Z Belowgrade Structures present a sufficient threat of risk to human health and the 12 

environment to justify a TCRA. 13 

7 Outstanding Policy Issues 14 

There are no outstanding policy issues associated with this removal action. 15 
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8 Enforcement 1 

DOE is conducting this removal action as the lead agency under the authority of Executive Order 12580, 2 

affirmed by 40 CFR 300.5, “Definitions,” and 40 CFR 300.415(b)(1). 3 

9 Recommendations 4 

This AM presents the selected removal action for the Z Structures. The selected action is interim 5 

stabilization of the Z Belowgrade Structures using engineered grout. 6 

This decision document is developed in accordance with CERCLA as amended by SARA, and is 7 

consistent with the NCP. Conditions at the Z Belowgrade Structures meet the NCP (40 CFR 300.415(b)) 8 

criteria for a removal action. The removal action provides overall protection of human health and the 9 

environment, is cost effective, complies with ARARs, and is consistent with and contributes to the 10 

efficient performance of Hanford Site long-term remedial actions. 11 
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Terms 

ALARA as low as reasonably achievable 

AM action memorandum 

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 

of 1980 

CRR cultural resource review 

DOE U.S. Department of Energy 

EPA U.S. Environmental Protection Agency 

HASP Health and Safety Plan 

NRC National Response Center 

OU operable unit 

PFP Plutonium Finishing Plant 

PPE personal protective equipment 

QA quality assurance 

RWP radiological work permit 
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A1 Introduction 1 

This Removal Action Stabilization Plan describes the activities that will be performed during the 2 

Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) 3 

time-critical removal action at the 216-Z-2 Crib, 216Z9 Trench, and 241Z361 Settling Tank (hereinafter 4 

collectively referred to as the Z Belowgrade Structures) located in the 200 West Area within the 5 

200-PW-1 Operable Unit (OU). The action memorandum (AM) authorizes interim stabilization of each 6 

structure. 7 

A2 Removal Action Activities 8 

The following sections provide general descriptions of the anticipated removal activities. 9 

A2.1 Removal Action Stabilization Activities 10 

The belowgrade structures will be stabilized to prevent subsidence and control migration of 11 

contamination. Final remediation will be deferred to a future action that is addressed in 12 

DOE/RL-2015-23, Remedial Design/Remedial Action Work Plan for the 200-CW-5, 200-PW-1, 13 

200-PW-3, and 200-PW-6 Operable Units. 14 

A2.2  Field Activities 15 

The following sections describe the field activities associated with this removal action. 16 

A2.2.1 Investigation Activities 17 

A field investigation will be performed on the Z Belowgrade Structures prior to stabilization activities. 18 

The investigation will document the internal conditions of each structure and provide information for 19 

work planning purposes. Information will support any necessary surface modifications; installation of 20 

monitoring, ventilation, and filtration equipment; installation of a grout conveyance system; filling the 21 

belowgrade structures with grout; and discharging grout, rinsate, and water. The following activities will 22 

be performed during the investigation: 23 

 Industrial hygiene surveys, radiological surveys, and dose rate readings 24 

 Riser inspection 25 

 Structure void inspection 26 

 360 degree video recording of risers and structure voids 27 

Following the investigation and prior to field work initiation, a mock-up of the grout conveyance system 28 

will be conducted. 29 

A2.2.2 Mobilization and Site Preparation  30 

After the field investigation and mock-up have been completed, mobilization and site preparation 31 

activities will begin. Mobilization and site preparation may include the following activities: 32 

 Establish site utility services (e.g., temporary power, lighting, and water). 33 

 Construct roads, field support facilities, and waste management areas. Hanford Site roadways will be 34 

constructed using existing site materials, except the surface course, which may be imported. 35 

 Isolate or verify isolation of utilities and systems, if necessary. 36 
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 Identify underground injection control wells in the proximity of the work area, and notify the 1 

Hanford Site single point of contact. 2 

The 217Z Maintenance Area or an alternate nearby location will be used as a staging area for grout 3 

delivery, pumping operations, and field monitoring. The Z Belowgrade Structures are located within 4 

radiologically posted areas (Figure A-1); therefore, many field activities will be conducted from the 5 

staging area.  6 

 7 

Figure A-1. Z Belowgrade Structures Location 8 

A2.2.3 Removal Action Stabilization 9 

The Z Belowgrade Structures will be stabilized with engineered grout. Based on the results of the field 10 

investigation, modifications may be made to risers. Monitoring and ventilation equipment will be 11 

installed prior to grouting.  12 

Trucks will deliver grout to the staging area. Engineered grout will be pumped to the structures via a 13 

conveyance system to minimize the amount of personnel and equipment in the radiologically posted 14 

areas. Existing aboveground risers at each structure will be used to facilitate grout pumping operations. 15 

The risers will also be used for ventilation, video recording, and lighting to monitor the internal 16 

conditions as grout progresses for the 216Z9 Trench and 241Z361 Settling Tank. Flushing water will be 17 

used to clean the conveyance system after each shift or more frequently, if needed (e.g., unplanned 18 

stoppage). Unused grout and flushing water will be discharged to the ground near each structure and/or 19 
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pumping station (e.g., the 216-Z-21 Seepage Basin) for clearing portions of the grout conveyance system 1 

in the work area, as appropriate.  2 

The engineered grout will be manufactured at an offsite location; an onsite batch plant will not be used. 3 

Trucks will deliver grout to the staging area. After offloading grout, the truck chutes will be sprayed with 4 

water to remove excess grout. The planned cleanout area is shown in Figure A-1; however, the location 5 

may change to meet project needs.  6 

The 216-Z-2 Crib will be grouted first, followed by the 241Z361 Settling Tank, and then the 7 

216Z9 Trench.  8 

A2.2.4 Site Stabilization 9 

The following activities will be completed once the Z Belowgrade Structures are stabilized: 10 

 Perform cleanup and site stabilization 11 

 Perform final surveys 12 

 Implement final posting and access control measures 13 

Final cleanup will be conducted as grouting activities are completed. Waste will be screened, segregated, 14 

removed, and disposed. Using the data from the final survey, a site access control plan will be developed 15 

that will define areas where access must be controlled. These sites will be posted and, if necessary, fences 16 

or other barriers will be built to prevent access to the area. 17 

A2.2.5 Demobilization 18 

At the completion of field activities, trailers and equipment used to support this removal action will be 19 

demobilized or turned over to another project for reuse. In some cases, equipment may no longer be used 20 

due to levels of contamination or disrepair. 21 

A2.2.6 Air Emissions Monitoring 22 

Air emissions and work activity monitoring will be accomplished through a combination of real-time 23 

monitoring, sampling and surveys at work locations, near-facility monitors, and the Hanford Site 24 

perimeter monitors. Appendix C, “Air Monitoring Plan,” provides additional information about air 25 

emissions monitoring. 26 

A2.2.7 Waste Management and Disposal 27 

Several waste streams may be generated from this removal action. It is anticipated that some of the waste 28 

will be low-level waste; however, dangerous or mixed waste also could be generated. The majority of the 29 

waste will be in a solid form; however, wastewater resulting from liquid discharges will also be present. 30 

Waste will be packaged to meet the applicable waste acceptance criteria of the receiving facilities. 31 

Appendix B includes the Waste Management Plan for this removal action. 32 

A2.3 Utility Systems 33 

No existing utilities will be used or modified during this removal action. All utilities for the removal 34 

action will be portable (i.e., generators, water trucks, etc.) and will be removed after stabilization 35 

activities are complete.  36 
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A3 Safety and Health Management Controls 1 

This chapter describes the safety and health management and controls performed for the removal 2 

activities. 3 

A3.1 Emergency Management 4 

The contractor Emergency Management Program (including preparedness, planning, and response) 5 

contains the administrative responsibilities for compliance with DOE/RL-94-02, Hanford Emergency 6 

Management Plan, and all applicable U.S. Department of Energy (DOE) orders. The Emergency 7 

Management Program establishes a coordinated emergency response organization capable of planning 8 

for, responding to, and recovering from industrial, security, and hazardous material incidents. Emergency 9 

action plans for contractor-managed hazardous facilities identify the capabilities necessary to respond to 10 

emergency conditions, provide guidance and instruction for initiating emergency response actions, and 11 

serve as a basis for training personnel in emergency actions for each facility. 12 

The emergency response actions within the emergency action plan are provided for recognizing incidents 13 

and/or abnormal conditions, initiating protective actions, and making the proper notifications. Emergency 14 

response for this project will include required notification to the National Response Center (NRC) for 15 

reportable quantity releases and notification for other emergency situations. Notification to the NRC 16 

under 40 CFR 302, “Designation, Reportable Quantities, and Notification,” applies only to hazardous 17 

substances discovered or released that were not evaluated as part of this CERCLA removal action. 18 

Hazardous substances that are subject to this removal action are not subject to this reporting requirement 19 

because such substances are already subject to CERCLA cleanup authority. 20 

A3.2 Safeguards and Security 21 

Access to the Hanford Site is restricted; therefore, unauthorized access to the Z Belowgrade Structures is 22 

prohibited. Access to the removal action area is controlled by the contractor using items such as fences 23 

and signs. Access requirements for employees, nonemployees, and/or visitors will be defined in 24 

contractor procedures. 25 

A3.3 Safety and Health Program 26 

Personnel at the Plutonium Finishing Plant (PFP) maintain the Health and Safety Plan (HASP) for the 27 

area in which the project work scope will occur. The contractor will develop the 10 CFR 851, “Worker 28 

Safety and Health Program,” required Construction Worker Safety and Health Plan to support 29 

stabilization work scope or, as applicable, a generic plan for all construction that will satisfy this 30 

requirement. The contractor will also develop and maintain a worksite Job Hazard Analysis in accordance 31 

with contractor procedures, when required. All contractor and subcontractor staff and craft that need to 32 

access the work area in support of stabilization shall read and sign the PFP HASP and complete 33 

appropriate training.  34 

A3.3.1 Radiological Controls and Protection 35 

The radiological controls and protection program is defined in DOE-approved programs and contractor 36 

approved internal work requirements and processes. The radiological controls and protection program 37 

implements the contractor policy for reducing risks to worker safety or health to as low as reasonably 38 

achievable (ALARA) levels and ensuring adequate protection of workers. The radiological protection 39 

program of the contractor meets the requirements of 10 CFR 835, “Occupational Radiation Protection.” 40 

Appropriate dosimetry, personal protective equipment (PPE), ALARA planning, periodic surveys, and 41 

health physics technician support will also be provided. 42 
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A radiological work permit (RWP) will be prepared as needed for work in areas with potential 1 

radiological hazards. The RWP extends the radiological protection program to the specific worksite or 2 

operation. All personnel assigned to the project and all worksite visitors must strictly adhere to the 3 

provisions identified in the RWP. 4 

Standard contractor controls for work in radiological areas are assessed as adequate to control project 5 

activities. Besides identifying the specific conditions, these controls will govern the specific requirements 6 

for an activity, periodic radiation and contamination surveys of the work area, and periodic or continuous 7 

observation of the work by the radiological controls organization. The ALARA planning process will be 8 

used to identify shielding requirements, contamination control requirements, radiation monitoring 9 

requirements, and other radiological control requirements for the individual project tasks. 10 

Measures will be taken to minimize impacts to the environment during work activities. Appendix C 11 

addresses the controls to be used during project activities to address the potential release of radionuclides 12 

to the environment but not to the exclusion of 10 CFR 835 requirements. Radiological worker exposure 13 

will be monitored using approved occupational radiological protection methods. 14 

A3.3.2 Criticality Safety 15 

The Z Belowgrade Structures have nonexempt quantities of fissile material. An associated criticality 16 

safety evaluation report is required prior to any intrusive activities in the Z Belowgrade Structures. 17 

Additional work controls may be imposed to ensure subcriticality. 18 

A4 Project Administration 19 

The following sections describe the management approach for implementing the removal action, 20 

including schedule summary information, project team descriptions, training and qualifications, quality 21 

assurance (QA), and post-removal activities. 22 

A4.1 Cost Summary 23 

The cost for stabilization of the 216-Z-2 Crib, 216Z9 Trench, and 241Z361 Settling Tank is estimated at 24 

$10,658,200. 25 

A4.2 Schedule  26 

The removal action for the Z Belowgrade Structures is scheduled to begin in the second quarter of fiscal 27 

year 2020 and is anticipated to be completed by the second quarter of fiscal year 2021. 28 

A4.3 Project Team 29 

The project team includes the individuals working to accomplish the removal action. Accordingly, the 30 

project team includes the lead regulatory agency (U.S. Environmental Protection Agency [EPA]), lead 31 

agency (DOE), U.S. Department of Energy, Richland Operations Office Removal Action Manager, 32 

contractor removal action organization, site project organization, QA organization, radiological control 33 

organization, health and safety organization, environmental compliance officer, waste management lead, 34 

and other contractor and subcontractor staff.  35 

A4.4 Change Management 36 

If a fundamental change to the selected removal action that is not within the scope of work is identified, 37 

the AM will be modified, or an addendum to the AM will be prepared to allow DOE to consider an 38 

amended removal action. 39 
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Established configuration/change control processes ensure that proposed changes are reviewed in relation 1 

to the specified commitments. If a breach of these commitments is discovered, work will cease so that 2 

recovery actions may be identified and implemented. Change management will comply with appropriate 3 

contractor procedures. 4 

Determining the significance of the change is the responsibility of DOE. Contractor management is 5 

responsible for tracking changes and obtaining appropriate reviews by contractor staff. Contractor 6 

management will discuss the change with DOE, and DOE will then discuss the type of change that is 7 

necessary with EPA. Appropriate documentation will follow. 8 

A4.5 Personnel Training and Qualifications 9 

Staff experience and capabilities are important in maintaining worker and environmental safety. 10 

Knowledge of ongoing operations, understanding of conditions encountered, and lessons learned will 11 

ensure continued safe operations. 12 

Training requirements will ensure that personnel are able to work safely in and around radiological areas 13 

and maintain ALARA radiation exposures. Safety courses, training materials, site-specific information, 14 

and available technologies will be presented to provide adequate training for workers. Records of required 15 

training will be maintained in readily accessible personnel files. 16 

Health physics workers are required to be current in health physics technician qualification training, 17 

which includes passing examinations to demonstrate an understanding of theoretical and applied 18 

classroom materials. 19 

Specialized training will be provided as needed to instruct workers in the use of nonstandard equipment, 20 

performance of abnormal operations, and hazards of specific activities. Specialized training could be 21 

provided through on-the-job activities, classroom instruction and testing, or pre-job briefings. The depth 22 

of training in any discipline will be commensurate with the degree of the hazards involved and the 23 

knowledge required for task performance. Some activities will require using expert services as opposed to 24 

project staff training. 25 

The contractor training program will provide workers with the knowledge and skills necessary to execute 26 

assigned duties safely. A graded approach will be used to ensure that workers receive a level of training 27 

commensurate with their responsibility that complies with applicable requirements. Specialized employee 28 

training will include pre-job safety briefings, plan-of-the-day meetings, and facility or worksite 29 

orientations. Training and qualifications will be determined as required by job assignment for specific 30 

work activities. 31 

The RWP and activity hazards analysis will include specific requirements for project activities, which 32 

will include PPE and required training for project personnel. 33 

A4.6 Quality Assurance Program 34 

QA activities will use a graded approach based on potential environmental, safety, health, reliability, and 35 

continuity of operation impacts. Other specific activities will include QA implementation, responsibilities 36 

and authority, document control, QA records, and audits. 37 

A4.7 Post-Removal Action Activities 38 

Removal activities completed as part of this removal action will be documented on a Facility Status 39 

Change Form as required by DOE O 430.1C, Real Property Asset Management. The form will provide a 40 
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summary of the actions taken, the “as-left” condition of the area, and an assessment of the underlying soil 1 

as applicable. DOE will approve the form to document completion of the removal action. This form will 2 

support the future remedial action for the 200-PW-1 OU and the eventual disposition of the entire 3 

200 West Area of the Hanford Site. 4 

A5 Reporting Requirements for Non-Routine Releases 5 

The following reporting requirements apply for hazardous substances that could be released during 6 

removal activities. 7 

 40 CFR 302 requires immediate notification to the NRC on discovery of a release of a hazardous 8 

substance into the environment in excess of a reportable quantity. 9 

 40 CFR 355, “Emergency Planning and Notification,” requires immediate notification to the 10 

community emergency coordinator for the local emergency planning committee and to the State 11 

Emergency Response Commission for a release of a reportable quantity of an extremely hazardous 12 

substance, a comprehensive release of a reportable quantity of an extremely hazardous substance, or a 13 

CERCLA hazardous substance. 14 

 Emergency response for this project will include required notification to the NRC for reportable 15 

quantity releases and Removal Action Manager notification for other emergency situations. 16 

A6 Cultural/Ecological Resources 17 

Cultural and ecological resource reviews will be performed as appropriate before starting removal 18 

activities. These reviews will be conducted in accordance with DOE requirements. If potential impacts are 19 

identified, mitigation action plans will be developed and implemented. Scenarios described in the 20 

following subsections provide further detail for these reviews. 21 

A6.1 Cultural 22 

Cultural resource reviews (CRRs) will follow the substantive requirements of Section 106 of the National 23 

Historic Preservation Act of 1966, which has been superseded by Section 306108 of the National 24 

Preservation Programs, Division A—Historic Preservation. The removal activities would be performed 25 

in areas that have been extensively disturbed by past construction activities, and most buildings/structures 26 

have been evaluated for their National Register of Historic Places eligibility as part of DOE/RL-97-56, 27 

Hanford Site Manhattan Project and Cold War Era Historic District Treatment Plan. Some buildings and 28 

structures are contributing properties to the Manhattan Project or Cold War Era Historic District, and they 29 

require mitigation through documentation (e.g., completed inventory forms). Before field activity begins, 30 

buildings and structures requiring documentation are evaluated for the following information: 31 

 Type of documentation required for each building or structure (Historic Property Inventory Form or 32 

Expanded Historic Property Inventory Form) 33 

 Status of the documentation 34 

CRR documentation requirements for any affected structure will be identified and completed before the 35 

removal action begins. Impacts on cultural resources in the vicinity of the removal action will be 36 

mitigated in accordance with DOE/RL-98-10, Hanford Cultural Resources Management Plan. 37 
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A6.2  Ecological 1 

Ecological reviews will be completed before work begins in areas where there is potential for adverse 2 

effects to sensitive or rare biological resources consistent with existing routine procedures 3 

(DOE/RL-95-11, Ecological Compliance Assessment Management Plan). Because the structures could 4 

support ecological resources (e.g., nesting birds or bat roosts), surveys must be conducted prior to 5 

stabilization. Project engineers will consult with the ecological compliance staff in advance of planned 6 

activities to allow for sufficient ecological surveys. 7 

If any nesting birds (if not a nest, a pair of birds of the same species or a single bird that will not leave the 8 

area when disturbed) are encountered or suspected, removal activities shall be evaluated before work is 9 

continued. Prior to stabilization activities, a facility walkdown and survey will be performed during 10 

daylight hours to document any evidence that could indicate high numbers of bats that could suggest 11 

possible roosting site(s). In the event such evidence is discovered, DOE will be consulted for further 12 

recommendations. 13 

No plants or animals listed as threatened, endangered, or candidate species under the federal Endangered 14 

Species Act of 1973 are known to be affected by structure stabilization activities. Very little native or 15 

natural habitat is present in the vicinity of the Z Belowgrade Structures. However, care will be taken to 16 

avoid or minimize damage to vegetation, especially shrubs or trees in the vicinity of the structures. 17 

Workers will avoid wildlife that may be found in and around the structures. Appropriate ecological 18 

surveys of debris cleanup sites also will be conducted before field activities begin. Procedures to avoid or 19 

mitigate damage to sensitive areas identified during ecological reviews will be established before work 20 

begins. 21 

Impacts on ecological resources near the removal action will continue to be mitigated in accordance with 22 

DOE/RL-96-32, Hanford Site Biological Resources Management Plan. 23 
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Terms 

ARAR applicable or relevant and appropriate requirement 

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 

of 1980 

DOE U.S. Department of Energy 

EPA U.S. Environmental Protection Agency 

ERDF Environmental Restoration Disposal Facility 

NCP National Contingency Plan 

RCRA Resource Conservation and Recovery Act of 1976 
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B1 Introduction 1 

This waste management plan establishes requirements for the management and disposal of waste 2 

generated from stabilization of the 216-Z-2 Crib, 216Z9 Trench, and 241Z361 Settling Tank (hereinafter 3 

collectively referred to as the Z Belowgrade Structures). Implementation of this removal action will be 4 

performed in accordance with the Comprehensive Environmental Response, Compensation, and Liability 5 

Act of 1980 (CERCLA) and the applicable or relevant and appropriate requirements (ARARs) specified in 6 

Section 5.4 of this document. 7 

As authorized by the action memorandum (main section of this document), interim stabilization by 8 

grouting will be implemented for each structure. As a result, several waste streams will be generated 9 

under this removal action. It is anticipated that the waste will be low-level; however, some dangerous or 10 

mixed waste also could be generated. The majority of the waste will be in a solid form, but wastewater 11 

resulting from liquid discharges will also be present. The following are laws and regulations from which 12 

the ARARs were developed: 13 

 The Atomic Energy Act of 1954 for U.S. Department of Energy (DOE) management of radioactive 14 

waste.  15 

 As implemented by 40 CFR 260, “Hazardous Waste Management System: General,” through 16 

40 CFR 268, “Land Disposal Restrictions,” and WAC 173-303, “Dangerous Waste Regulations,” 17 

the Resource, Conservation and Recovery Act of 1976 (RCRA) for the management of dangerous 18 

waste. The identification, storage, treatment, and disposal of hazardous waste and the hazardous 19 

component of mixed waste are governed by RCRA. The State of Washington, which implements 20 

RCRA requirements under WAC 173-303, has been authorized by the U.S. Environmental Protection 21 

Agency (EPA) to implement most elements of the RCRA program. The standards for the generation 22 

and storage of dangerous waste will apply to the management of any dangerous or mixed waste 23 

generated during the interim stabilization activities. Treatment standards for dangerous or mixed 24 

waste subject to RCRA land disposal restrictions are specified in WAC 173-303-140, “Land Disposal 25 

Restrictions,” which incorporates 40 CFR 268 by reference.  26 

Wastes generated through implementation of this removal action will be disposed at appropriate 27 

EPA-approved facilities in accordance with the waste acceptance criteria of those facilities. The 28 

Environmental Restoration Disposal Facility (ERDF) is the preferred waste disposal facility for waste 29 

meeting ERDF waste acceptance criteria (ERDF-00011, Environmental Restoration Disposal Facility 30 

Waste Acceptance Criteria). Alternate onsite and/or offsite waste treatment or disposal facilities that meet 31 

40 CFR 300.440, “National Oil and Hazardous Substances Pollution Contingency Plan” (hereinafter 32 

referred to as the National Contingency Plan [NCP]), “Procedures for Planning and Implementing 33 

Off-Site Response Actions,” criteria may be considered if determined to be appropriate and suitable. 34 

Waste management activities addressed in the work packages may include waste characterization, 35 

designation, staging, packaging, handling, marking, labeling, segregation, storage, transportation, and 36 

disposal. These activities are briefly described in the following chapters.  37 
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B2 Projected Waste Streams 1 

One or all of the following solid waste streams are anticipated to be generated during the removal action 2 

and may fall into any combination of categories (nondangerous/nonradioactive, radioactive, mixed, 3 

hazardous, dangerous, suspect radioactive, suspect dangerous, and suspect mixed): 4 

 Hazardous/dangerous waste, low-level waste, and mixed low-level waste 5 

 Miscellaneous solid waste (e.g., construction debris,  personal protective equipment, cloth, plastic, 6 

wipes, wood, equipment, tools, pumps, wire, metal casing, plastic piping, and sample returns) 7 

 Equipment and construction materials 8 

 Soils 9 

 Grout and rinsate discharged from grouting operations 10 

B3  Waste Management and Characterization 11 

Waste collected for disposal will be managed in a protective manner to prevent releases to the 12 

environment and unnecessary exposure to personnel. Waste-specific storage and packaging requirements 13 

will comply with the substantive requirements of WAC 173-303, as specified in the ARARs. 14 

Miscellaneous solid waste will be managed as appropriate for the nonradiological and radiological 15 

contaminants present or suspected to be present. 16 

Waste generated through implementation of this removal action will be characterized in accordance with 17 

the contractor’s procedures and the waste acceptance criteria of the receiving facility. Characterization is 18 

performed using a variety of information that includes but is not limited to process knowledge, historical 19 

analytical data, and radiological and chemical screening. 20 

The stabilization activities will include the conveyance and injection of several thousand yards of 21 

concrete to facilitate structural stabilization for the Z Belowgrade Structures. The transfer and injection 22 

work activities will necessitate discharging of some grout to the ground in the immediate areas around the 23 

structures and pumping station (e.g., 216-Z-21 Seepage Basin) for clearing of portions of the grout 24 

conveyance system in the work area, as appropriate (Figure B-1). Some or all of this grout may be left in 25 

place for subsequent removal and disposal during future remediation activities in the area. 26 

B3.1 Hazardous/Dangerous Waste, Low-Level Waste, and Mixed Waste 27 

These wastes will be packaged, stored, and transported to prevent dispersion and public exposures. 28 

Waste-specific storage and packaging requirements will be described in the contractor’s work documents, 29 

as appropriate. Dangerous and mixed wastes will be managed in accordance with substantive 30 

requirements of WAC 173-303, as specified in the ARARs. 31 

B3.2 Solid Waste 32 

Miscellaneous solid waste will be managed as appropriate for the nonradiological and radiological 33 

contaminants present or suspected to be present, if any. Field screening will be used to segregate 34 

radioactive waste from nonradioactive waste. Containers will be properly marked and labeled. 35 

The containers will be segregated as appropriate and then stored within the designated waste container 36 

storage area or within the area of contamination. Miscellaneous solid waste will be dispositioned based on 37 

waste characterization information. 38 
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 1 

Figure B-1. Z Belowgrade Structures Location 

B3.3 Management of Waste Containers 2 

Prior to disposal, dangerous waste containers will be managed in accordance with the substantive 3 

provisions of WAC 173-303-200, “Conditions for Exemption for a Large Quantity Generator that 4 

Accumulates Dangerous Waste,” as specified in the ARARs. Waste containers, including the ERDF 5 

roll-on/roll-off containers, are inspected before use to ensure container integrity. The containers will be 6 

stored inside the applicable site-specific waste container storage area or area of contamination. Weekly 7 

inspections of the containers will be performed to document the integrity; container marking or labeling; 8 

physical container placement; storage area boundaries, identification, or warning signs; and sign of any 9 

potential leakage. Containers showing signs of deterioration will be identified on the container inspection 10 

form and will be over packed or repackaged, as necessary.  11 

B4 Waste Handling, Storage, and Packaging 12 

Marking, labeling, segregation, and staging of waste containers will be performed or directed by the waste 13 

specialist. Waste containers will be sent directly to the disposal site. If waste containers need to be 14 

temporarily stored pending final disposal, they will be stored at an EPA-approved facility. Dangerous or 15 

mixed wastes may also be accumulated in accordance with the substantive generator standards of 16 

WAC 173-303-200. 17 
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Applicable packaging and transportation requirements for dangerous or mixed waste generated by the 1 

removal action will be identified and implemented before the movement of waste. Before being removed 2 

from the area of contamination or site-specific waste management area, containers and haul trucks 3 

released from radiologically controlled areas will meet exterior contamination limits. Other waste-specific 4 

handling and packaging standards may be applicable and will be described in the contractor’s work 5 

documents, as appropriate. 6 

B4.1 Waste Profile 7 

Waste profiling to establish values for the waste tracking form may take place concurrently with removal 8 

action activities. Field screening measurements may be used to obtain data to adjust the waste tracking 9 

form, as necessary. 10 

B4.2 Final Waste Disposal 11 

Dangerous, mixed, and radioactive wastes generated through the removal action will be disposed at 12 

ERDF, which is the preferred disposal location for waste meeting the facility waste acceptance criteria 13 

(ERDF-00011) because it is engineered to meet appropriate RCRA technological requirements for 14 

landfills as described in EPA et al., 1995, Record of Decision: U.S. DOE Hanford Environmental 15 

Restoration Disposal Facility, Hanford Site, Benton County, Washington. If any waste does not meet 16 

ERDF waste acceptance criteria, it would be transferred to an offsite disposal facility that has been 17 

deemed suitable by the EPA regional office in accordance with the Off-Site Rule at 40 CFR 300.400, 18 

“General.” 19 

B4.3 Waste Disposal Records 20 

Original Onsite Waste Tracking Forms will be sent to ERDF with each container shipped. Original 21 

sample reports and a copy of the Original Onsite Waste Tracking Form for each ERDF container will be 22 

retained and forwarded to the assigned waste specialist for inclusion in the project file following final 23 

waste disposition. 24 

B5 Waste Treatment 25 

Treatment of certain waste streams during stabilization activities may be necessary to provide safe 26 

transport, meet waste disposal facility waste acceptance criteria, and/or to address land disposal 27 

restrictions. When necessary, treatment may be conducted at the generating site, ERDF, or at an 28 

EPA-approved offsite facility (e.g., Effluent Treatment Facility). Offsite treatment must be performed at 29 

an EPA-approved facility in accordance with 40 CFR 300.440. Return of treated waste from offsite 30 

treatment facilities for disposal at the ERDF requires authorization from DOE. 31 

B6 Waste Minimization and Recycling 32 

Waste minimization practices will be followed to the extent technically and economically feasible during 33 

waste management. Introduction of clean materials into a contamination area as well as contamination of 34 

clean materials will be minimized to the extent practicable. Emphasis will be placed on source reduction 35 

to eliminate or minimize the volume of waste generated. 36 

Materials released offsite for disposal or recycle must be certified free of contamination in accordance 37 

with DOE guidance for non-real property. Waste materials meeting this criterion are not considered 38 

CERCLA waste and therefore are not subject to the 40 CFR 300.440 offsite acceptability determination. 39 
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B7 Liquid Effluents Management 1 

Liquid effluents will be generated during the removal action activities. Wastewater resulting from 2 

washing concrete trucks, pumps, forms, and associated equipment is not subject to permitting under 3 

the State Waste Discharge Permit Program and is exempt from Permit ST0004511 per Permit 4 

Condition G12.F. Also, discharges to the ground from cleanup activities conducted under CERCLA are 5 

acknowledged as being exempt per Condition G12.J. Water and rinsate from grouting operations will be 6 

discharged to the ground in the immediate areas around the structures and pumping station 7 

(e.g., 216-Z-21 Seepage Basin) as necessary to support clearing of portions of the grout conveyance 8 

system (Figure B-1). 9 
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Terms 

ALARA as low as reasonably achievable 

ARAR applicable or relevant and appropriate requirement 

DOE U.S. Department of Energy 

EPA U.S. Environmental Protection Agency 

HEPA high-efficiency particulate air (filter) 

MEI maximally exposed individual 

NESHAP “National Emission Standards for Hazardous Air Pollutants” 

NFM near-facility monitoring 

OU operable unit 

PCM periodic confirmatory measurement 

PTE potential-to-emit 

PTRAEU portable/temporary radioactive air emissions unit 

RD/RAWP remedial design/remedial action work plan 

TEDE total effective dose equivalent 
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C1 Introduction 1 

This air monitoring plan describes the management of air emissions from the Comprehensive 2 

Environmental Response, Compensation, and Liability Act of 1980 time-critical removal action at the 3 

216-Z-2 Crib, 216Z9 Trench, and 241Z361 Settling Tank (hereinafter collectively referred to as the 4 

Z Belowgrade Structures) located in the 200 West Area within the 200-PW-1 Operable Unit (OU). 5 

The action memorandum authorizes interim stabilization by grouting each structure. 6 

Federal and state applicable or relevant and appropriate requirements (ARARs) for air emissions are 7 

identified in Section 5.4 from the main text of this document. Substantive requirements of these standards 8 

are applicable to the removal action, as it has the potential-to-emit (PTE) both radionuclides and 9 

nonradiological pollutants to the ambient air. Airborne emissions generated from the removal action will 10 

be minimized through appropriate work controls in accordance with U.S. Department of Energy (DOE) 11 

radiation control and substantive air pollution control standards to maintain Hanford Site air pollutant 12 

emissions at as low as reasonably achievable (ALARA) levels. Chapter C2 describes the radiological air 13 

emissions associated with the stabilization activities, and Chapter C3 describes the nonradiological 14 

air emissions.  15 

The removal activities include field investigation of the structures to confirm internal conditions; surface 16 

modifications to allow interim stabilization; installation of monitoring, ventilation, and filtration 17 

equipment; installation of a grout conveyance system; filling the belowgrade structures with grout; and 18 

the discharge of grout, rinsate, and water. Appendix A, “Removal Action Stabilization Plan,” of this 19 

document provides additional removal activity details. This removal action will not preclude the planned 20 

remedial action (removal, treatment, and disposal) for the Z Belowgrade Structures as documented in 21 

DOE/RL-2015-23, Remedial Design/Remedial Action Work Plan for the 200-CW-5, 200-PW-1, 22 

200-PW-3, and 200-PW-6 Operable Units (hereinafter referred to as the remedial design [RD]/remedial 23 

action work plan [RAWP]). 24 

Stabilization of the Z Belowgrade Structures will be performed using existing aboveground risers. 25 

Determining which riser(s) will be used on each structure depends on the results of the field investigation 26 

and planning efforts. Grout fill ports, video camera/lighting ports, and instrumentation ports will be 27 

installed on other available risers as needed to allow the grout to be placed into the structures’ void space 28 

in layers or lifts. The filling of the void space in layers is designed to manage the heat generation 29 

associated with the curing of the grout, control the displaced air volume through the abatement systems, 30 

protect the concrete pillars in the 216Z9 Trench, and stabilize the top layer of the sludge in the 31 

241Z361 Tank to minimize mixing. The 216-Z-2 Crib is planned to be grouted in a single lift due to its 32 

relatively small internal volume. 33 

C2 Radiological Air Emissions 34 

The state implementing regulation WAC 173-480, “Ambient Air Quality Standards and Emission Limits 35 

for Radionuclides,” sets standards that are as or more stringent than the federal implementing regulation 36 

40 CFR 61, “National Emission Standards for Hazardous Air Pollutants” (NESHAP), Subpart H, 37 

“National Emission Standards for Emissions of Radionuclides Other Than Radon from Department of 38 

Energy Facilities,” and the Clean Air Act Amendments of 1990. The U.S. Environmental Protection 39 

Agency (EPA) partial delegation of the 40 CFR 61 authority to the Washington State Department of 40 

Health includes all substantive emissions monitoring, abatement, and reporting aspects of the federal 41 

regulation. The federal and state standards require that emissions of radionuclides to the ambient air from 42 

the Hanford Site shall not exceed amounts that would cause any member of the public to receive an 43 

effective dose equivalent of 10 mrem/yr. 44 
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The state implementing regulations address control of radioactive airborne emissions where economically 1 

and technologically feasible. To address the substantive aspect of these requirements, applicable emission 2 

control technologies (those successfully operated in similar applications) will be used when economically 3 

and technologically feasible (i.e., based on cost/benefit). Section C2.2 discusses controls that will be used 4 

during this removal action. WAC 246-247, “Radioactive Protection—Air Emissions,” further addresses 5 

radioactive airborne emission sources by requiring monitoring of the sources. Monitoring requires 6 

physical measurement of the effluent or ambient air. The substantive provisions of WAC 246-247 that 7 

require monitoring radioactive airborne emissions would be applicable to this removal action. Radioactive 8 

airborne emissions monitoring is discussed in Section C2.3.  9 

WAC 246-247-075(11), “Monitoring, Testing, and Quality Assurance,” requires that the planning for any 10 

proposed new construction or significant modification of the emission unit must address accidental 11 

releases that have a probability of occurrence during the expected life of the emission unit of greater 12 

than 1%. The subsidence of similar structures demonstrates that the probability of occurrence is greater 13 

than 1%. Therefore, in the event of any future collapse or accident scenario during stabilization activities, 14 

a graded approach will be taken. DOE/RL-94-02, Hanford Emergency Management Plan, outlines the 15 

Emergency Preparedness Program and framework used by DOE for the notifications and response actions 16 

that occur on the Hanford Site. The DOE contractor will use emergency response processes and 17 

procedures that align with the DOE document in a similar manner as the response to the Plutonium 18 

Uranium Extraction Plant Tunnel 1 subsidence event that occurred in May 2017. 19 

C2.1 Airborne Source Information 20 

The potential exists for point source and diffuse and fugitive radionuclide emissions resulting from 21 

stabilization activities at the Z Belowgrade Structures. The identified radionuclides of concern for 22 

air emissions during the remedial action, as identified in the RD/RAWP (DOE/RL-2015-23), include the 23 

following: 24 

 Americium-241 

 Antimony-125  

 Carbon-14 

 Cerium-139 

 Cesium-134 / 137 

 Cobalt-60 

 Europium-152 / 154 / 155 

 Neptunium-237 

 Nickel-63 

 Plutonium-238 / 239 / 240 

 Potassium-40 

 Radium-226 / 228 

 Strontium-90 

 Thorium-228 / 230 / 232 

 Uranium-233 / 234 / 235 / 238 

 25 

The annual unabated PTE (activity) and resultant total effective dose equivalent (TEDE) for the onsite 26 

maximally exposed individual (MEI) for the remedial action at the Z Belowgrade Structures was 27 

calculated in Section 5.1.1.1 of the approved RD/RAWP based on the estimated holdup and the 28 

assumption that the remedial action is conducted within one year. The TEDE for the offsite MEI is 29 

calculated here using the same methodology in the approved RD/RAWP. The dose-per-unit-release 30 

factors from DOE/RL-2006-29, Calculating Potential-to-Emit Radiological Releases and Doses, were 31 

used to obtain the offsite MEI values. For conservatism, the entire PTE for each structure is multiplied by 32 

the highest offsite dose-per-unit-release factor at a release height of under 131 ft which, from the isotopes 33 

listed above, is plutonium-239 / 240. DOE/RL-2006-29 also designates the assigned MEI for the Hanford 34 

Site emissions zones. For the Z Belowgrade Structures in the 200 West Area emission zone, the assigned 35 

offsite MEI is at the Hanford Site boundary located 13.7 mi to the southeast.  36 
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Table C-1 presents the unabated TEDE to the onsite and offsite MEIs. Actual emissions will be less as the 1 

remedial action scope encompasses removal, treatment, and disposal of the Z Belowgrade Structures 2 

(contents, structures, and underlying soils), while this removal action is limited to grouting of the 3 

structures for interim stabilization. The abated MEI estimates in Table C-1 reflect the temporary 4 

contamination controls used during stabilization activities (Section C2.2).  5 

Table C-1. Potential Releases and Maximally Exposed Individual Doses 

Location 

A B 

C 

A×2.16 = C 

D 

B×0.01 = D 

E 

C×0.01 = E 

Activity 

(Ci/yr) a 

Unabated TEDE 

to Onsite MEI 

(mrem/yr) a 

Unabated TEDE 

to Offsite MEI 

(mrem/yr) b 

Abated TEDE 

to Offsite MEI  

(mrem/yr) c 

Abated TEDE 

to Offsite MEI  

(mrem/yr) c 

216-Z-2 Crib 5.97E+00 4.16E+00 1.29E+01 4.16E-02 1.29E-01 

216Z9 Trench 1.43E+01 2.22E+01 3.09E+01 2.22E-01 3.09E-01 

241Z361 

Settling Tank 
1.28E+02 8.91E+00 2.76E+02 8.91E-02 2.76E+00 

Totals 1.48E+02 3.53E+01 3.20E+02 3.53E-01 3.20E+00 

a. Activity and onsite MEI values from Tables 5-3 and 5-5 in DOE/RL-2015-23, Remedial Design/Remedial Action Work Plan for the 200-CW-
5, 200-PW-1, 200-PW-3, and 200 PW-6 Operable Unit. Per agreement (AIR 00-1012, “New Onsite MEI”), the onsite MEI is at the Laser 

Interferometer Gravitational Wave Observatory. 

b. The offsite dose factor for 200 West Area for plutonium-239/240 is 2.16E+00 at a release height of < 40 m (131 ft) from Table 4.5 of 
DOE/RL-2006-29, Calculating Potential-to-Emit Radiological Releases and Doses. The information conservatively assumes that the entire 

activity is plutonium-239/240, as it has the largest offsite dose factor. 

c. A HEPA filter removal efficiency factor of 99% (1% instead of the 0.05% leak test requirement) is applied as a conservative measure. 

HEPA = high-efficiency particulate air 

MEI = maximally exposed individual 

TEDE = total effective dose equivalent 

 6 

C2.2 Control Methods 7 

Both point source and diffuse and fugitive emissions may be generated from this removal action. The use 8 

of general radiological control standards and methods will be employed to maintain personnel and 9 

environmental radiological exposure in accordance with the ALARA principle, after application of best 10 

available radionuclide control technology. 11 

C2.2.1 Point Source Controls 12 

The use of high-efficiency particulate air (HEPA) filtration for point source emissions during the 13 

stabilization of the Z Belowgrade Structures is considered as meeting best available radionuclide control 14 

technology requirements. Both active and passive HEPA ventilation systems will be employed based on 15 

the Z Belowgrade Structures in question. 16 

C2.2.1.1 Active Ventilation (216Z9 Trench and 241Z361 Tank) 17 

Historically, visibility of the cameras that are inserted into tank risers during grouting has been of lower 18 

quality due to the heat from the chemical reaction of the grout and the humidity of the tank environment. 19 

As a result, the stabilization activities at the 216Z9 Trench and 241Z361 Settling Tank will employ the 20 

use of portable temporary radioactive air emissions units (PTRAEUs) to pull a slight negative to allow for 21 

better visibility, allowing the ability to make sure that the grout is stabilizing the interface with the sludge 22 

level at the bottom to minimize mixing.  23 
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ASME AG-1-2017, Code on Nuclear Air and Gas Treatment, provides minimum requirements for the 1 

performance, design, construction, acceptance testing, and quality assurance for HEPA filters used in 2 

nuclear safety-related air or gas treatment systems in nuclear facilities. PTRAEUs addressed within this 3 

document are not nuclear safety-related equipment and not specifically addressed in ASME AG-1-2017. 4 

HEPA filters will have a manufacturer rated removal efficiency of at or above  99.97%. The HEPA filters 5 

are in-place leak tested annually using an aerosol to the standard of at or above  99.95%. The filters are 6 

not used if aerosol testing performance criteria are not met. The HEPA filters are leak tested in 7 

accordance with a written procedure that addresses testing and visual inspections to meet the intent of 8 

ASME N511-2017, In-Service Testing of Nuclear Air-Treatment, Heating, Ventilating, and Air-9 

Conditioning Systems. ASME N509, Nuclear Power Plant Air-Cleaning Units and Components, and 10 

ASME N510-2007, Testing of Nuclear Air Treatment Systems, are not applicable because they were 11 

superseded by ASME N511-2017, as identified above. 12 

Due to the nature of the activities involving use of the PTRAEUs, measurable abated releases associated 13 

with these devices are not anticipated, and the near-facility monitoring (NFM) stations described in 14 

Section C2.3.1.1 will be used to provide validation of the effectiveness of the contamination control 15 

measures for the activities associated with these sources. The stations within Section C2.3.1.1 do not 16 

provide real-time data, so their bi-weekly data will be used as indicators, along with the worksite 17 

monitoring data for overall trending of the effectiveness of the contamination control measures. 18 

C2.2.1.2 Passive Ventilation (216-Z-2 Crib) 19 

A skid-mounted passive (non-powered) HEPA filter will be temporarily attached to the only available 20 

riser on the 216-Z-2 Crib for abatement of displaced air during stabilization activities. A Y-shaped fitting 21 

will allow for a single connection point that will couple onto the riser. The other end of the fitting will 22 

split into a double-ended opening, allowing for introduction of the grout from the pumping device into the 23 

crib through one of the openings with connection of the ventilation tubing at the other opening for air 24 

displacement.  25 

The American Society of Mechanical Engineers codes provided are applicable to forced ventilation 26 

systems and HEPA filters. The crib is passively ventilated. The Appendix A 40 CFR 61 standards govern 27 

the testing of forced ventilation systems not applicable to a passively ventilated system. The 28 

ASME AG-1-2017 code sections for ventilation design and sampling systems is designed for forced 29 

ventilation systems and are not directly applicable to passively ventilated systems. The HEPA filter 30 

system is designed to meet the ASME AG-1-2017 and ASME N509 standards. 31 

The ANSI/HPS N13.1, Sampling and Monitoring Releases of Airborne Radioactive Substances from the 32 

Stacks and Ducts of Nuclear Facilities, standards allow for a graded approach for effluent monitoring 33 

systems and focus on forced ventilation systems. The passive ventilation system of the crib does not allow 34 

for timely extractive sampling of the effluent due to the low effluent flow volumes. WAC 246-247-075 35 

requires that the quality assurance program be compatible with ASME NQA-1-2017, Quality Assurance 36 

Requirements for Nuclear Facility Applications. Quality assurance for the historical tracking and trending 37 

of the NFM sample collection and analyses will be implemented in accordance with the NESHAP 38 

Method 114 requirements. Due to the passive nature of the HEPA filters, in-place leak testing cannot be 39 

performed. 40 

Because the temporary HEPA filter is passive, it cannot be in-place leak tested in accordance with the air 41 

cleaning requirements in ASME AG-1-2017. All radiological grade HEPA filters are tested to 99.97% 42 

efficiency, and radiological smears will be taken on the outside of the HEPA filters to verify the control 43 

of contamination (Section C2.3.1.2). 44 
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C2.2.2 Diffuse and Fugitive Controls 1 

Based on analysis of the potential emissions and evaluation of available control technologies, 2 

the following active controls of diffuse and fugitive emissions have been selected for use when 3 

practicable during the removal action. The radiological control and environmental organizations are 4 

responsible for selecting and ensuring that appropriate controls are implemented to maintain both worker 5 

exposure and environmental releases ALARA. 6 

 Radiological surveys (e.g., swipes/smears) will be taken of construction equipment leaving areas 7 

where there is the potential for removable surface contamination above 2,000 dpm/100 cm2 alpha.  8 

 Appropriate controls such as water, fixatives, covers, containment tents, windscreens, or other 9 

controls during cessation of work activities will be applied to the extent practicable based on 10 

conditions in the work environment (i.e., weather conditions and predicted wind speeds greater than 11 

20 mph). 12 

 Fixatives or cover material (e.g., soil, gravel, and plastic) will be applied to disturbed contaminated 13 

soils and debris at any time field activities will be inactive for more than 24 hours. Additionally, if the 14 

sustained wind speed is predicted to be greater than 20 mph overnight based on the Hanford 15 

Meteorological Station forecast, fixative or cover material will be applied, as practicable.  16 

 Waste containers will remain closed, except during packaging and waste inspection activities.  17 

 As determined by the radiological control organization, contamination survey measurements of the 18 

area (e.g., during camera insertions, grout coupling activities, opening risers, etc.) will be taken to 19 

control emissions. Measurements will document the average and maximum readings for both 20 

beta/gamma and alpha emitters in units of dpm/100 cm2 and specify removable and fixed survey 21 

readings. 22 

C2.3 Monitoring 23 

The quantification of radioactive air emissions and air monitoring have been identified as requirements 24 

for the removal action at the Z Belowgrade Structures. There are two components associated with 25 

airborne emission monitoring at the structures: point source monitoring, and diffuse and fugitive 26 

monitoring. Point source monitoring will be used primarily during field investigation and grouting 27 

activities, with diffuse and fugitive monitoring occurring throughout the duration of the project.  28 

As the calculated unabated PTE for the removal action is greater than 0.1 mrem/yr (Section C2.1), 29 

continuous emissions monitoring is required by the substantive requirements of WAC 246-247-075. 30 

Due to the controls that will be implemented, alternatives will be proposed. 31 

Worksite air monitoring for personnel protection and process monitoring will be the primary indicator of 32 

effectiveness of abatement and ALARA control methods during removal activities. Worksite monitoring 33 

includes using temporary ambient air monitors (e.g., continuous air monitors with alarms, personnel 34 

samplers, ambient air samples). In addition, existing near-facility ambient air monitoring stations 35 

surrounding the work areas will augment the workplace monitoring (Section C2.3.2.1). 36 

Periodic confirmatory measurement (PCM) will also be provided as required by the substantive 37 

requirements of WAC 246-247-075(3) and (8) for the Z Belowgrade Structures. Ambient air monitoring 38 

and radiological surveys will be provided to meet the PCM requirement. The primary PCM will be 39 

provided using workspace monitoring and radiological surveys that are performed in accordance with the 40 

current radiological control manual. Air monitoring will consist of portable air samplers placed in the 41 
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prevailing downwind locations in the immediate work area. The samplers will be operated during work 1 

activities that have a potential for radionuclide air emissions. Results are utilized for verifying acceptable 2 

occupational conditions and to help confirm effectiveness of contamination controls. Hand-held survey 3 

instruments will be used for alpha and beta/gamma contamination surveys. 4 

C2.3.1 Point Source Air Monitoring 5 

Monitoring of point source air emissions for the Z Belowgrade Structures will vary, depending on the 6 

type of ventilation system used (active or passive). 7 

C2.3.1.1 Active Ventilation (216Z9 Trench and 241Z361 Tank) 8 

The control methods used for PTRAEU monitoring include the following: 9 

 As determined by the radiological control organization, contamination survey measurements of the 10 

area (e.g., during camera insertions, grout coupling activities, opening risers, etc.) will be taken to 11 

control emissions. Measurements will document the average and maximum readings for both 12 

beta/gamma and alpha emitters in units of dpm/100 cm2 and specify removable and fixed survey 13 

readings. 14 

 Taking removable contamination readings on the effluent port of the HEPA filter. When workers are 15 

present, the use of verification (technical smears) will be required daily, when grouting operations are 16 

being performed, to validate that contamination control is effective. Ductwork, seams, and potential 17 

release locations on the PTRAEUs are to be monitored routinely for potential radionuclide releases. 18 

If removable contamination is found above 20 dpm/100 cm2 alpha or 1,000 dpm/100 cm2 beta/gamma 19 

on the exterior of the HEPA filter or the grout fill piping, work will immediately stop, and the source 20 

of the contamination will be investigated and corrected. 21 

 The HEPA filters will be in-place leak tested annually in accordance with a written procedure that 22 

addresses testing and visual inspections to meet the intent of ASME N511-2017. The PTRAEU 23 

filtration systems shall also be tested when the system is jarred, compromised, modified, and/or 24 

opened.  25 

 Nondestructive analysis of the HEPA filter as the alternate monitoring methodology is proposed from 26 

each individual filter. This analysis will be performed after completion of the stabilization activity.  27 

C2.3.1.2 Passive Ventilation (216-Z-2 Crib) 28 

An alternate monitoring methodology with periodic verification of controls is proposed due to the passive 29 

nature of the emission control device. A passive point source HEPA filter exhausting to the ambient air 30 

will be installed on 216-Z-2 Crib as a temporary abatement system for stabilization work. The potential 31 

unabated offsite dose associated with the removal action is estimated to be greater than 0.1 mrem/yr. 32 

As a result, the controls will be as follows: 33 

 As determined by the radiological control organization, contamination survey measurements of the 34 

area (e.g., during camera insertions, grout coupling activities, opening risers, etc.) will be taken to 35 

control emissions. Measurements will document the average and maximum readings for both 36 

beta/gamma and alpha emitters in units of dpm/100 cm2 and specify removable and fixed survey 37 

readings. 38 

 Taking removable contamination readings on the effluent port of the HEPA filter. When workers are 39 

present, the use of verification (technical smears) will be required daily when grouting operations are 40 

being performed to validate that contamination control is effective. Ductwork, seams, and potential 41 

release locations on the HEPA filter are to be monitored routinely for potential radionuclide releases. 42 
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If removable contamination is found above 20 dpm/100 cm2 alpha or 1,000 dpm/100 cm2 beta/gamma 1 

on the exterior of the HEPA filter or the grout fill piping, work will immediately stop, and the source 2 

of the contamination will be investigated and corrected. 3 

 Destructive analysis of the HEPA filter as the alternate monitoring methodology is proposed where 4 

the laboratory analyzes a core sample taken from each individual filter used during stabilization 5 

activities. The contract laboratory procedure(s) or detailed instructions provided by the contractor will 6 

be used by the laboratory to perform the core sampling. The filter coupons will be analyzed 7 

individually at the end of the removal action for gross alpha and gross beta/gamma, after which the 8 

coupons will be composited for isotopic analysis. Laboratory analytical and quality control protocols 9 

will follow NESHAP Method 114 requirements. 10 

C2.3.2 Diffuse and Fugitive Air Monitoring 11 

Diffuse and fugitive radionuclide emissions from the activities described in Appendix A of this document 12 

may be monitored using near-facility air monitors or radiological control monitoring, methods of which 13 

are described in the following sections.  14 

C2.3.2.1 Near-Facility Air Monitors 15 

The Near-Facility Ambient Air Program stations nearest the Z Belowgrade Structures provide a second 16 

layer of monitoring. There are four existing near-facility ambient air monitoring stations surrounding the 17 

Z Belowgrade Structures: N165, N433, N554, and N555 (Figure C-1). The near-facility ambient air 18 

monitoring stations do not provide real-time data, so their bi-weekly data will be used as indicators along 19 

with the worksite monitoring data for overall trending of the effectiveness of the contamination control 20 

measures throughout the removal action. During periods of stabilization activities, no more than one of 21 

these four monitors will be allowed to be inoperable for more than 24 hr. As part of the site-wide 22 

evaluation of NFM data, the electronic release summary database compares NFM 6-month composite air 23 

sample results to 10% of Table 2 values in Appendix E of 40 CFR 61. The NFM database identifies 24 

results that exceed these values. Results from the air monitors identified in this document that are above 25 

these values will be reviewed, the adequacy of the controls evaluated as appropriate, and the 26 

U.S. Department of Energy, Richland Operations Office and EPA will be notified. 27 

The well-established Hanford Site protocol for emission monitoring will be followed, including Hanford 28 

Site perimeter ambient air data collection, sampling frequencies, sample analysis, and data reporting 29 

(DOE/RL-91-50, Hanford Site Environmental Monitoring Plan). This method will address the substantive 30 

requirements of WAC 246-247-075. Perimeter monitoring is used to measure the diffuse and fugitive 31 

emissions from the Hanford Site. Demonstration of compliance with the 40 CFR 61.92, “Standard,” 32 

effective dose equivalent of 10 mrem/yr limit is provided by the annual radioactive air emissions report 33 

for the Hanford Site (e.g., DOE/RL-2017-17, Radionuclide Air Emissions Report for the Hanford Site, 34 

Calendar Year 2016). 35 
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 1 

Figure C-1. Z Belowgrade Structures Near-Facility Monitoring Locations 
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C2.3.2.2 Radiological Control Monitoring 1 

Radiological control monitoring includes worksite air monitoring and radiological surveys, which are 2 

discussed below. 3 

Worksite Air Monitoring. Worksite air monitoring for personnel protection and process monitoring will be 4 

the primary indicator of effectiveness of abatement and ALARA control methods during stabilization 5 

activities. Worksite air monitoring includes using temporary ambient air monitors (e.g., continuous air 6 

monitors with alarms, personnel samplers, and ambient air samples). To support stabilization of the 7 

Z Belowgrade Structures, a worksite monitoring network will be established as directed by the 8 

radiological control organization with concurrence from the environmental organization. The monitoring 9 

network provides the primary emissions data used to ensure that the limits set in the radiological work 10 

permit are not exceeded.  11 

Radiological Smear Surveys. Additional monitoring will be conducted during stabilization activities and 12 

will consist of radiological surveys in accordance with the current radiological control manual. 13 

The surveys will indicate the effectiveness of controls based on gross residual contamination levels. 14 

Both alpha and beta/gamma surveys will be performed.  15 

C3 Nonradiological Air Emissions 16 

Requirements are established under WAC 173-400, “General Regulations for Air Pollution Sources,” and 17 

WAC 173-460, “Controls for New Sources of Toxic Air Pollutants,” for the regulation of emissions of 18 

criteria and toxic air pollutants or nonradioactive air pollutants. The primary nonradioactive emissions 19 

resulting from this removal action will be fugitive particulate matter. In accordance with the substantive 20 

requirements of WAC 173-400-040(3) and (8), “General Standards for Maximum Emissions,” reasonable 21 

precautions will be taken to prevent the release of air contaminants associated with fugitive emissions due 22 

to stabilization activities and prevent fugitive dust from becoming airborne from fugitive emission 23 

sources.  24 

The constituents of concern for the waste sites under the RD/RAWP (Table 2-1 in DOE/RL-2015-23) 25 

consider more than the scope of this work. The chemicals of interest for the three Z Belowgrade 26 

Structures covered under this scope of work include boron, carbon tetrachloride, methylene chloride, 27 

mercury, and polychlorinated biphenyls, the latter of which will be controlled within the requirements of 28 

40 CFR 761, “Polychlorinated Biphenyls (PCBs) Manufacturing Processing, Distribution in Commerce, 29 

and Use Prohibitions.” A soil vapor extraction system was implemented in 1992 as an expedited response 30 

action to remove and treat carbon tetrachloride contamination in the vadose zone at the 200-PW-1 OU 31 

waste sites. Previous use of the soil vapor extraction system is believed to have removed sufficient 32 

quantities of volatile and toxic chemicals from the soil so that soil concentrations will be below levels 33 

listed in WAC 173-460-150, “Table of ASIL, SQER and de Minimis Emission Values” (Section 5.1.1.6 34 

in DOE/RL-2015-23). As a conservative measure, carbon filtration will be installed in the ducting to the 35 

PTRAEU to control potential criteria and toxic air emissions from the bottom of the 241Z361 Tank. 36 

Carbon filtration will also be installed in the ventilation ducting at the 216Z9 Trench, as it has also 37 

received carbon tetrachloride. 38 

Operating trucks and other diesel-powered equipment during the removal activities would be expected 39 

in the short term to introduce quantities of sulfur dioxide, nitrogen dioxide, particulates, and other 40 

pollutants to the atmosphere, typical of similar sized construction projects. These releases would not be 41 

expected to exceed air quality standards. Dust generated during stabilization activities would be 42 

minimized by applying water or other dust control measures (e.g., fixatives). Vehicular and equipment 43 

emissions will be mitigated in compliance with the substantive standards for air quality protection that 44 
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apply to the Hanford Site. These techniques are considered reasonable precautions to control fugitive 1 

emissions as required by the substantive requirements of air emissions ARARs. 2 

The use of treatment technologies that would result in emissions of toxic air pollutants that would be 3 

subject to the substantive applicable requirements of WAC 173-460 are not anticipated to be a part of this 4 

removal action. Treatment of some waste encountered during this removal action may be required to meet 5 

Environmental Restoration Disposal Facility waste acceptance criteria. In most cases, the type of 6 

treatment anticipated would consist of solidification and stabilization techniques such as 7 

macroencapsulation or grouting, and WAC 173-460 would not be considered an ARAR. If more 8 

aggressive treatment is required that would result in the emission of regulated air pollutants, the 9 

substantive requirements of WAC 173-400-113(2), “New Sources in Attainment or Unclassifiable 10 

AreasReview for Compliance with Regulations,” and WAC 173-460-060, “Control Technology 11 

Requirements,” would be evaluated to determine applicability. 12 
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