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Contract No. DE-AC27-01RV14136
Modification No. 449
SF-30 Continuation

Purpose of Modification:
The purpose of this modification is to make the following changes:

1. Revise Contract Section C, Statement of Work, Section C.7, Facility Specification, (d)(3)(v)
Low-Activity Waste Container Closure, Decontamination, and Inspection, to remove the
requirement to use a Carbon Dioxide decontamination process for Immobilized Low-Activity
Waste product containers.

2. BNI shall submit a detailed technical, schedule, and price credit proposal within 90 days of
date of this modification. Negotiations will commence within 120 days of the date of this
change order. A bi-lateral modification definitizing this Change Order shall be executed as
soon as possible after the date of the modification, not to exceed 180 days.

3. Contractor shall provide change order accounting in accordance with Clause 1.83, FAR
52.243-6, Change Order Accounting (APR 1984).

4. This modification does not add additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with clause B.3,
Obligation and Availability of Funds and Contract Value, and clause 1.66, FAR 52.232-22
Limitation of Funds (Apr 1984).

Description of Modification:

1. Revise Contract Section C, Statement of Work, Section C.7, Facility Specification, (d)(3)(v)
Low-Activity Waste Container Closure, Decontamination, and Inspection as follows:

From:

v) Low-Activity Waste Container Closure, Decontamination, and Inspection: Container closure,

decontamination, and inspection shall be conducted in accordance with Specification 2, “Immobilized
Low-Activity Waste Product.” The ILAW product container is sealed, decontaminated, and then the
container is weighed and checked for dimensionality. The container is decontaminated using a solid
carbon dioxide abrasion process. Temperature and gamma dose rate measurements will be taken
on selected containers.

To:

(v) Low-Activity Waste Container Closure, Decontamination, and Inspection: Container closure,

decontamination, and inspection shall be conducted in accordance with Specification 2, “Immobilized
Low-Activity Waste Product.” The ILAW product container is sealed, decontaminated, and then the
container is weighed and checked for dimensionality. Iheeentamems—deeen&awna&ed-usw
carben-dioxide-abrasion-precess. Temperature and gamma dose rate measurements will be taken

on selected containers.

2. All other terms and conditions remain unchanged.
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Contract No. DE-AC27-01RV14136
Modification No. 449
SF-30 Continuation

(End of Modification)
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