
HANFORD LIFECYCLE SCOPE, SCHEDULE AND COST REPORT 
(Proposed Tri-Party Agreement Milestone) 

 

M-036-01A 

(SUBSEQUENT 
ANNUAL 
MILESTONES 
TO BE 
LETTERED B, 
C, D ETC.) 

THE USDOE SHALL PREPARE AND SUBMIT TO EPA AND ECOLOGY A 
REPORT SETTING OUT THE LIFECYCLE SCOPE, SCHEDULE AND COST 
FOR COMPLETION OF THE HANFORD SITE CLEANUP MISSION.  THE 
REPORT SHALL REFLECT ALL OF THOSE ACTIONS NECESSARY FOR 
THE USDOE TO FULLY MEET ALL APPLICABLE ENVIRONMENTAL 
OBLIGATIONS INCLUDING THOSE UNDER THE HFFACO, THE 
CONSENT DECREE IN WASHINGTON V. DOE, CASE NO. 08-5085-FVS, 
AND THE HANFORD RCRA/HWMA PERMIT.  THE REPORT SHALL 
INCLUDE SCOPE, SCHEDULE AND COST FOR COMPLETING WORK AT 
EACH OF THE OPERABLE UNITS AND RCRA TSD GROUPS/UNITS THAT 
ARE LISTED IN APPENDIXES B AND C OF THE HFFACO, IN THE 
CONSENT DECREE IN WASHINGTON V. DOE, CASE NO. 08-5085-FVS, 
AND IN THE HANFORD RCRA/HWMA PERMIT, INCLUDING THE 
HANFORD WASTE TREATMENT AND IMMOBILIZATION PLANT.  THE 
REPORT WILL INCLUDE ALL OTHER CLEANUP AND MONITORING 
ACTIVITIES (INCLUDING POST-CLOSURE ACTIVITIES) AND ALL 
RELATED ACTIONS NECESSARY TO COMPLETE THE CLEANUP 
MISSION TO PROVIDE A COMPLETE UNDERSTANDING OF THE 
RESOURCES NECESSARY FOR THE HANFORD CLEANUP MISSION. 
 
THIS REPORT SHALL TAKE INTO ACCOUNT CIRCUMSTANCES 
EXISTING AS OF THE END OF THE FISCAL YEAR PRECEDING THE 
MONTH OF THE REPORT, INCLUDING FUNDS APPROPRIATED BY 
CONGRESS FOR THE HANFORD CLEANUP, BUT SHALL NOT ASSUME 
ANY LIMITATION ON FUNDING FOR FUTURE YEARS. HOWEVER, THE 
REPORT WILL TAKE INTO CONSIDERATION CRITICAL RESOURCE 
AVAILABILITY NOT BASED UPON ASSUMED FUTURE FUNDING 
LIMITATIONS AND THE PRACTICAL LIMITS OF PROJECT 
ACCELERATION WHEN DEVELOPING AN EXECUTABLE PLAN. USDOE 
MAY ALSO INCLUDE COSTS OTHER THAN THOSE DIRECTLY RELATED 
TO ENVIRONMENTAL OBLIGATIONS (SUCH AS SECURITY COSTS) BUT 
SHALL CLEARLY DISTINGUISH EXPENDITURES FOR ENVIRONMENTAL 
OBLIGATIONS FROM OTHER EXPENDITURES. COSTS SHALL BE 
DISPLAYED BY PROGRAM BASELINE SUMMARY.  ADDITIONAL LEVELS 
OF DETAIL WILL APPEAR IN APPENDIXES TO THE REPORT. COST 
INFORMATION WILL PROVIDE SUFFICIENT DETAIL TO VALIDATE 
CONSISTENCY WITH THE SCOPE AND SCHEDULE FOR INDIVIDUAL 
CLEANUP PROJECTS. REPORTING IN THE APPENDIXES WILL 
TYPICALLY BE ONE LEVEL BELOW THE PBS FOR THE LIFECYCLE, AND 
AT LEVELS BELOW THAT FOR THE NEXT TWO TO FIVE YEARS 
BEYOND THE EXECUTION YEAR (USUALLY AT THE ACTIVITY LEVEL 
WITHIN THE BUDGET ASSIGNED TO A SPECIFIC PROJECT , E.G., RL-
0011, WBS ELEMENT 011.04.01, NUCLEAR MATERIAL STABILIZATION 
AND DISPOSITION – PFP, DISPOSITION PFP, TRANSITION 234-5Z). EPA 
AND ECOLOGY PROJECT MANAGERS MAY REQUEST ADDITIONAL 
LEVELS OF DETAIL BE PROVIDED BY THEIR DOE COUNTERPARTS. 
 

DUE DATE TO 
SUBMIT THE 
REPORT TO BE 
JANUARY 31 AND 
ANNUALLY 
THEREAFTER, 
EXCEPT THAT 
THE FIRST 
REPORT TO BE 
DUE NO SOONER 
THAN 9 MONTHS 
AFTER 
INCORPORATION 
OF THIS 
MILESTONE IN 
TPA 

 



IN CIRCUMSTANCES WHERE FINAL CLEANUP DECISIONS HAVE NOT 
YET BEEN MADE, THE REPORT SHALL BE BASED UPON THE 
REASONABLE UPPER BOUND OF THE RANGE OF PLAUSIBLE 
ALTERNATIVES OR MAY SET FORTH A RANGE OF ALTERNATIVE 
COSTS INCLUDING SUCH A REASONABLE UPPER BOUND.  IN MAKING 
ASSUMPTIONS FOR THE PURPOSE OF PREPARING THE INITIAL 
REPORT, USDOE SHALL TAKE INTO ACCOUNT THE VIEWS OF EPA 
AND ECOLOGY AND SHALL ALSO TAKE INTO ACCOUNT THE VALUES 
EXPRESSED BY THE AFFECTED TRIBAL GOVERNMENTS AND 
HANFORD STAKEHOLDERS REGARDING WORKSCOPE, PRIORITIES 
AND SCHEDULE.  THE REPORT SHALL INCLUDE THE SCOPE, 
SCHEDULE AND COSTS FOR EACH SUCH PBS LEVEL TWO ELEMENT 
AND SHALL SET FORTH THE BASES AND ASSUMPTIONS FOR EACH 
CLEANUP ACTIVITY. 
 
AFTER USDOE SUBMITS THE REPORT, THE USDOE WILL REVISE THE 
REPORT BASED UPON EPA AND ECOLOGY COMMENTS TO REFLECT 
A COMMON VISION OF THE SCOPE, SCHEDULE AND BUDGET FOR 
THE REMAINDER OF THE CLEANUP MISSION.  IF THE AGENCIES ARE 
UNABLE TO REACH RESOLUTION ON SPECIFIC ASPECTS OF THE 
SCOPE OF CLEANUP ACTIONS, THE REVISED DOCUMENT WILL 
PRESENT A RANGE OF POTENTIAL ACTIONS WITH THE ASSOCIATED 
SCHEDULE AND BUDGET, THEREBY COMPLETING THE MILESTONE.  
DOE, EPA AND ECOLOGY SHALL ATTEMPT TO REACH AGREEMENT 
ON THE REPORT SO IT CAN SERVE AS AN AGREED UPON 
FOUNDATION FOR PREPARING BUDGET REQUESTS AND FOR 
INFORMATIONAL BRIEFINGS OF AFFECTED TRIBAL GOVERNMENTS 
AND HANFORD STAKEHOLDERS. THE REPORT SHALL ALSO SERVE AS 
THE BASIS FOR ANNUAL DISCUSSIONS AMONG USDOE, EPA AND 
ECOLOGY ON HOW AND WHEN THE USDOE WILL COMPLETE 
CLEANUP, HOW CONGRESSIONAL APPROPRIATIONS FOR THE 
HANFORD SITE FOR THAT YEAR MAY AFFECT ASSUMPTIONS 
PRESENTED IN THE REPORT, AND HOW MILESTONE CHANGES AND 
ADJUSTMENTS WILL AFFECT LIFECYCLE SCOPE, SCHEDULE AND 
COST. 
 
WITHOUT LIMITING ANY DOE OBLIGATION UNDER ANY OTHER 
PROVISIONS OF THIS AGREEMENT, AND WITHOUT LIMITING ANY DOE 
OBLIGATION TO DISCLOSE INFORMATION THAT IS OTHERWISE 
PUBLICLY AVAILABLE, NOTHING IN THIS MILESTONE SHALL BE 
CONSTRUED, EITHER ALONE OR IN COMBINATION WITH ANY OTHER 
PROVISION OF THE HFFACO, TO REQUIRE DISCLOSURES RELATED 
TO INTERNAL FEDERAL BUDGET DELIBERATIONS. 

 
 


