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Contract Number DE-AC27-08RV14800
Continuation Page, Modification 584

1. The period of performance for this contact is extended up to one year. The contract period of
performance end date is changed from September 30, 2020 to September 30, 2021. At the
Government’s option, it is understood by the parties that the extension period of performance can

be reduced upon a written 60-day notice from the Government.
2. Asaresult of this modification, the following sections B.2, B.3, C.2.1.3, and F.1 have been

updated to make an administrative change to B.2 and to reflect the revised period of performance.
These updates are provided in Attachment 1 of this modification.

3. All other Terms and Conditions remain unchanged.
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Contract Number DE-AC27-08RV14800
Modification 584

ATTACHMENT 1

Replacement Pages

Total: 6 pages including this cover page

e Section B, Supplies or Services and Prices/Costs, pages B-2, B-3 and B-4.
e Section C.2.1.3, Sub-CLIN 1.3: Analytical Laboratory Support, page C-16.
e Section F.1, Period of Performance,page F-1.



Tank Operations Contract Section B
Contract No. DE-AC27-08RV 14800 Modification No. 584

B.1 TYPE OF CONTRACT

This is a performance-based Cost-Plus-Award Fee Contract to directly support the
environmental clean-up mission with a fee structure that provides a strong financial motivation
for the Contractor to furnish safe, compliant, cost-effective and energy-efficient services to
further the U.S. Department of Energy (DOE) Office of River Protection (ORP) mission to store,
retrieve and treat Hanford tank waste, store and dispose of treated waste, and close the tank
farm waste management areas to protect the Columbia River.

B.2 ITEM(S) BEING ACQUIRED

(a) The Contractor shall, in accordance with the terms of this Contract (Contract refers
solely to the Tank Operations Contract), provide the personnel, equipment, materials,
supplies, and services, and do all things necessary for, or incident to, providing its best

efforts to perform all requirements of this Contract.

(b) For purposes of cost collection, reporting, work authorization, and administration of the
Contract fee structure, the Contract consists of 23 activities divided among eight (8)
Contract Line ltem Numbers (CLINs) and authorized in accordance with the Section B
Clause entitled, DOE Authorization of Work. The activities identified below are further
defined in Section J Attachment entitled, Supplemental Work Description Tables:

@) CLIN 1 - Base Operations:

a. Sub-CLIN 1.1: Transition;
b. Sub-CLIN 1.2: Safe, Compliant Operations; and
Sub-CLIN 1.3: Analytical Laboratory Support.

(2) CLIN 2 — Single-Shell Tank (SST) Retrieval and Closure:

a. Sub-CLIN 2.1: Single-Shell Tank Retrieval; and
b. Sub-CLIN 2.2: Single-Shell Tank Farm (Waste Management Area) Closure.

3) CLIN 3 - Waste Treatment and Immobilization Plant (WTP) Support:

a. Sub-CLIN 3.1: Treatment Planning, Waste Feed Delivery, and WTP
Transition;

b. Sub-CLIN 3.2: WTP Operational Readiness;

C. Sub-CLIN 3.3: Immobilized High-Level Waste (IHLW) Storage and
Shipping Facility Construction; and

d. Sub-CLIN 3.4: Upgrade and Operate the Effluent Treatment Facility
(ETF).

(4) CLIN 4 — Supplemental Treatment.

a. Sub-CLIN 4.1: Demonstration Bulk Vitrification System (DBVS)
Construction and Operations;
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b. Sub-CLIN 4.2: Extended Demonstration Bulk Vitrification System
Operations;
c. Sub-CLIN 4.3: Supplemental Treatment Design
d. Sub-CLIN 4.4: Supplemental Treatment Construction and Operations

B.3

(a)

()

(6)

()

(8)

e. Sub-CLIN 4.5: Transuranic Tank Waste Treatment and Packaging.

CLIN 5 — Early Feed and Operation of the WTP Low Activity Waste (LAW) Facility:

a. Sub-CLIN 5.1: Tank Selection, Retrieval, Pretreatment and Feed
Delivery Design;

b. Sub-CLIN 5.2: Retrieval, Pretreatment and Feed Delivery Construction
and Operations;

c. Sub-CLIN 5.3: (moved to Sub-CLIN 3.4)

d. Sub-CLIN 5.4: LAW/BOF/LAB Operations.

CLIN 6 — Pension and Welfare Plans:

a. Sub-CLIN 6.1: Hanford Employee Retirement and Benefit Plan
Management; and
b. Sub-CLIN 6.2: Legacy Pension and Benefit Plan Management.

CLIN 7 — American Recovery and Reinvestment Act (ARRA) Workscope:

a. Sub-CLIN 7.1: ARRA workscope under Sub-CLIN 1.2 — Safe, Compliant
Operations;

b. Sub-CLIN 7.2: ARRA workscope under Sub-CLIN 1.3 — Analytical
Laboratory Support;

c. Sub-CLIN 7.3: ARRA workscope under Sub-CLIN 3.1 — Treatment
Planning, Waste Feed Delivery, and WTP Transition; and

d. Sub-CLIN 7.4: ARRA workscope under Sub-CLIN 3.3 — Immobilized
High-Level Waste (IHLW) Storage and Shipping Facility Construction

e. Sub-CLIN 7.5: ARRA workscope under Sub-CLIN 3.4 - Upgrade and
Operate the Effluent Treatment Facility (ETF).

f. Sub-CLIN 7.6: ARRA workscope under Sub-CLIN 2.1 Single Shell Tank
(SST) Retrieval and Closure

CLIN 8 — Contract Closeout

a. Sub-CLIN 8.1: Contract Workscope

OBLIGATION AND AVAILABILITY OF FUNDS

Obligation of Funds. Pursuant to the Section | Clause entitled, FAR 52.232-22

Limitation of Funds, total funds in the amount of $7.503,308,954.90 have been
allotted for obligation and are available for payment of services provided from the
effective date of the Notice to Proceed through September 30, 2021.

B-3
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Of the total identified above, $323.855.000.00 in Recovery Act funds have been allotted
for obligation and are available for payment of services provided from the effective date
of this modification through September 30, 2011. (Subject to Section | clause 52.216-24
Limitation of Government Liability) and $7,179.453.954.90 in non-Recovery Act funds
are available for payment of services through September 30, 2021.

(b) Availability of Funds. Except as may be specifically provided in the Section | Clause
entitled, DEAR 952.250-70, Nuclear Hazards Indemnity Agreement, the duties and
obligations of DOE hereunder calling for the expenditure of appropriated funds shall be
subject to the availability of funds appropriated by the U.S. Congress that DOE may

legally spend for such purposes.

(c) No fee shall be paid to the contractor for the Recovery Act work, including provisional,
prior to the negotiation of any equitable adjustment in the fee and the subsequent
modification of the contract to reflect the mutual agreement between the contractor and

the Contracting Officer.
B.4 CONTRACT COST AND CONTRACT FEE
This Section establishes the Total Contract Cost and Contract Fee. Within Table B.4-1:

(a) Contract Period is defined as the Transition Period, Base Period, and Option Period(s) (if
exercised) described in the Section F Clause entitled, Period of Performance.

(b) Contract Cost is defined as all costs initially proposed by the Contractor.

(c) Available Fee is defined as the maximum amount of fee that may be earned under the
Contract by Contract period.

(d) Contract Price in Table B.4-1 is the sum of Contract Cost and Available Fee, in each

year of Contract performance.
(e) Total Contract Cost is defined as the cumulative Contract Cost for all Contract periods.

f) Total Available Fee is defined as the cumulative Available Fee for all Contract periods.
(9) Total Contract Price is defined as the sum of Total Contract Cost and Total Available Fee.

(h) Contract Line ltem Number (CLIN) references a specific category of work as defined in
the Section C, Statement of Work. Proposed costs shall be appropriately categorized
into the individual CLINs in Table B.4-1.

0] Contract Cost, Contract Price, and Available Fee by Fiscal Year and by Sub-CLIN will be
adjusted by the Contracting Officer whenever changes affecting the table are made
under the Section | Clause entitled, Changes — Cost Reimbursement.

B-4
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In cooperation with other Hanford Site contractors, the Contractor shall establish interface
management processes to assure effective control of technical, administrative, and regulatory
interfaces as further described in Section C.3.5, Interface Management. Development and
compliance with interface control documents (ICDs) between the Contractor and the WTP

contractor are described separately in Section C.2.3.1.

C.21.3  Sub-CLIN 1.3: Analytical Laboratory Support

Background:

The 222-S Laboratory Complex in the 200 West Area of the Hanford Site is the primary Hanford
Site laboratory for analysis of highly radioactive samples. The Laboratory Analysis & Testing
Services (LA&TS), under contract to DOE-ORP through FY2021, performs analytical services;
however, the TOC shall operate and maintain the [aboratory facility. The laboratory is a Hazard
Category 3 nuclear facility and contains hot cells and equipment to perform analysis of solid, liquid
and gaseous samples. The (LA&TS) maintains its own ISMS, Quality Assurance Plan, and
Assurance System Description, but relies on the TOC for nuclear safety, radiation protection, and
any other facility-related support. The (LA&TS) is required to annually perform approximately
25,000 inorganic, organic, and radionuclide analyses. The (LA&TS) will perform these analyses
on approximately 3,000 intermediate to high level radioactive and/or hazardous waste samples
received from multiple locations and contractors on the Hanford Site.

General Scope:

The Contractor shall operate and maintain the 222-S Laboratory Complex to support analysis
activities performed by the (LA&TS).

Detailed Scope and Requirements:

Integrated Planning

The Contractor shall coordinate with the (LA&TS) to develop integrated Hanford Site-wide
analysis plans, data quality objectives, and provide process and analytical technology support.

The Contractor shall document the interfaces in a mutually-approved Administrative Interface
Agreement with the Analytical Services Production Contractor (Deliverable C.2.1.3-1) and
submit to DOE-ORP for information.

The Contractor shall interface with the (LA&TS) to develop sample analysis rates and waste
generation estimates to allow the Contractor and other Site contractors to plan sample analysis

expenditures.

Instrumentation & Equipment

The Contractor shall provide analytical instrumentation and support equipment to ensure
capability, capacity, storage, and reliability are available to support Hanford Site cleanup

schedules.

Radiological Safety
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F.1 PERIOD OF PERFORMANCE

(a) After Contract award, the Contracting Officer will issue a Contract Notice to Proceed
(which may be concurrent with or follow Contract award). The Contractor shall
commence work within 10 calendar days after the date of the Notice. The Contractor
shall not be entitled to allowable costs prior to the date of the Notice. Work shall begin
with the Transition Period and upon completion, immediately start the Base Period of the
Contract.

(b) Performance of this Contract includes, unless sooner reduced, terminated or extended in
accordance with the provisions of this Contract:

) Transition Period — A 90-day period, immediately preceding the Base Period, will
be established for transition of work from the existing Tank Farm Contractor to
the TOC. If necessary, the Contracting Officer may direct a change in the TOC
Transition Period, or may direct support to the transition of the Mission Support
Contractor and Plateau Remediation Contractor;

(2) Base Period — Five (5) year performance period (estimated to be October 1,
2008, through September 30, 2013); and

3) Option Period(s) (if exercised) —

(i) Option Period 1 is a three (3) year performance period. Option Period 1
(if exercised) will commence at the end of the Base Period. (October 01,
2013 through September 30, 2016)

(i) Option Period 2 is a two (2) year performance period. Option Period 2 (if
exercised) will commence at the end of Option Period 1. (October 01,
2016 through September 30, 2018)

(i) All options will be exercised in accordance with the Section | Clause
entitled, FAR 52.217-9, Option to Extend the Term of the Contract.

(4) Contract Extensions —

(i) Modification 505: contract extension of completion date for one (1) year
from option period 2 of October 01, 2018 through September 30, 2019.

(i) Modification 543: contract extension of completion date for up to one (1)
year from October 01, 2019 through September 30, 2020.

(iii) Modification 584: contract extension of completion date for up to one (1)
year from October 01, 2020 through September 30, 2021.

(© The maximum period of performance for the Contract (excluding the Transition Period),
if extended beyond the Base Period of the Contract, shall not exceed ten (10) years, for
unilateral issuance.

(d) The period of performance for the Recovery Act work specified in Section C shall be for

the period of performance beginning April 7, 2009 through September 30, 2011.

F-1
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