



**Purpose of Modification:**

1. The purpose of this modification is to update Contract Section B, *Supplies or Services and Prices/Costs*, to obligate incremental funding provided under Purchase Requisition Number 14EM000094. Incremental funding provided herein is as follows:

Description	Control Point	Appropriation Year	Funded Amount
LAW	1111241	2014	\$35,000,000.00
HLW	1111244	2014	\$15,000,000.00
PT	1111245	2014	\$59,000,000.00
BOF	1111243	2014	\$10,000,000.00
LAB	1111242	2014	\$24,000,000.00
PD	1110458	2014	\$50,000.00
TOTAL			\$143,050,000.00

**Description of Modification:**

1. The table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.2 *Obligation and Availability of Funds and Contract Value*, paragraph (a) is revised as follows:
  - The total amount of funds obligated to budgetary control point 1111241 is increased by \$35,000,000.00 from \$587,530,590.00 to \$622,530,590.00.
  - The total amount of funds obligated to budgetary control point 1111244 is increased by \$15,000,000.00 from \$686,836,812.08 to \$701,836,812.08.
  - The total amount of funds obligated to budgetary control point 1111245 is increased by \$59,000,000.00 from \$1,079,998,739.04 to \$1,138,998,739.04.
  - The total amount of funds obligated to budgetary control point 1111243 is increased by \$10,000,000.00 from \$168,000,000.00 to \$178,000,000.00.
  - The total amount of funds obligated to budgetary control point 1111242 is increased by \$24,000,000.00 from \$215,142,947.90 to \$239,142,947.90.
  - The total funding obligated to the Budgetary Control Points is increased from \$8,251,022,039.27 to \$8,394,022,039.27.
  - The total amount of funds obligated to budgetary control point 1110458 (Program Direction) is increased by \$50,000.00 from \$730,000.00 to \$780,000.00.

- The total funding obligated to the Budgetary Control Points, including Program Direction funding, is increased from \$8,253,032,039.27 to \$8,396,082,039.27.

2. The table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.2 *Obligation and Availability of Funds and Contract Value*, paragraph (a), is deleted in its entirety and replaced in full as follows:

<b>BUDGETARY CONTROL POINTS FOR WTP PROJECT</b>			
<b>Description</b>	<b>Appropriation Symbol</b>	<b>B&amp;R No. (Control Point)</b>	<b>Budget Authority</b>
	1250	1110401	\$3,006,205,907.70
LAW	1250	1111183	\$637,537,062.71
LAB	1250	1111184	\$207,817,505.32
BOF	1250	1111185	\$261,722,260.48
HLW	1250	1111186	\$559,575,663.61
PT	1250	1111187	\$840,654,550.43
LAW	1250 and 1260	1111241	<b>\$622,530,590.00</b>
LAB	1250 and 1260	1111242	<b>\$239,142,947.90</b>
BOF	1250 and 1260	1111243	<b>\$178,000,000.00</b>
HLW	1250 and 1260	1111244	<b>\$701,836,812.08</b>
PT	1250 and 1260	1111245	<b>\$1,138,998,739.04</b>
Subtotal - Budgetary Controls Points for WTP Project thru Contract Modification <b>312</b>			<b>\$8,394,022,039.27</b>
<b>BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION</b>			
<b>Description</b>	<b>Appropriation Symbol</b>	<b>B&amp;R No. (Control Point)</b>	<b>Budget Authority</b>
PD	1250	1110462	\$1,280,000.00
PD	1250	1110458	<b>\$780,000.00</b>
Subtotal - Budgetary Controls Points, including Project Direction, thru Contract Modification <b>312</b>			<b>\$8,396,082,039.27</b>
<b>INTER-ENTITY WORK ORDER FUNDING</b>			
<b>IEWO Identification Numbers</b>	<b>IEWO Amendment No.</b>	<b>Funding</b>	
M0SRLE60 Funding (SRNS/SRNL)	40	\$73,957,217.82	
M0SRV00028 Funding (SRNS)	31	\$5,034,767.28	
M0SRV00036 Funding (WSRC)	2	\$186,500.00	
M0SRV00042 Funding (ORNL)	2	\$27,599.05	
M0IDV00061 Funding (BEA)	1	\$21,277.60	

M0ORV00088 Funding (ORNL)	1	\$250,000.00
M0NSV00089 Funding (SNL)	0	\$20,000.00
Total - IEWO Funding		<b>\$79,497,361.75</b>
<b>Total Budgetary Control Points for WTP Project</b>		<b>\$8,475,579,401.02</b>

3. All other terms and conditions remain unchanged.

**(End of Modification)**